

Schedule of work

March 18th – Building and Fixing Frame on existing Scaffolding

March 19th – Printing artwork on Supreme Mesh

March 20th – Stretching artwork over frame built

April 18th – Latest date of removal of Mesh and Frame