

Drawing Register & Issue Sheet

Primrose Hill Primary ARP Job Title:

Job No: Sheet Range: 1000-1999 Project Stage: Stage 3/4

| Drawing No: | Document Title: | | | | | | | |
|--------------------------|--|----------|----|----|------|------|------|--|
| Diawing No. | Document litte. | | | | | | | |
| 1161-1100 | Proposed Floor Finishes Scope - Basement | T1 | T1 | T1 | | | | |
| 1161-1101 | Proposed Floor Finishes Scope - Ground Floor | T1 | T1 | T1 | | | | |
| 1161-1102 | Proposed Floor Finishes Scope - First Floor | T1 | T1 | T1 | | | | |
| 1161-1103 | Proposed Floor Finishes Scope - Second Floor | T1 | T1 | T1 | | | | |
| 1161-1104 | Proposed Ceiling Scope - Basement | T1 | T1 | T1 | | | | |
| 1161-1105 | Proposed Ceiling Scope - Ground Floor | T1 | T1 | T1 | | | | |
| 1161-1106 | Proposed Ceiling Scope - First Floor | T1 | T1 | T1 | | | | |
| 1161-1107 | Proposed Ceiling Scope - Second Floor | T1 | T1 | T1 | | | | |
| 1161-1108 | Proposed Applied Finishes Scope - Basement | T1 | T1 | T1 | | | | |
| 1161-1109 | Proposed Applied Finishes Scope - Ground Floor | T1 | T1 | T1 | | | | |
| 1161-1110 | Proposed Applied Finishes Scope- First Floor | T1 | T1 | T1 | | | | |
| 1161-1111 | Proposed Applied Finishes Scope - Second Floor | T1 | T1 | T1 | | | | |
| | | | | | | | | |
| 1161-1150 | Fire Strategy Plan - Basement | | | | | | | |
| 1161-1151 | Fire Strategy Plan - Ground Floor | | | | | | | |
| 1161-1152 | Fire Strategy Plan - Ground Floor Mezzanine | | | | | | | |
| 1161-1153 | Fire Strategy Plan - First Floor | | | | | | | |
| 1161-1154 | Fire Strategy Plan - First Floor Mezzanine | | | | | | | |
| 1161-1155 | Fire Strategy Plan - Second Floor | | | | | | | |
| 1161-1156 | Fire Strategy Plan - Second Floor Mezzanine | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| | | | | | | | | |
| Issue Date: | Day | 07 | 20 | 23 | | | | |
| issue Dute. | Month | | 05 | 05 | | | | |
| | | 19 | 19 | 19 | | | | |
| D /Dlaw | | | | | | | | |
| | nning/ Tender/ Information/ Construction/ s Requirements/ Contractor's Proposals) | T | Т | Т | | | | |
| Distribution: | s nequirements/ Contractor s Proposals/ | | | | | | | |
| User Client | Primrose Hill Sch / RW | | | | | | | |
| | | | | | | | | |
| Client | LBC Procurement | e | e | e | | | | |
| QS Structural / Civil | Baqus Paul Owen Associatos | e | e | | | | | |
| Structural / Civil | Paul Owen Associates | <u>е</u> | | | | | | |
| M&E | JSH | е | | | | | | |
| Acoustics | MACH Group | е | | | | | | |
| CDM | Goddard Consulting | е | | | | | | |
| Measured Bdg Survey | DP / JBA / CS | | | | | | | |
| Conservation Arch | Robert Loader LBC Planning via planning portal | е | | | | | | |
| Planning Control | | | | e | | | | |