Modbury Gardens

Status -

Project No 333 Issue Sheet No.1

catfish

Catfish Studio Ltd

24 Park Road Walthamstow E17 7QF

				12-Oct-24	17-Oct-24
Issue Type	H=hardcopy E=E-mail F=Fax				
Distribution					
Client	Anne-Marie & Graham Baker			E	E
Contractor					
Struct. Eng.					
Party Wall					
Authority	London Borough of Camden			E	E
Building Control					
Issue Number			**Scale**		
Planning					
333/ 020	Existing Plan	A3	1:100	A	
333/ 021	Existing Roof Plan & Site Plan	A3	1:100	B	
333/ 023	Existing Elevations	A3	1:100	/	
333/ 024	Existing Sections	A3	1:100	/	
333/ 025	Proposed Plan	A3	1:100	B	C
333/ 026	Prop Roof Plan & Site Plan	A3	1:100	B	C
333/ 028	Prop Elevations	A3	1:100	B	C
333/ 029	Prop Elevations	A3	1:100	B	C
333/ 030	UGF Landscape Plan	A3	1:100	A	B
	Design & Access Statement			A	B
Existing Plans & Elevations					
333/ 001	Existing Plan – LGF	A3	1:50		
333/ 001	Existing Plan – UGF & FF	A3	1:50		
333/ 010	Existing Elevations	A3	1:50		
333/ 010	Existing Section/Elevation	A3	1:100		
333/ 015	Existing Section	A3			
Proposed Plans & External Elevations					
333/ 080	Proposed Elevations				
333/ 085	Proposed Section				
333/ 100	Prop Plan – Lower GF	A2	1:50		
333/ 101	Prop Plan – Upper GF	A3	1:50		
333/ 102	Prop Plan – First Floor	A3	1:50		
333/ 103	Prop Plan – Second Floor	A3	1:50		
333/ 105	Prop Roof Plan	A3	1:50		
333/ 150	Floor Finishes – Lower GF		1:50		
333/ 151	Floor Finishes – Upper GF	A3	1:50		
333/ 152	Floor Finishes – First Floor	A3	1:50		
333/ 153	Floor Finishes – Second Floor	A3	1:50		
333/ 200	Builder's Work - Upper GF	A3	1:50		
333/ 201	Builder's Work – Lower GF	A3	1:50		
333/ 202	Builder's Work – First Floor	A3	1:50		
333/ 203	Builder's Work –Second Floor	A3	1:50		
333/ 220		A3	1:25		
333/ 221		A3	1:25		
333/ 300	Small Power – Lower GF	A3	1:50		
333/ 301	Small Power – Upper GF	A3	1:50		
333/ 302	Small Power – First Floor	A3	1:50		
333/ 303	Small Power – Second Floor	A3	1:50		
333/ 400	RCP & Lighting – Lower GF	A3	1:50		
333/ 401	RCP & Lighting – Upper GF	A3	1:50		
333/ 402	RCP & Lighting – First Floor	A3	1:50		
333/ 403	RCP & Lighting – Second Floor	A3	1:50		
Internal Elevations					
333/ 500	LGF – Entrance	A2	1:25		
333/ 501		A2	1:25		
333/		A2	1:25		
333/		A2	1:25		
333/		A2	1:25		
333/					
333/					
Detail Drawings					
333/ 600	Sectional Details	A3	1:10		
333/ 601	Sectional Details				
333/ 602	Sectional Details				
333/ 650	Typical Details				
333/					
333/					
Schedules					
	Finishes Specification Schedule				
	Colours Schedule				
	Sanitaryware Schedule				
	Door, Window & Ironmongery Schedule				
	Radiator Schedule				
	Equipment Schedule				
	Electrical Specification				
	Mechanical Specification				
	Lighting & Electrical Fixtures Schedule				
Tender Documents					
	Instructions				
	Form of Tender				
	Declaration				
	Preliminaries				

15 West Square

Status -

Project No 277 Issue Sheet No.2

catfish
Catfish Studio Ltd
19 Foxley Road London SW9 6ET

				7-Oct-22
Issue Type	H=hardcopy E=E-mail F=Fax			
Distribution				
Client	Sheila & Doug Howat			E
Struct. Eng.				
Contractor	Totus Construction			E
Authority	Southwark Planning			E
Building Control				
Issue Number			**Scale**	
Existing Plans & Elevations				
277/ 001	Existing Plan – LGF & UGF	A3	1:50	/
277/ 002	Existing Plan – FF & SF	A3	1:50	A
277/ 005	Existing Site Plan & Roof Plan	A3	1:100	/
277/ 006	OS Map	A3	1:1250	/
277/ 010	Existing Elevation	A3	1:50	/
277/ 011	Existing Elevation	A3	1:50	/
Proposed Plans & External Elevations				
277/ 020	Proposed Plan – Front Steps	A3	1:25	/
277/ 022	Prop Roof Plan & SF Plan	A3	1:50	/
277/ 025	Prop Elev/Secn Front Steps	A3	1:50	/
277/ 030	Proposed Front Elevation	A3	1:50	/
Internal Elevations				
Detail Drawings				
Schedules				
	Design & Access Statement			/
Tender Documents				