61 Netherhall Gardens - Construction Program

Activity	Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7	Month 8	Month 9	Month 10	Month 11	Month 12
Site set up												
Underpinning												
Strip out												
Repair existing structure												
Temporary works												
Excavation												
Basement Slab												
waterproofinng												
external doors and windows												
Finishes												
Demobilisation												