ANSELL + BAILEY

DRAWING ISSUE

JOB No:	**18043**
SERIES:	**(01)Plans**
SHEET:	**2**

JOB TITLE:

Royal Free London
MRI Feasibility

RECORD OF ISSUE DATES

DRAWING TITLE	Scale	Size	Dwg	11/04/2019	15/04/2019	08/04/2019	11/04/2019	16/04/2019	17/04/2019	17/04/2019	01/05/2019	02/05/2019	10/05/2019	15/05/2019
Existing Plan	1:100	A3	(01)021										/	/
Proposed Plan	1:100	A3	(01)022							/	A	A	/	/
Roof Plan - Existing and Proposed	1:100	A3	(01)023			/	/	/					/	/
MR1 Loaded Plan	1:50	A3	(01)024	A	B					C				
MR2 Loaded Plan	1:50	A3	(01)025	A	B					C				
MR4 Loaded Plan	1:50	A3	(01)026	A	B					C		D		
Reflected Ceiling Plan - Proposed	1:100	A3	(01)027						/					
Fire Strategy			(01)028											
Phasing Strategy			(01)029											
Compound / Access			(01)030											
Demolitions Plan			(01)031											
First Floor Plan (works effecting users)			(01)032											
Lower Ground Floor Plan (works effecting users)			(01)033											
Shielding Plan			(01)034											
Finishes and Protection			(01)035											
Builderswork			(01)036											
Setting-out Plan			(01)037											
			(01)038											
			(01)039											
			(01)040											

DISTRIBUTION: (Note: e - denotes electronic copy)

NUMBER OF COPIES

Company	Name	11/04/2019	15/04/2019	08/04/2019	11/04/2019	16/04/2019	17/04/2019	17/04/2019	01/05/2019	02/05/2019	10/05/2019	15/05/2019
RFL Senior Project Manager	P. Braidwood	e	e				e	e	e	e	e	
RFL MRI Superintendent	F. Lou	e	e					e		e		
RFL Senior Operations Manager	S. Munford											
RFL Operations Manager	K. Saxton											
RFL Programme Manager	A. Ormiston											
WT Partnership	A. Slee						e	e		e	e	
WT Partnership	A. Richardson		e				e	e		e	e	
Wareham and Associates	D. Wareham			e		e	e	e		e	e	
Bianco Sale Ltd.	P. Buggy		e	e		e	e	e		e	e	
Bianco Sale Ltd.	S. Hamiltion					e	e	e		e	e	
Conabeare Acoustics Ltd.	S. Metcalfe				e	e					e	
RFL Fire Project Manager	R. Kane											
RFL MR Safety Officer	R. Quest							e				
Record		e	e	e	e	e	e	e	e	e	e	e
Status- (A)Comment/Co-ordination (B)Information (C)for Approval (D)Tender (E)Construction (F)Final Design Record (P)Planning (S)Sketch/Draft Issue		A	A	S	A	A	S	A	A	C	A	P

ANSELL & BAILEY Ltd Chartered Architects

17 Bowling Green Lane, London, EC1R 0QB 020 7387 0141 architects@ansellandbailey.com