BDP.

Job Title	Classification		Issue Date:													
42 Bedford Square	Architecture	D	18	26	05	19	29	30	09	03	11	25	25	09	22	31	27
Job Number / Sheet No.	Originator	M	04	04	07	07	07	07	08	09	09	09	09	10	10	10	11
P2005698 / 1 of 1	London	Y	19	19	19	19	19	19	19	19	19	19	19	19	19	19	19

Drawing Title	Drawing Number	Scale	Size	Revision (- Indicates First Issue)													
21 SERIES - EXTERNAL ENVELOPE																	
EXTERNAL ENVELOPE KEY	(21)AE100_MH	1:50	A1			●									A		
RENDER WORKS LIGHTWELL	(21)AE001_MH	1:20	A1			●				A	B				C	D	
BRICKWORK	(21)AE002_MH	1:20	A1			●									A		
BRICKWORK	(21)AE003_MH	1:20	A1			●									A		
WINDOW LOWER GROUND FLOOR	(21)AD004_MH	1:10/1:5	A1			●						A			B		
FANLIGHT ABOVE FRONT DOOR	(21)AD005_MH	1:50	A1				●								A		
ELEVATIONS COURTYARD KEY	(21)AE101_MH	1:50	A1				●								A		
ELEVATIONS COURTYARD	(21)AE102_MH	1:20	A1				●								A		
ELEVATIONS COURTYARD	(21)AE103_MH	1:20	A1				●								A		
22 SERIES - INTERNAL BRICKWORK																	
INTERNAL BRICKWORK KEY	(22)AD100_MH	1:100	A1	●			A								B		
OPENING 1	(22)AD001_MH	1:20/1:50	A1	●			A								B		
OPENING 2	(22)AD002_MH	1:20/1:50	A1	●			A								B		
OPENING 3	(22)AD003_MH	1:20/1:50	A1	●			A								B		
OPENING 4	(22)AD004_MH	1:20/1:50	A1	●			SS										
OPENING 5	(22)AD005_MH	1:20/1:50	A1	●			A								B		
23 SERIES - METALWORK																	
IRONWORK LIGHT WELL	(23)AD000_MH	1:20	A1		●	A									B		
IRONWORK LIGHT WELL	(23)AD001_MH	1:20	A1		●	A									B		
IRONWORK LIGHTWELL RAILING	(23)AD002_MH	1:20	A1		●	A									B		
PROPOSED FINIAL DETAILS	(23)AD003_MH	1:10/1:1	A1		●	●									A		
IRONWORK. MAIN STAIRCASE RAILINGS	(23)AD004_MH	1:20	A1		●		●								A		
24 SERIES - STONEWORK																	
STONEWORK KEY 1/2	(24)AP100_MH	1:100	A1	●		A									B		
STONEWORK KEY 2/2	(24)AP101_MH	1:100	A1	●			A								B		
EXTERIOR STEPS AND STAIR	(24)AP001_MH	1:20/1:10	A1	●		A									B		
LOWER GROUND STAIRCASE	(24)AP000_MH	1:50	A1	●		●									A		
LOWER GROUND FLOOR MAIN HOUSE_LAYOUT	(24)AP002_MH	1:50	A1	●		A									B		
LOWER GROUND PROPOSED STONE FLOOR_LAYOUT	(24)AP003_MH	1:50	A1	●			A	A							B		
GROUND PROPOSED STONE FLOOR_LAYOUT	(24)AP004_MH	1:50	A1				●	●							A		
LOWER GROUND FLOOR MAIN STAIRCASE	(24)AP005_MH	1:50	A1	●			A								B		
GROUND FLOOR MAIN HOUSE	(24)AP006_MH	1:50	A1	●			●								A		
GROUND FLOOR STAIRCASE	(24)AP007_MH	1:50	A1	●			●								A		
GROUND FLOOR MEZZANINE STAIRCASE	(24)AP008_MH	1:50	A1	●			●								A		
FIRST FLOOR STAIRCASE	(24)AP009_MH	1:50	A1	●			●								A		
FIRST FLOOR MEZZANINE STAIRCASE	(24)AP010_MH	1:50	A1	●			●								A		
SECOND FLOOR STAIRCASE	(24)AP011_MH	1:50	A1				●								A		
PROPOSED FLOOR DETAIL	(24)AD001_MH	1:1	A1	●			A	A							B		
41 SERIES - DECORATIONS																	
COURTYARD ELEVATIONS DECORATIONS	(41)AE101_MH	1:20	A1									●	A		B		
COURTYARD ELEVATIONS DECORATIONS	(41)AE102_MH	1:20	A1									●	A		B		
COURTYARD ELEVATIONS DECORATIONS	(41)AE103_MH	1:20	A1									●	A		B		
FRONT ELEVATIONS PROPOSED DECORATIONS	(41)AE104_MH	1:20	A1														
32 SERIES - DOORS																	
LIGHTWELL VAULTS & DOORS DETAILS	(32)AD001_MH	1:20,1:2	A1														●
LIGHTWELL VAULTS & DOORS	(32)AD002_MH	1:20,1:2	A1														●
33 SERIES - JOINERY																	
0.05 DINING ROOM FIREPLACE GROUND FLOOR REPRODUCTIO	(33)AD001_MH	1:10,1:2	A1		●		A										
0.06 LIVING ROOM FIREPLACE GROUND FLOOR REPAIR WORK	(33)AD002_MH	1:10,1:2	A1		●		A										
1.03 LIBRARY FIREPLACE FIRST FLOOR PLAN REPRODUCTION	(33)AD003_MH	1:10,1:2	A1		●		A										
1.04 RECEPTION FIREPLACE FIRST FLOOR REPAIR WORKS	(33)AD004_MH	1:10,1:2	A1		●		A							B			
PANELLING & SHUTTERS TO LOWER GROUND FLOOR WINDOW	(33)AD010_MH	1:10,1:2	A1														
EXTERNAL DOORS TO ELECTRICAL CUPBOARD	(33)AD011_MH	1:10,1:2	A1														●
EXTERNAL DOORS UNDER STEPS	(33)AD012_MH	1:10,1:2	A1														●

BDP.

Job Title	Classification			Issue Date:													
42 SERIES - PLASTERWORK																	
STAIR HALL ELEVATION 2	(42)AD111_MH	1:20	A0	●		A									B		
STAIR HALL ELEVATION 3	(42)AD112_MH	1:20	A0	●		A									B		
STAIR HALL ELEVATION 5,7	(42)AD114_MH	1:20	A0	●		A									B		
STAIR HALL ELEVATION 6	(42)AD115_MH	1:20	A0	●		A									B		
0.06 LIVING ROOM ELEVATION 1, 2	(42)AD117_MH	1:20	A0		●	A									B		
0.06 LIVING ROOM ELEVATION 3,4	(42)AD118_MH	1:20	A1		●	A									B		
1.04 RECEPTION 1,2	(42)AD211_MH	1:20	A1	●		A									B		
1.04 RECEPTION 3,4	(42)AD212_MH	1:20	A1	●		A									B		
1.03 LIBRARY ELEVATIONS 1,2	(42)AD213_MH	1:20	A1	●		A									B		
1.03 LIBRARY ELEVATIONS 3,4	(42)AD214_MH	1:20	A1	●		A									B		
2.04 HIS MASTER BEDROOM	(42)AD411_MH	1:20	A1	●		A									B		
2.06 HER MASTER BEDROOM	(42)AD412_MH	1:20	A1	●		A									B		
GROUND FLOOR REFLECTED CEILING PLAN	(42)AC122_MH	1:20	A1	●		A									B		
FIRST FLOOR REFLECTED CEILING PLAN	(42)AC123_MH	1:20	A1	●		A									B		
SECOND FLOOR REFLECTED CEILING PLAN	(42)AC125_MH	1:20	A1	●		A									B		
THIRD FLOOR REFLECTED CEILING PLAN	(42)AC126_MH	1:20	A1	●		A									B		
70 SERIES TIMBER REPAIRS																	
STAIR HALL ELEVATION 2	(70)AD111_MH	1:20	A0				●								A		
STAIR HALL ELEVATION 3	(70)AD112_MH	1:20	A0				●								A		
STAIR HALL ELEVATION 4	(70)AD114_MH	1:20	A0				●								A		
STAIR HALL ELEVATION 5	(70)AD115_MH	1:20	A0				●								A		
0.06 LIVING ROOM ELEVATION 1, 2	(70)AD117_MH	1:20	A0				●								A		
0.01 GROUND FLOOR HALL	(70)AD120_MH	1:20	A1				●								A		
1.04 RECEPTION 1,2	(70)AD211_MH	1:20	A1				●								A		
1.03 LIBRARY ELEVATIONS 3,4	(70)AD214_MH	1:20	A1				●								A		
2.04 HIS MASTER BEDROOM	(70)AD411_MH	1:20	A1				●								A		
2.06 HER MASTER BEDROOM	(70)AD412_MH	1:20	A1				●								A		
2.07 MASTER SITTING ROOM	(70)AD413_MH	1:20	A1				●								A		
SECONDARY STAIRCASE	(70)AD414_MH	1:20	A1				●								A		
SPECIFICATIONS, DOCUMENTS & SCHEDULES																	
Method Statements						●									●		
Door schedule							●										
Protection schedule																	
Schedule of Works					●												
42 Bedford Sq Historic Door Report							A										
Schedule of Repairs and Reinstatement of Fireplace and Hearths					●		A										

C	FOR COMMENT	Stephen Walsh	SWA												P		
P	PRELIMINARY ISSUE	Matt Daniel/Glen-Daniel Carr	Hoare Lea												P		
CC	COST CHECK	David Carkeek/Simon Leigh	WWA	P	P	T	T								P		P
T	TENDER PURPOSES	Matthew Gibbs	DP9					P		P		P		P			
A/P	APPROVAL IN PRINCIPLE	Matthew Lane	MLM														
CT	CONTRACT ISSUE	Lady Penelope Cobham		P	P	T	T	P		P		P		P	P	P		P
TP	PLANNING SUBMISSION	William Stancer	CDI Ltd	P	P	T	T	P		P		P		P	P	P		P
V	VARIATION																
SD	STAGE D	Sub-contractors				T											
R	RECORD DRAWING																
SE	STAGE E	Principal Design TBD	TBD												P		
CO	CONSTRUCTION ISSUE																
SF	STAGE F/G	Main Contractor TBD	TBD												P		
S	SURVEY DRAWING																
DR	DRAFT	Szymon / Jamb															
SO	ISSUE SHEET ONLY																
Drawing Format Codes																	
P	pdf Electronic Copy																
D	dwg Electronic Copy																
J	jpg Electronic Copy																
CD	CD Rom Disc																
A4	A4 Paper Copies																
A3	A3 Paper Copies																
A2	A2 Paper Copies																
A1	A1 Paper Copies	Newforma															
A0	A0 Paper Copies	File	M: Drive														
			Purpose of issue	C	DR			**TP**							C	**CO**		**LBC**