
TW-83 Removed

First Stage of basement wall
completed and fully tied together
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Adjacent
single-storey
building
surcharges
excavation

Typical back propping with
acrow jacks as per TW-203

Install TW01 and
then remove
TW-83

Sloping ground to
safe angle of repose

PLAN ON TW01 PROPS WHEN
2ND STAGE U/PINS TOWARDS
NO 83/85 ARE COMPLETED

B.1 Excavate 2nd stage u/pins in
fully shored localised narrow
shafts. individual pins are to be
excavated in 1-4-2-5-3 hit and
miss sequence.

B.2 Cast base and then stem.
Dry pack joint under stage 1
u/pin or use letter box shutter to
engineers specification.

B.3 Install back props on
completion of stem

B.4 When all 2nd stage u/pins
sufficiently cured, install TW01
and then remove TW-83

TW-83 Removed

TW-01


