
First Stage of basement wall
completed and fully tied together

AXIOM STRUCTURES
LIMITED

85 CAMDEN MEWS

TEMPORARY WORKS
PROPOSALS

15005-TW-207 P1

20.07.2015ap

office@axiom-structures.co.uk
m: 07738096317
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single-storey
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surcharges
excavation

Install TW02

PLAN ON TW02 LOW
LEVEL PROPPING

C.1 Install TW01 in localised
trenches.

TW-01

TW-02

C.2 Reduce level to formation,
remove back shores as works
progress. Blind the ground at
formation level

C.3 Cast basement slab.
When the slab sufficiently
cured remove TW02

Second Stage of
basement wall
completed and
fully tied together


