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Introduction 
 
Outline Methodology and sequence for the isolation and removal of newly 
discovered existing vaults that have been previously been filled with mass 
concrete. 
 
Stage 1  
 
Isolation of structure to be demolished from adjoining structures to be retained 
 
The first stage in the removal of the structures highlighted is to isolate these 
structures from all adjoining structures that are to be retained. This will ensure 
that during the breakout and removal stage that the adjoining structures will not 
be damaged in anyway which may affect their structural integrity. This isolation 
will be achieved by stitch drilling to full depth along the perimeter of each 
adjoining structure. This will be carried out using 100mm diameter core drills, 
which will core full depth so as to completely isolate adjoining structures. 
Isolating these structures will also help in the reduction of vibration and noise that 
may be created during stage 2.  
 
 
 
 
 

 
 

 
 
Stage 2  
 

Location of Vaults to be 
demolished  Stitch Drilling required isolating 

structures to be retained from structures 
demolished 

Line of stitch drilling 200mm beyond 
outside line of contiguous piling to be 
constructed after removal of vaults 

Area to be battered back at a 45 
degree angle to facilitate the safe 
removal of Vaults and soil retention 
during removal and construction of 
replacement structures. 
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Break out and removal of existing structures deemed for removal 
 
On completion of stitch drilling/ isolation works. The vaults due to be demolished can 
now be broken out this will be carried out using a 13t excavator with breaker. This 
operation will require constant noise monitoring so that the 80 decibel noise limit at the 
site boundary will be respected. Should the noise limit be exceeded during this operation 
breaking out operations will be restricted to between the hours of 10am and 2pm as 
required by Crown Estate Paving Commission regulations. Arising’s accumulated during 
this operation will be transported off-site and deposited into certified waste tips approved 
by City Basements and BYUK. All lorries removing generated material will be entered 
into the site waste management book. A copy of the waste transfer documentation will be 
issued to the driver / BYUK / head office & CB site file.  
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Material Removal Traffic Management Plan: 
 
All Muck Away Lorries accessing the site during the removal of arisings of demolition of 
vaults should access/ egress site in accordance with BYUK traffic Management Plan 
dated January 2015 and the Royal Park Licence dated 24/02/2015  
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Material Removal Logistics plan 
 

• There will be 2no banksmen along with BYUK Traffic Marshalls who will be 
positioned at the rear of the lorry and must guide all Lorries in and out of the front 
access gate.  Safe passage of pedestrians at the front site entrance on Cambridge 
Terrace will be maintained at all time. 

• Lorries will remain on the concrete hard standing collection area at all times  
• All Lorries entering and exiting site must do so in accordance with the site traffic 

management plan. 
• All Lorries must ensure that the load cover is in position before exiting site. 
• City Basements must ensure that the road and pavement is kept clean at all times. 
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Waste Carrier Licences: 
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