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1 Tree Removal Works 2500112016 | 26/02/2016 77 : : : : : : : : : :
2 Enabling works 29/0212016 | 03/06/2016 w ! ! | | | | | | |
| | | | | | | | | |
3 Play area 020052016 | 29107/2016 ! ! | | | | | | | |
| | | | | | | | | |
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| | | | | | | | | |
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Road Works | | | | | | | | | |
4 Area 1- Orde Hall to Barbon Mews 01/08/2016 | 21/10/2016
5 Area 2- Barbon Mews to Devonshire 19/09/2016 | 02/12/2016
6 Area 3- Devonshire to Orde Hall 17/10/2016 | 27/01/2017 ‘
Blemundsbury Z |
7 New Build 19/0912016 | 15/12/2017 AN :
8| |overBuild 281112016 | 20102017 N |
)/ g
9 Book end 231012017 | 05/10/2018 7 !
|
10 Under build Construction 08/01/2018 | 10/08/2018 1
|
" Existing flats heating works-50 units 17/07/2017 | 2011012017 !
|
12| |TCO1 Erect 28/1112016 i
13 TC 01 Dismantle 2610212018 w
Devonshire Z |
14 New Build 301012017 | 30/03/2018 7 :
15 Over Build 1310312017 | 0200212018 7 :
16 Demolition Staircase 02/04/2018 | 18/05/2018 7 :
17 Existing flats heating works- 25 units 04/12/2017 | 23/03/2018 / :
18 TC 02 Erect 240412017 Z :
19 TCO02 Dismantle 15/01/2018 7 :
Mews Houses 1
20 Eastern Mews 13/03/2017 | 24/11/2017
21 Western Mews 10/04/2017 | 26/01/2018 ‘
2 Chancellors 26/06/2017 | 0610412018 ‘
23 Babbington 28/08/2017|15/06/2018 | | \ | |
| | | | | | |
% Externals 12/03/2018 | 1510612018 | | | | } | |
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Programme: Tybalds Estate - Draft Construction Summary Programme - - LB of Camden Notes: Refurbishment of 360 homes plus 93 new homes -
Prog No. 0845 - Draft CP- BR - Draft -
Date: 28/09/2015 Project: 6696 Revised: Drawn by: ACA

File Ref. Ci\Users\bre\Documents\Tybalds Estate\Site Files\D - Project\D04 - Programmes\Current Programmes\Last issued Durkan WLP - TP13 - 164 weeks construction\Bobs Construction programme\ln progress\Summary Programme\Tybalds Estate - Summary Programme CLP 1.pp





