
SYSTEM PROCEDURE

Contract: Greenwood Centre Job No: L4387 Date: 1st July 2016

 Greenwood Centre - UTILITIES PROGRESS REPORT SP 08.3

LONDON REGION

KIER CONSTRUCTION

App Made Cost
Payment 

Made
Install Date Application Install

Existing Utilities

UKPN N/A TBC
MPAN required for TBS meter 

application

Deane House LV 

Switchroom
N/A KierBBA Yes N/A

2 x 200 

Amp
No ?? No N/A No TBC

1 x 200 Amp supply to be utilised as TBS, meter 

application and shipper to be set up

Electricity 

Diversions N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A Subject to Ground radar survey

Electricity

UKPN TBC TBC
Application for new supply to 

be made

Basement plant 

room
Required TBC N/A N/A

250kVA - 

TBC
No TBC No TBC No TBC

UKPN have now advised that capacity within the 

existing network is no longer capable of meeting 

the demands of the Greenwood Centre.

UKPN have confirmed the solution would 

necessitate the building of a new substation.

UKPN have also advised the unavailability of a 

secondary supply on their networks to support the 

building in a power outage, currently the design 

team are reviewing a Diesel generator solution.

Electricity 

Wayleave UKPN N/A N/A N/A N/A N/A TBC N/A N/A N/A N/A N/A N/A N/A N/A N/A Status subject to application

Gas

National Grid TBC TBC TBC
Basement plant 

room
Required TBC N/A N/A

U100 Meter - 

TBC
No TBC No TBC No TBC

Anticipated that the Gas loading will increase 

based on additional ventilation and increase in size 

of CHP. Requirement for gas booster set still to be 

determined.

Water
Thames Water TBC N/A N/A

Basement plant 

room
Required TBC N/A N/A 50mm - TBC No TBC No TBC No TBC

Loading units and system schematic to be provided 

to enable application to be made

Water - TBS
Thames Water TBC N/A N/A TBC TBC TBC N/A N/A TBC No TBC No TBC No TBC Position and size of TBS to be confirmed

Sewer
Thames Water TBC N/A N/A TBC N/A TBC TBC N/A TBC No TBC No TBC N/A N/A

Connection as Campbell Reith detail, application to 

be made

Telecom

BT
BT TBC N/A N/A

Basement plant 

room
Required TBC N/A N/A TBC No TBC No TBC N/A N/A

Appications to be made for Redcare lines, CHP line 

and Lift lines if applicable

Other
Client to confirm

Broadcast

Communications

Supply Connection Meter Installation
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