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Award Sheet Piling 
Sheet Piling calculations 
Piling 
Sheet Piling Design, Approvals & Lead-In
Award CFA Piling 
CFA Piling calculations 
Piling 
CFA Piling Design, Approvals & Lead-In

SITE PREPARATION
Probing to Check Obstructions are Removed
Site Strip & Grade to Levels (start Grid 9 and progress southwards)
Excavate Pile Platform & Demolish Brick Ret'g Wall (Grid Z)
Lay & Compact Piling Mat (start Grid 9 and progress southwards)
Lay & Compact Lower Piling Mat Level (Grids 7-9 / Y-Z)
PILING
Sheet Piling Preparation - Setting Out & Pre-Augering
Deliver Sheet Piling Rig & Set Up
Sheet Piling (Grids Z / 5-9) 
Sheet Piling (Basement) - Clockwise from Grid Y/5
Lay & Compact Fill to Sheet Piles (Grid Z)
Form Bund over Sheet Piles fo Rig Access 
Remove Sheet Piling Rig from Site 
CFA Piling
Deliver CFA Piling Rig & Equipment & Set Up
CFA Piling @ Ground Level (Grids 1 - 4)
Relocate Agitator (Grid 4 / F-E)
CFA Piling for Crane Base
Complete Piling (Grids 1-4)
CFA Piling @ Ground Level (Grids 4 - 9)
Remove CFA Piling Rig & Equipment from Site

BASEMENT CONSTRUCTION
Excavate to approx 1.0m below Waling Level & Clean Down Piles
Prepare Sheet Piles for Walings & Shoring Connection Heads
Install Steel Walings & Tubular Flying Shores (by Mobile or Excavator)
Clutch Welding (Visit 1)
Excavate to Basement Formation Level (working around Flying Shores)
Clean Down Piles
Clutch Welding (Visit 2)
Weld Shear Studs & Fix Hydro tite

11 Oct 16
28 Nov 16

28 Nov 16
28 Nov 16
11 Oct 16
28 Nov 16

28 Nov 16
28 Nov 16

27 Feb 17
27 Feb 17
27 Feb 17
01 Mar 17
03 Mar 17
06 Mar 17
15 Mar 17
15 Mar 17
20 Mar 17
20 Mar 17
27 Mar 17
30 Mar 17
06 Apr 17
07 Apr 17
07 Apr 17
07 Apr 17
10 Apr 17
26 Apr 17
24 Apr 17
26 Apr 17
27 Apr 17

16 May 17
17 May 17
17 May 17
22 May 17
24 May 17
31 May 17
07 Jun 17
12 Jun 17
15 Jun 17
20 Jun 17

31 Oct 16
13 Jan 17
13 Jan 17
24 Feb 17
31 Oct 16
03 Feb 17
03 Feb 17
03 Feb 17

30 Mar 17
27 Mar 17
29 Mar 17
03 Mar 17
30 Mar 17
14 Mar 17
16 May 17
17 Mar 17
20 Mar 17
24 Mar 17
06 Apr 17
11 Apr 17
06 Apr 17
07 Apr 17
16 May 17
07 Apr 17
25 Apr 17
26 Apr 17
25 Apr 17
26 Apr 17
15 May 17
16 May 17
28 Jul 17

19 May 17
23 May 17
30 May 17
06 Jun 17
09 Jun 17
14 Jun 17
23 Jun 17
26 Jun 17

2w 4d
5w
5w
11w

2w 4d
8w
8w
8w

4w 4d
1w 1d
2w 2d

3d
3w 1d
1w 2d
8w 2d

3d

1w
1w 4d
1w 4d

1d

5w
1d
2w
1d
2d

2w 2d
1d

10w 2d
3d
2d
4d
1w
3d
3d

1w 2d
1w

8

9

10

11

14

15

16

17

265

266

267

268

269

270

271

272

273

274

275

276

277

278

279

280

281

282

283

284

285

286

315

316

317

318

319

320

321

322

323

8

9

10

11

14

15

16

17

265

266

267

268

269

270

271

272

273

274

275

276

277

278

279

280

281

282

283

284

285

286

315

316

317

318

319

320

321

322

323

Key 
Substructure 8. Authorise Subcontract Information 9.Buying Dept prepare & Issue Subcontract Doc's 10.Subcontractor Sign & Return Docs - Early Date
11.Subcontractor Sign & Return Docs - Latest Date 13.Working drawings 14.Working drawings approval Lead in 


