
ID Task Name Duration Start Finish
1 Brecknock Phased works 20 wks Mon 22/08/16 Fri 20/01/17
2
3
4 Phase 1 0 wks Mon 22/08/16 Mon 22/08/16
5 Nursery, reception & office 9 wks Mon 22/08/16 Fri 21/10/16
6
7 Phase 2 0 wks Mon 31/10/16 Mon 31/10/16
8 Nursery, reception & office 7 wks Mon 31/10/16 Fri 16/12/16
9
10 Phase 3 0 wks Mon 26/09/16 Mon 26/09/16
11 2Yr old and community room 10 wks Mon 26/09/16 Fri 02/12/16
12
13 Phase 4 0 wks Mon 22/08/16 Mon 22/08/16
14 canopies 20 wks Mon 22/08/16 Fri 20/01/17
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