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Tender Submission

Receipt of Order

Pre-Start Meeting

Introduction Letters

Design/Colours agreed

Site Set-Ups Agreed

CPHSP submitted for Review/Approval

Initial Resident Consultation Events

External Condition Surveys

Planning

Meeting with Duty Planners

Submit Application

Planning Approval Received

Procurement

Windows

Enabling Works

Scaffolding

Asbestos Survey

Asbestos Removal

Energy Efficiency

Estate Works

Fabric Repairs & Decorations

FRA Works

Roofing

Building Control

Internal Surveys

Colour Choices/Condition Surveys

R & D Surveys (where access allows)

Loft Inspections (Energy Efficiency)

Window Surveys

Client Progress Meetings

CONTRACT PERIOD

Start On Site

1-44 Denyer House

111 Chetwynd Road

13 Doynton Street

1-10 Lissenden Mansions

11-20 Lissenden Mansions

25 Troyes House

25 Herbert Street (Flats A-B)

66 Leverton Street (Flats A-B)

29 Grove Terrace (Flats A-C)

30 Grove Terrace (Flats A-C)

13 Mortimer Terrace (Flats A-C)

25 Elaine Grove

128 Prince of Wales

130 Prince of Wales Road

5 Gillies Street

10 Gillies Street

11 Gillies Street A-B

13 Oseney Crescent 

8 Dale Road A-B

17 Ascham Street

19 Ascham Street Flats A-B

28 Leighton Road Flats A-B

13 Winscombe Terrace
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No allowance for Party Wall Agreements

Subsequent Events TBC

Subject to Survey

TBC

Earlier date preferred; subject to Section 20 Expiry

Fortnighly Interim Meetings TBC

Initial Application

Manufacture windows. Lead times tbc
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-8d

4d

40d

No allowance for Party Wall Agreements

Subsequent Events TBC

Subject to Survey

TBC

Earlier date preferred; subject to Section 20 Expiry

Fortnighly Interim Meetings TBC

Initial Application

Manufacture windows. Lead times tbc

Trades Contractor

Camden MCL Surveyor Insulation MCL & Client Rep Asbestos Remover Scaffolding

Roofing Landscaping Internals Decorator Window Fitters


