
Summary Programme: 8 – 10 Southampton Row & 1 Fisher St
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RIBA Design Stages

Year 1

Main works

Overall Construction 
Period 22 months

Stage 4 design complete  

Piling 

Building Completion
Y3 early Q4

Year 2
Q1 Q2 Q3 Q4 Q1 Q2 Q3Q2 Q3 Q4

Substructure Works up to 
and incl transfer slab

Superstructure

Cladding

Services & Finishes

Stage 2

Stage 3

Stage 4

Piling / Substructure

LA Planning Application review  

Discharge Condition
Planning Application

Procurement

Year 0


