
ID Task Name Duration Start Finish

1

2 DB start on site 0 days Mon 10/10/16 Mon 10/10/16

3

4 Site set up 1 wk Mon 10/10/16 Fri 14/10/16

5

6 Toilet block 11 wks Mon 17/10/16 Fri 13/01/17

45

46 2 YO Nursery 35 wks Mon 17/10/16 Fri 30/06/17

93

94 STEM Refurbishment 35 wks Mon 17/10/16 Fri 30/06/17

10/10
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