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Preliminary Works

Establish site compound & welfare facilities

Temporary services

Initial setting out works

Tree protection

Services diversions

National Grid gas services diversions (Sites 5, 4, 2-1 & 6)

Thames Water incoming mains diversion (Site 5)

NCL BWIC with UKPN services diversions

UKPN electrical services diversions (Sites 5, 4 & 3)

Openreach BT telecommunications diversion (Site 5)

Virgin Media diversion (Site 5)

Construction Period

Block 117-164

Site 5

Enabling Works

Unit 5.3

Substructure

Superstructure, inc. Bin Stores

Internal trades

Handover Unit 5.3

Unit 5.1 & 5.2

Substructure

Superstructure

Internal trades

Unit 5.1

Unit 5.2

Handover Unit 5.1 & 5.2

Site 4

Enabling Works

Substructure

Superstructure

Internal trades

Handover Site 4

Site 3

Enabling Works

Substructure

Superstructure

Internal trades
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Handover Site 3

Site 6

Enabling Works

Substructure

Superstructure

Internal trades

Handover Unit 6

Site 2

Enabling Works

Substructure

Superstructure

Internal trades

Show Flat

Handover Site 2

Site 1

Enabling Works
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Unit 1.1
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Internal trades
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