
ID Task Name Duration

1 294-295 High Holborn, London, WC1V 7JG 101 wks

2 Planning Approval 0 days

3 Stage 4 Technical Design 16 wks

4 Tender and Award 12 wks

5 Contract Award 0 days

6 Contractor Mobilisation 6 wks

7 Start on Site 0 days

8 Construction 67 wks

9 Site set up / demolition / enabling works 3 wks

10 Substructures 14 wks

11 Structural frame 20 wks

12 Envelope / cladding 16 wks

13 Roof finishes 4 wks

14 Internal fit out (incl. MEP) 30 wks

15 Practical Completion 0 days

01/01

Stage 4 Technical Design 

Tender and Award 

12/07

Contractor Mobilisation 

23/08

Site set up / demolition / enabling works 

Substructures 

Structural frame 

Envelope / cladding 

Roof finishes 

Internal fit out (incl. MEP) 

05/12

J S N J M M J S N J M M J S N J

3rd Quarter 1st Quarter 3rd Quarter 1st Quarter 3rd Quarter 1st Quarter

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

294-295 High Holborn 

Page 1

Project: High Holborn_Indicative Maste
Date: Wed 27/09/17


