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UKPN

Ennismore Formal
Permission for Temp
Substation to UKPN
UKPN Final Quote and
drawings and spec.
UKPN Planning
assessement and Impact
assessment 
UKPN Payment by
Ennismore
Instruction to GIL to proceed
with Design and Procurment
of base.

GIL- UKPN BWIC Designs

GIL Pavement / Hoardings
and or works licences
approvals
GIL- BWIC with Temp
Substation
UKPN Notice to Open road
works

Site Clear of mains

GIL Cable Installation and
associated works

PLANNING

Provide Planning close out
info. ALL

Close Out of Pre-planning
conditions- Camden

Camden Approval to start

CROSSRAIL

Instruction to advance
design. Ennismore

Piling Design-GIL

Campbell reith and GIL
Design Development
Close Out Of Cross Rail -
CR

Cross Rail Approvals

Temp works Designs- CR

90% Cost Certainty
Submission

Financial Assessment

Ennismore Agreement to
proceed
GIL commence full
procurement
Final Design developement
and lead in

Option 1 Commence 5th
floor.

5th floor works -TBC

4th Floor Closed- TBC

Main Extension.

Structure

Fit Out

Close Out

Practical Completion

Option 2- Extension,
followed by 4th and 5th.

Structure

Fit Out

Close Out

Practical Completion
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