
Removal of the existing infill panel to the envelope on Unit 4 would 
provide a large access route into the courtyard.
However, there are multiple level changes and half landings within 
the existing Unit that may impair this access (see section and 
photos below)

St Giles Circus – Zone 3 – Site Constraints
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Limited access to the site via Flitcroft Street will mean that a vehicle 
will not be able to manoeuvre if it were to enter Flitcroft Street –
Suitable delivery / offloading strategy to be considered

Site access will be right after a corner, limited manoeuvrability and 
visibility for vehicles on the main road

The Existing through-route (Flitcroft Street) for pedestrians will likely 
need to remain open, due to access for offices and the 
church(pedestrian)

Available space for the site will be impaired should Unit 5 continue 
to require access to it’s service entrance
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SUBJECT TO SECTION 278 AGREEMENT – Area highlighted could be 
pursued as a temporary offloading area, were it deemed 
necessary for the works, although this process would take 
considerable time to agree

UNIT	
  4

Could a Crane be set up in this 
location?
Space? Building Heights? Over sailing 
Rights? Public Rights of way? Nearby 
cranes on Zone 1 or 2?

Space for waste / skip areas will be 
highly limited outside of the 
building footprint.
Alternative areas may be possible 
along Stacey Street?


