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PHILIP MICHAEL ROYS CHARTEREDARCHITECT RIBA

2B FALKLAND ROAD, KENTISH TOWN, LONDON NW5 2PT.

--------------------------------------------------------------------------------------------------------------------------------
HOUSEHOLDER application FOR PLANNNING PERMISSION

CAMDEN REFERENCE 2016/5780/p

PROPOSED REMODELLING OF A TWO STOREY 2 BEDROOM RESIDENTIAL DWELLING TO CREATE A THREE STOREY 6 BEDROOM RESIDENTIAL DWELLING.                                                                                                                    
LOCATION 2 FALKLAND PLACE, Kentish TOWN, LONDON NW5 2PN. 
 --------------------------------------------------------------------------------------------------------------------------

Construction /Demolition Management Plan (C/DMP):

Document: 2FP/C/DMP-02
DATE: 1st November 2018
Background:

The site is in a constrained location.

Access by road 

Falkland Place off Falkland Road.

Falkland place road is a dead end but access is given to private house garage of 2a Falkland Road and to a pedestrian route through linking Falkland Place Houses nos.1 to 7, Falkland Place Open Space, two playgrounds, Leverton Place house no.1 and the road Leverton Place.

39 – The LPA statement ‘…the playground in the Falkland Open Space is adjacent to the site entrance.’ is incorrect the Falkland Place Open Space is adjacent to the site entrance.

Details required of how the site will be accessed and serviced during the construction works for movement of materials, construction activities to ensure no conflicts with pedestrians, cyclists, users of the open space and local residents. There is no Contractor appointed at this stage for the proposed development but all the above requirements shall be achieved.

The appointed Contractor shall ensure the timescales for consultations, submissions and revisions and approval are fully built into the construction programmes and contract in order that the Construction Management Plan is approved by Camden Transport Department prior to commencement of any works.

Requirements:

The appointed Contractor shall consult with the local community around the site before submitting a draft CMP to Camden.

The Contractors CMP shall be prepared using the Camden pro-forma.

The Contractor will have to pay a charge of £1,140.00 to Camden to support the implementation of the Construction Management Plan and Demolition Management Plan

The appointed Contractor will be informed that the time scale for Community consultation on the initial CMP submission is a minimum of two weeks for people to comment and time for Camden to consider and respond to comments. 

A legal agreement would be gained by the appointed Contractor for the final Construction Management Plan. 

The principles for the CMP are outlined below to ensure the following matters are achieved by the appointed Contractor:

Stop any unacceptable traffic disruption.

Create no Road Safety hazards.

Not be detrimental to the area generally contrary to the following Policies:

Core Strategy Policies

CS5 (Managing the impact of growth and development)

CS11 (Promoting sustainable and efficient travel)

CS19 (Delivering and monitoring the Core Strategy)

Local Development Framework Policies

DP20 (Movement of goods and materials)

DP21 (Development connecting to a highway network)

This proposed scheme includes demolition works.

Therefore firstly the requirement is for a Demolition Management Plan followed by a Construction Management Plan.

The Principles and requirements to help minimise the impact both for construction on site and the transport servicing shall be met by the appointed Contractor.

Attached Camden’s minimum requirements for Building / Construction / Demolition Sites which the appointed Contractor shall achieve or improve on.

