
 

27 John’s Mews London WC1 

Draft Structural Programme               18 February 2019 

27 John’s Mews, WC1 

Draft Programme 

 

Line Name Duration Start Finish 
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 Pre-Construction Programme                                        
1 Mobilisation 5w                                       
2 Start on site                                        
3 Scaffold 2w                                       
4 Crash decks 1w                                       
5 Install temporary works to upper floors 2w                                       
6 Demolition ground to roof 4w                                       
7 Commence Underpinning                                        
8 Excavate 1.25m and Install low level props 1w                                       
9 Excavate for pin No1 1w                                       
10 Reinforce and cast base 1w                                       
11 Reinforce, shutter and concrete wall stem 1w                                       
12 Dry Pack 1d                                       
13 Excavate for pin No2 1w                                       
14 Reinforce and cast base 1w                                       
15 Reinforce, shutter and concrete wall stem 1w                                       
16 Dry Pack 1d                                       
17 Excavate for pin No3 1w                                       
18 Reinforce and cast base 1w                                       
19 Reinforce, shutter and concrete wall stem 1w                                       
20 Dry Pack 1d                                       
21 Excavate for pin No4 1w                                       
22 Reinforce and cast base 1w                                       
23 Reinforce, shutter and concrete wall stem 1w                                       
24 Dry Pack 1d                                       
25 Excavate for pin No5 1w                                       
26 Reinforce and cast base 1w                                       
27 Reinforce, shutter and concrete wall stem 1w                                       
28 Dry Pack 1d                                       
29 Install horizontal props at im BGL 1w                                       
30 Excavate to 2.6mBGL and install second row of props 1w                                       
31 Excavate to formation level 1w                                       
32 Install below slab drainage 1w                                       
33 Reinforce and cast basement slab 1w                                       
34 Shutter and reinforce Ground Floor slab 1w                                       
35 Strike Props 1d                                       
36 Commence Upper Floors                                        
37 Erect Steel Frame                                        
38 First floor Joists and deck 1w                                       
39 Upper and Lower Loft joists and deck 1w                                       
40 Roof Timbers 1w                                       
42 Provide lateral restraint connections to outer walls 1w                                       
43 Strike lateral props 2w                                       

                                         

                                         

                                         

                                         

                                         

 

 


