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Pre Construction 

Appointment of contractor  / notification

Commencement meeting

Mobilise site team

Detailed design workshops

Issue of construction H & S plan

Issue of master programme

Formal possession of site

Procurement & Long Lead Items 

Builder 

Temporary Works 

Structural Steel 

Design & Devlopment

Steelwork Structure 

Windows 

Design development

Manfacture 

Electrical 

Design development

Boards & Panels 

Light Fittings 

Mechanical 

Design and development

FCUs

Sanitaryware

Primary plant

Lift 

Design and development + approvals

Manufacture

Roofing & Zinc Cladding 

18w
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18w

27w
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10w

12w

23w
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16w
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18w

15w

05 Oct 18

05 Oct 18

05 Oct 18

05 Oct 18

05 Oct 18

15 Nov 18

22 Nov 18

01 Dec 18

05 Nov 18

22 Feb 19

05 Nov 18

05 Nov 18

05 Nov 18

28 Nov 18

15 Nov 18

15 Nov 18

19 Nov 18

03 Dec 18

03 Dec 18

05 Feb 19

05 Feb 19

03 Dec 18

03 Dec 18

05 Feb 19

05 Feb 19

05 Feb 19

03 Dec 18

03 Dec 18

13 Dec 18

17 Dec 18

11 Feb 19

05 Oct 18

05 Oct 18

08 Nov 18

11 Feb 19

15 Nov 18

22 Nov 18

01 Dec 18

31 May 19

22 Feb 19

13 Dec 18

16 Jan 19

30 Nov 18

16 Jan 19

11 Jan 19

05 Dec 18

11 Jan 19

01 May 19

08 Feb 19

15 Apr 19

01 May 19

31 May 19

08 Feb 19

01 Apr 19

18 Feb 19

31 May 19

03 May 19

08 Feb 19

03 May 19

15 Apr 19
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Design and development + approvals

Manufacture

Dry Wall 

Design and development

Frames

Doors and ironmongery

Joinery 

Design and development

Joinery / Carcass

Tiles 

Design & Selection 

Tile Procurement 

Set Up / Early Works

Dimensional survey + investigations to building + ground conditions

Site set up and provision of temporary services

Temporary works design (main elements)

Install perimeter hoardings / secure the site

Complete SE design following investigation works

Complete soft strip

Condition surveys of retained elements

Temporary works approval

Strip out any remaining elements

Rear Structural Modifications / Build

Temporary works install to allow garage roof to be removed

Demolish structure completed (investigate existing walls)

Form piling mat (temporary arisings)

Piling

Localised underpinning to rear

Form new ground beams / reduce level dig

Adjust temporary works
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17w
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12w

15w
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16w
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3w
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32w
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3w
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17 Dec 18

05 Feb 19

17 Dec 18

17 Dec 18

05 Feb 19

05 Feb 19

07 Jan 19

07 Jan 19

11 Feb 19

07 Jan 19

07 Jan 19

04 Feb 19

01 Apr 19

01 Apr 19

01 Apr 19

01 Apr 19

08 Apr 19

08 Apr 19

15 Apr 19

02 May 19

10 May 19

10 May 19

15 May 19

15 May 19

21 May 19

04 Jun 19

07 Jun 19

27 Jun 19

10 Jul 19

16 Jul 19

08 Feb 19

15 Apr 19

01 May 19

08 Feb 19

01 Apr 19

01 May 19

23 Apr 19

25 Jan 19

23 Apr 19

30 Apr 19

01 Feb 19

30 Apr 19

31 May 19

13 Apr 19

01 May 19

16 May 19

01 May 19

09 May 19

01 May 19

23 May 19

23 May 19

31 May 19

27 Dec 19

29 May 19

11 Jun 19

10 Jun 19

11 Jul 19

17 Jul 19

06 Aug 19

03 Sep 19
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Adjust final levels / install new drainage

Pour new slab

New structure / bracing / party wall restraints and slabs complete

Scaffold to rear

New walls to rear / party wall alterations & extension

Local scaffold alterations

New roof structures / terrace / weathering

Install new windows

Zinc cladding / weathering

General external decorations / signage

Rear building weathertight

Strike rear scaffold

Structural Modifications Existing Structure

General

Investigate and carry out structural repairs as necessary / subject to receipt of final structural
design

Install Temporary works

Adapt and Install new steelwork to lift frontage and new risers

Strengthening bay structures

Strengthen floors following initial modifications / remove screed apply new

Install new perimeter strengthen / column details

Rear wall alterations / cut slab, new steels, connect floors

Lower Ground Floor

Form new lift pit / alterations to local ground beam

Adjustments to drainage within exisitng lower ground level

Reinstate slab where necessary

Local alterations / adjust openings lower ground level

Steels to exisitng rear wall

Roof / 5th Floor Extension

Install scaffold to frontage and lightwell + lifting provision

Temporary works to faciliate roof demolition / weather 4th floor
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13 Aug 19

28 Aug 19

20 Sep 19

10 Oct 19
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07 Nov 19

14 Nov 19

28 Nov 19

28 Nov 19

11 Dec 19

12 Dec 19

29 Mar 19

29 Mar 19

29 Mar 19

24 Apr 19

13 Jun 19

27 Jun 19

18 Jul 19

07 Aug 19

17 Sep 19

29 May 19

29 May 19

12 Jun 19

10 Jul 19

10 Jul 19

27 Jul 19

19 Jun 19

19 Jun 19

10 Jul 19

20 Aug 19

27 Aug 19

05 Nov 19

09 Oct 19

18 Dec 19

02 Dec 19

04 Dec 19

04 Dec 19

11 Dec 19

27 Dec 19

11 Dec 19

27 Dec 19

29 Nov 19

25 Nov 19

12 Jun 19

06 Aug 19

07 Aug 19

24 Jul 19

26 Sep 19

16 Oct 19

25 Nov 19

09 Aug 19

09 Jul 19

16 Jul 19

23 Jul 19

30 Jul 19

09 Aug 19

29 Nov 19

09 Jul 19

30 Jul 19
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119

120

Local demolition and removal of plant housing to facilitate new steel

Install crash deck and prop structure as TW design

Strip off existing roof level complete

Cut down columns to be extended + add extensions

Cut local pockets in roof / form new padstones

Install initial steel frame, including all new bracing

Temporary weather as necessary

Form new floor (joists and deck)

Form and weather new roof structure includes terraces

Mansard + rear zinc clad

Alter stair structure

Strike roof level scaffold

External / Facade + Lightwell Works

Clean down externals 

Progressive removal of old windows / features

Install new windows and features / bronze cladding

Install and weather new dormers

Form Balustrades and edge protection including terraces

Rainwater's / roof gullies

Terraces / paving / finishes (4th + 5th)

Progressive scaffold removal - in line with window / cladding install

Green roof (4th)

General external decorations / signage

Entrance canopy to front

Replace entrance doors

External paving / lightwell finishes

Portland stone cladding to lightwell walls

New metal stair to front lightwell

Replace tiling to entrace / entrace steps

Cycle storage + FFE

2w

2w

4w

4w

2w

4w

1w

2w

4w

3w

2w

2w

29w

6w

10w

12w

2w

8w

4w

6w

6w

3w

6w

1w

1w

3w

4w

1w

2w

0w

16 Jul 19
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26 Jul 19

16 Aug 19

07 Sep 19
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11 Oct 19
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02 Nov 19

09 Nov 19

16 Nov 19

10 Jul 19

10 Jul 19

10 Aug 19

23 Aug 19

07 Nov 19

02 Oct 19

29 Oct 19

04 Nov 19

04 Nov 19

30 Nov 19

30 Nov 19

12 Dec 19

19 Dec 19

19 Dec 19

06 Jan 20

15 Jan 20

15 Jan 20

29 Jan 20

29 Jul 19

01 Aug 19

22 Aug 19

13 Sep 19

20 Sep 19

18 Oct 19

17 Oct 19

26 Oct 19

19 Nov 19

22 Nov 19

22 Nov 19

29 Nov 19

01 Feb 20

20 Aug 19

19 Oct 19

15 Nov 19

20 Nov 19

26 Nov 19

25 Nov 19

14 Dec 19

14 Dec 19

20 Dec 19

14 Jan 20

18 Dec 19

27 Dec 19

11 Jan 20

01 Feb 20

21 Jan 20

28 Jan 20

30 Jan 20
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October November December January February March April May June July August September October November December January February March April

1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 2 9 16 23 30 6 13
-24 -22 -20 -18 -16 -14 -12 -10 -8 -6 -4 -2 1 3 5 7 9 11 13 15 17 19 21 23 25 27 29 31 33 35 37 39 41 43 45 47 49 51 53 55 57

121

122

123

124

125

126

127

128

129

130

131

132
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137
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140
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144

145

146

147

148

149

150

Fit Out Works - All Floors

Ground Floor + Mezzaine

Create divide between spaces

Install new stair structure

Remedials to any retained elements

Fire proofing to steels / structure

Internal walls + wall / column linings + insulation

First fix - MEP / FA / PH etc

Ceiling frame + limited boards  all areas

Door frames / lining

Second fix - MEP / FA / PH etc

Skim soffits / initial decorative finish

Install raised access floor / protect as necessary

Wall closure notices

Board remaining wall / skim / finish

Ceiling closure notices (stairs)

Final board + finish to stair ceilings

Skirtings

Final fix - MEP / FA / PH + general lighting etc

Decorations generally

Doors and ironmongery

Statutory signage / FFE

Toilet Facilities

First fix - MEP / includes plumbing

Carcass ducts / vanities etc

Wall closure notices

Close walls and finish as necessary

Door frames

Joinery framework

Ceiling grid and initial board

27w

19w

3w

2w

1w
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01 Oct 19

01 Oct 19

01 Oct 19

14 Oct 19

21 Oct 19

21 Oct 19

28 Oct 19

04 Nov 19

16 Nov 19

29 Nov 19

29 Nov 19

18 Dec 19

04 Jan 20

11 Jan 20

11 Jan 20

17 Jan 20

17 Jan 20

17 Jan 20

17 Jan 20

20 Jan 20

05 Feb 20

08 Feb 20

25 Nov 19

25 Nov 19

28 Nov 19

09 Dec 19

09 Dec 19

11 Dec 19

16 Dec 19

19 Dec 19

15 Apr 20

11 Feb 20

21 Oct 19

26 Oct 19

26 Oct 19

02 Nov 19

30 Nov 19

30 Nov 19

06 Dec 19

12 Dec 19

28 Dec 19

03 Jan 20

17 Jan 20

11 Jan 20

24 Jan 20

17 Jan 20

23 Jan 20

30 Jan 20

30 Jan 20

08 Feb 20

11 Feb 20

11 Feb 20

31 Jan 20

07 Dec 19

11 Dec 19

09 Dec 19

14 Dec 19

14 Dec 19

21 Dec 19

31 Dec 19
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147
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160
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167
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171

172

173

174

175

176

177

178

179

180

Ceramic tiling to flooring

Ceiling closure

Remaining board + tape & joint

Duct joinery / wall panelling

Wall tiling

Second fix - MEP

First fix - Sanitaryware

Decorations

Final fix - Grilles / lighting etc

Sanitaryware

Doors and ironmongery

Fit door fronts, joinery and final access panels

Mastic and FFE, Mirrors

Lower Ground Floor

Remedials to any retained elements

Fire proofing to steels / structure

Internal walls + wall / column linings + insulation

First fix - MEP / FA / PH etc

Ceiling frame + limited boards  all areas

Door frames / lining

Second fix - MEP / FA / PH etc

Skim soffits / initial decorative finish

Install raised access floor / protect as necessary

Wall closure notices

Board remaining wall / skim / finish

Ceiling closure notices (stairs)

Final board + finish to stair ceilings

Skirtings

Final fix - MEP / FA / PH + general lighting etc

Decorations generally
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1w
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1w

1w

1w

0w

16w

1w

2w

5w

4w

3w

2w

4w

2w

2w

2w

1w

2w

2w

3w
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02 Jan 20
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09 Jan 20
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18 Jan 20

22 Jan 20

25 Jan 20

25 Jan 20

30 Jan 20

15 Nov 19

15 Nov 19

15 Nov 19

22 Nov 19

29 Nov 19

13 Dec 19

30 Dec 19

30 Dec 19

20 Jan 20

03 Feb 20

10 Feb 20

10 Feb 20

15 Feb 20

15 Feb 20

15 Feb 20

15 Feb 20

19 Feb 20

04 Jan 20

02 Jan 20

11 Jan 20

18 Jan 20

15 Jan 20

18 Jan 20

17 Jan 20

24 Jan 20

24 Jan 20

28 Jan 20

29 Jan 20

31 Jan 20

31 Jan 20

11 Mar 20

21 Nov 19

28 Nov 19

28 Dec 19

28 Dec 19

06 Jan 20

13 Jan 20

27 Jan 20

01 Feb 20

15 Feb 20

10 Feb 20

22 Feb 20

15 Feb 20

21 Feb 20

28 Feb 20

28 Feb 20

10 Mar 20
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203
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209

210

Doors and ironmongery

Statutory signage / FFE

Toilet Facilities

First fix - MEP / includes plumbing

Carcass ducts / vanities etc

Wall closure notices

Close walls and finish as necessary

Door frames

Joinery framework

Ceiling grid and initial board

Ceramic tiling to flooring

Ceiling closure

Remaining board + tape & joint

Duct joinery / wall panelling

Wall tiling

Second fix - MEP

First fix - Sanitaryware

Decorations

Final fix - Grilles / lighting etc

Sanitaryware

Doors and ironmongery

Fit door fronts, joinery and final access panels

Mastic and FFE, Mirrors

1st Floor

Remedials to any retained elements

Fire proofing to steels / structure

Internal walls + wall / column linings + insulation

First fix - MEP / FA / PH etc

Ceiling frame + limited boards  all areas

Door frames / lining
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1w
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16w
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05 Mar 20

09 Mar 20

19 Dec 19

19 Dec 19

23 Dec 19

04 Jan 20

04 Jan 20
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11 Jan 20

15 Jan 20

21 Jan 20

23 Jan 20

28 Jan 20

28 Jan 20

31 Jan 20

31 Jan 20

05 Feb 20

05 Feb 20

12 Feb 20

15 Feb 20

18 Feb 20

18 Feb 20

21 Feb 20

29 Nov 19

29 Nov 19

29 Nov 19

06 Dec 19

12 Dec 19

28 Dec 19

13 Jan 20

11 Mar 20

11 Mar 20

24 Feb 20

04 Jan 20

08 Jan 20

04 Jan 20

10 Jan 20

10 Jan 20

17 Jan 20

24 Jan 20

27 Jan 20

23 Jan 20

03 Feb 20

10 Feb 20

06 Feb 20

10 Feb 20

11 Feb 20

18 Feb 20

18 Feb 20

21 Feb 20

21 Feb 20

24 Feb 20

22 Feb 20

21 Mar 20

05 Dec 19

12 Dec 19

13 Jan 20

11 Jan 20

18 Jan 20

25 Jan 20

181

182

183

184

185

186

187

188

189

190

191

192

193

194

195

196

197

198

199

200

201

202

203

204

205

206

207

208

209

210

181

182

183

184

185

186

187

188

189

190

191

192

193

194

195

196

197

198

199

200

201

202

203

204

205

206

207

208

209

210
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Line Name Duration Start Finish

20192018 2020
October November December January February March April May June July August September October November December January February March April

1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 2 9 16 23 30 6 13
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211

212

213

214

215

216

217

218

219

220

221

222

223

224

225

226

227

228

229

230

231

232

233

234

235

236

237

238

239

240

Second fix - MEP / FA / PH etc

Skim soffits / initial decorative finish

Install raised access floor / protect as necessary

Wall closure notices

Board remaining wall / skim / finish

Ceiling closure notices (stairs)

Final board + finish to stair ceilings

Skirtings

Final fix - MEP / FA / PH + general lighting etc

Decorations generally

Doors and ironmongery

Statutory signage / FFE

Toilet Facilities

First fix - MEP / includes plumbing

Carcass ducts / vanities etc

Wall closure notices

Close walls and finish as necessary

Door frames

Joinery framework

Ceiling grid and initial board

Ceramic tiling to flooring

Ceiling closure

Remaining board + tape & joint

Duct joinery / wall panelling

Wall tiling

Second fix - MEP

First fix - Sanitaryware

Decorations

Final fix - Grilles / lighting etc

Sanitaryware

4w

2w

2w

2w

1w

2w

2w

3w

1w

1w

9w

2w

2w

1w

1w

1w

2w

1w

1w

2w

1w

2w

1w

2w

1w

1w

13 Jan 20

31 Jan 20

14 Feb 20

20 Feb 20

20 Feb 20

26 Feb 20

26 Feb 20

26 Feb 20

26 Feb 20

29 Feb 20

16 Mar 20

19 Mar 20

06 Jan 20

06 Jan 20

08 Jan 20

18 Jan 20

18 Jan 20

21 Jan 20

25 Jan 20

28 Jan 20

04 Feb 20

06 Feb 20

10 Feb 20

10 Feb 20

13 Feb 20

13 Feb 20

17 Feb 20

17 Feb 20

22 Feb 20

25 Feb 20

08 Feb 20

13 Feb 20

27 Feb 20

20 Feb 20

04 Mar 20

26 Feb 20

03 Mar 20

10 Mar 20

10 Mar 20

20 Mar 20

21 Mar 20

21 Mar 20

04 Mar 20

18 Jan 20

21 Jan 20

18 Jan 20

24 Jan 20

24 Jan 20

31 Jan 20

06 Feb 20

10 Feb 20

06 Feb 20

15 Feb 20

22 Feb 20

19 Feb 20

22 Feb 20

22 Feb 20

29 Feb 20

28 Feb 20

02 Mar 20

211

212

213

214

215

216

217

218

219

220

221

222

223

224

225

226

227

228

229

230

231

232

233

234

235

236

237

238

239

240

211

212

213

214

215

216

217

218

219

220

221

222

223

224

225

226

227

228

229

230

231

232

233

234

235

236

237

238

239

240
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Line Name Duration Start Finish

20192018 2020
October November December January February March April May June July August September October November December January February March April

1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 2 9 16 23 30 6 13
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241

242

243

244

245

246

247

248

249

250

251

252

253

254

255

256

257

258

259

260

261

262

263

264

265

266

267

268

269

270

Doors and ironmongery

Fit door fronts, joinery and final access panels

Mastic and FFE, Mirrors

2nd Floor

Remedials to any retained elements

Fire proofing to steels / structure

Internal walls + wall / column linings + insulation

First fix - MEP / FA / PH etc

Ceiling frame + limited boards  all areas

Door frames / lining

Second fix - MEP / FA / PH etc

Skim soffits / initial decorative finish

Install raised access floor / protect as necessary

Wall closure notices

Board remaining wall / skim / finish

Ceiling closure notices (stairs)

Final board + finish to stair ceilings

Skirtings

Final fix - MEP / FA / PH + general lighting etc

Decorations generally

Doors and ironmongery

Statutory signage / FFE

Toilet Facilities

First fix - MEP / includes plumbing

Carcass ducts / vanities etc

Wall closure notices

Close walls and finish as necessary

Door frames

Joinery framework

Ceiling grid and initial board

1w

1w

0w

17w

1w

2w

5w

4w

3w

2w

4w

2w

2w

2w

1w

2w

2w

3w

1w

1w

9w

2w

2w

1w

1w

1w

2w

27 Feb 20

27 Feb 20

03 Mar 20

29 Nov 19

29 Nov 19

29 Nov 19

07 Dec 19

14 Dec 19

30 Dec 19

14 Jan 20

14 Jan 20

03 Feb 20

17 Feb 20

25 Feb 20

25 Feb 20

02 Mar 20

02 Mar 20

02 Mar 20

02 Mar 20

05 Mar 20

21 Mar 20

24 Mar 20

06 Jan 20

06 Jan 20

09 Jan 20

20 Jan 20

20 Jan 20

22 Jan 20

27 Jan 20

30 Jan 20

02 Mar 20

04 Mar 20

04 Mar 20

27 Mar 20

05 Dec 19

12 Dec 19

14 Jan 20

14 Jan 20

20 Jan 20

27 Jan 20

10 Feb 20

15 Feb 20

29 Feb 20

25 Feb 20

09 Mar 20

02 Mar 20

07 Mar 20

14 Mar 20

14 Mar 20

25 Mar 20

27 Mar 20

26 Mar 20

09 Mar 20

18 Jan 20

22 Jan 20

20 Jan 20

25 Jan 20

25 Jan 20

01 Feb 20

08 Feb 20

241

242

243

244

245

246

247

248

249

250

251

252

253

254

255

256

257

258

259

260

261

262

263

264

265

266

267

268

269

270

241

242

243

244

245

246

247

248

249

250

251

252

253

254

255

256

257

258

259

260

261

262

263

264

265

266

267

268

269

270
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Line Name Duration Start Finish

20192018 2020
October November December January February March April May June July August September October November December January February March April

1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 2 9 16 23 30 6 13
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271

272

273

274

275

276

277

278

279

280

281

282

283

284

285

286

287

288

289

290

291

292

293

294

295

296

297

298

299

300

Ceramic tiling to flooring

Ceiling closure

Remaining board + tape & joint

Duct joinery / wall panelling

Wall tiling

Second fix - MEP

First fix - Sanitaryware

Decorations

Final fix - Grilles / lighting etc

Sanitaryware

Doors and ironmongery

Fit door fronts, joinery and final access panels

Mastic and FFE, Mirrors

3rd Floor

Remedials to any retained elements

Fire proofing to steels / structure

Internal walls + wall / column linings + insulation

First fix - MEP / FA / PH etc

Ceiling frame + limited boards  all areas

Door frames / lining

Second fix - MEP / FA / PH etc

Skim soffits / initial decorative finish

Install raised access floor / protect as necessary

Wall closure notices

Board remaining wall / skim / finish

Ceiling closure notices (stairs)

Final board + finish to stair ceilings

Skirtings

Final fix - MEP / FA / PH + general lighting etc

Decorations generally

1w

1w

2w

1w

2w

1w

2w

1w

1w

1w

1w

0w

17w

1w

2w

5w

4w

3w

2w

4w

2w

2w

2w

1w

2w

2w

3w

06 Feb 20

10 Feb 20

12 Feb 20

12 Feb 20

15 Feb 20

15 Feb 20

19 Feb 20

19 Feb 20

25 Feb 20

28 Feb 20

03 Mar 20

03 Mar 20

07 Mar 20

13 Dec 19

13 Dec 19

13 Dec 19

20 Dec 19

30 Dec 19

14 Jan 20

28 Jan 20

28 Jan 20

15 Feb 20

29 Feb 20

07 Mar 20

09 Mar 20

16 Mar 20

16 Mar 20

16 Mar 20

16 Mar 20

20 Mar 20

12 Feb 20

10 Feb 20

18 Feb 20

25 Feb 20

21 Feb 20

25 Feb 20

25 Feb 20

03 Mar 20

02 Mar 20

05 Mar 20

06 Mar 20

09 Mar 20

09 Mar 20

15 Apr 20

19 Dec 19

28 Dec 19

27 Jan 20

27 Jan 20

03 Feb 20

10 Feb 20

24 Feb 20

28 Feb 20

13 Mar 20

07 Mar 20

21 Mar 20

16 Mar 20

21 Mar 20

28 Mar 20

28 Mar 20

09 Apr 20

271

272

273

274

275

276

277

278

279

280

281

282

283

284

285

286

287

288

289

290

291

292

293

294

295

296

297

298

299

300

271

272

273

274

275

276

277

278

279

280

281

282

283

284

285

286

287

288

289

290

291

292

293

294

295

296

297

298

299

300
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Line Name Duration Start Finish

20192018 2020
October November December January February March April May June July August September October November December January February March April

1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 2 9 16 23 30 6 13
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301

302

303

304

305

306

307

308

309

310

311

312

313

314

315

316

317

318

319

320

321

322

323

324

325

326

327

328

329

330

Doors and ironmongery

Statutory signage / FFE

Toilet Facilities

First fix - MEP / includes plumbing

Carcass ducts / vanities etc

Wall closure notices

Close walls and finish as necessary

Door frames

Joinery framework

Ceiling grid and initial board

Ceramic tiling to flooring

Ceiling closure

Remaining board + tape & joint

Duct joinery / wall panelling

Wall tiling

Second fix - MEP

First fix - Sanitaryware

Decorations

Final fix - Grilles / lighting etc

Sanitaryware

Doors and ironmongery

Fit door fronts, joinery and final access panels

Mastic and FFE, Mirrors

4th Floor

Remedials to any retained elements

Fire proofing to steels / structure

Internal walls + wall / column linings + insulation

First fix - MEP / FA / PH etc

Ceiling frame + limited boards  all areas

Door frames / lining

1w

1w

8w

2w

2w

1w

1w

1w

2w

1w

1w

2w

1w

2w

1w

2w

1w

1w

1w

1w

0w

16w

1w

2w

5w

4w

3w

2w

06 Apr 20

09 Apr 20

20 Jan 20

20 Jan 20

23 Jan 20

03 Feb 20

03 Feb 20

05 Feb 20

10 Feb 20

13 Feb 20

19 Feb 20

21 Feb 20

21 Feb 20

21 Feb 20

24 Feb 20

24 Feb 20

27 Feb 20

27 Feb 20

04 Mar 20

06 Mar 20

09 Mar 20

09 Mar 20

13 Mar 20

13 Dec 19

13 Dec 19

13 Dec 19

20 Dec 19

30 Dec 19

13 Jan 20

25 Jan 20

15 Apr 20

15 Apr 20

14 Mar 20

01 Feb 20

05 Feb 20

03 Feb 20

08 Feb 20

08 Feb 20

15 Feb 20

22 Feb 20

25 Feb 20

21 Feb 20

27 Feb 20

05 Mar 20

29 Feb 20

04 Mar 20

04 Mar 20

11 Mar 20

10 Mar 20

12 Mar 20

12 Mar 20

14 Mar 20

14 Mar 20

07 Apr 20

19 Dec 19

28 Dec 19

27 Jan 20

27 Jan 20

01 Feb 20

07 Feb 20

301

302

303

304

305

306

307

308

309

310

311

312

313

314

315

316

317

318

319

320

321

322

323

324

325

326

327

328

329

330

301

302

303

304

305

306

307

308

309

310

311

312

313

314

315

316

317

318

319

320

321

322

323

324

325

326

327

328

329

330
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Line Name Duration Start Finish

20192018 2020
October November December January February March April May June July August September October November December January February March April

1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 2 9 16 23 30 6 13
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331

332

333

334

335

336

337

338

339

340

341

342

343

344

345

346

347

348

349

350

351

352

353

354

355

356

357

358

359

360

Second fix - MEP / FA / PH etc

Skim soffits / initial decorative finish

Install raised access floor / protect as necessary

Wall closure notices

Board remaining wall / skim / finish

Ceiling closure notices (stairs)

Final board + finish to stair ceilings

Skirtings

Final fix - MEP / FA / PH + general lighting etc

Decorations generally

Doors and ironmongery

Statutory signage / FFE

Toilet Facilities

First fix - MEP / includes plumbing

Carcass ducts / vanities etc

Wall closure notices

Close walls and finish as necessary

Door frames

Joinery framework

Ceiling grid and initial board

Ceramic tiling to flooring

Ceiling closure

Remaining board + tape & joint

Duct joinery / wall panelling

Wall tiling

Second fix - MEP

First fix - Sanitaryware

Decorations

Final fix - Grilles / lighting etc

Sanitaryware

4w

2w

2w

2w

1w

2w

2w

3w

1w

1w

9w

2w

2w

1w

1w

1w

2w

1w

1w

2w

1w

2w

1w

2w

1w

1w

25 Jan 20

14 Feb 20

28 Feb 20

06 Mar 20

06 Mar 20

13 Mar 20

13 Mar 20

13 Mar 20

13 Mar 20

17 Mar 20

01 Apr 20

04 Apr 20

20 Jan 20

20 Jan 20

23 Jan 20

03 Feb 20

03 Feb 20

04 Feb 20

08 Feb 20

11 Feb 20

18 Feb 20

20 Feb 20

25 Feb 20

25 Feb 20

28 Feb 20

28 Feb 20

03 Mar 20

03 Mar 20

10 Mar 20

13 Mar 20

21 Feb 20

27 Feb 20

12 Mar 20

06 Mar 20

19 Mar 20

13 Mar 20

19 Mar 20

26 Mar 20

26 Mar 20

06 Apr 20

07 Apr 20

07 Apr 20

21 Mar 20

01 Feb 20

05 Feb 20

03 Feb 20

08 Feb 20

07 Feb 20

14 Feb 20

20 Feb 20

24 Feb 20

20 Feb 20

02 Mar 20

09 Mar 20

05 Mar 20

09 Mar 20

09 Mar 20

16 Mar 20

16 Mar 20

19 Mar 20

331

332

333

334

335

336

337

338

339

340

341

342

343

344

345

346

347

348

349

350

351

352

353

354

355

356

357

358

359

360

331

332

333

334

335

336

337

338

339

340

341

342

343

344

345

346

347

348

349

350

351

352

353

354

355

356

357

358

359

360
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Line Name Duration Start Finish

20192018 2020
October November December January February March April May June July August September October November December January February March April

1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 2 9 16 23 30 6 13
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361

362

363

364

365

366

367

368

369

370

371

372

373

374

375

376

377

378

379

380

381

382

383

384

385

386

387

388

389

390

Doors and ironmongery

Fit door fronts, joinery and final access panels

Mastic and FFE, Mirrors

5th Floor + Roof / Plant

Fire proofing to steels / structure

Internal walls + wall / column linings + insulation

First fix - MEP / FA / PH etc

Ceiling frame + limited boards  all areas

Door frames / lining

Second fix - MEP / FA / PH etc

Skim soffits / initial decorative finish

Install raised access floor / protect as necessary

Wall closure notices

Board remaining wall / skim / finish

Ceiling closure notices (stairs)

Final board + finish to stair ceilings

Skirtings

Final fix - MEP / FA / PH + general lighting etc

Decorations generally

Doors and ironmongery

Statutory signage / FFE

Toilet Facilities

First fix - MEP / includes plumbing

Carcass ducts / vanities etc

Wall closure notices

Close walls and finish as necessary

Door frames

Joinery framework

Ceiling grid and initial board

Ceramic tiling to flooring

1w

1w

0w

14w

2w

3w

3w

3w

2w

4w

2w

2w

2w

1w

2w

2w

2w

1w

1w

9w

2w

2w

1w

1w

1w

2w

1w

16 Mar 20

16 Mar 20

20 Mar 20

28 Dec 19

28 Dec 19

06 Jan 20

11 Jan 20

17 Jan 20

31 Jan 20

31 Jan 20

19 Feb 20

04 Mar 20

11 Mar 20

11 Mar 20

17 Mar 20

17 Mar 20

17 Mar 20

17 Mar 20

19 Mar 20

30 Mar 20

02 Apr 20

20 Jan 20

20 Jan 20

23 Jan 20

01 Feb 20

01 Feb 20

03 Feb 20

07 Feb 20

11 Feb 20

18 Feb 20

19 Mar 20

21 Mar 20

21 Mar 20

04 Apr 20

11 Jan 20

25 Jan 20

31 Jan 20

06 Feb 20

13 Feb 20

27 Feb 20

03 Mar 20

17 Mar 20

11 Mar 20

24 Mar 20

17 Mar 20

23 Mar 20

30 Mar 20

30 Mar 20

01 Apr 20

04 Apr 20

04 Apr 20

19 Mar 20

01 Feb 20

05 Feb 20

01 Feb 20

07 Feb 20

06 Feb 20

13 Feb 20

20 Feb 20

24 Feb 20

361

362

363

364

365

366

367

368

369

370

371

372

373

374

375

376

377

378

379

380

381

382

383

384

385

386

387

388

389

390

361

362

363

364

365

366

367

368

369

370

371

372

373

374

375

376

377

378

379

380

381

382

383

384

385

386

387

388

389

390
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Line Name Duration Start Finish

20192018 2020
October November December January February March April May June July August September October November December January February March April

1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 4 11 18 25 1 8 15 22 29 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 30 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 3 10 17 24 2 9 16 23 30 6 13
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391

392

393

394

395

396

397

398

399

400

401

402

403

404

405

406

407

408

409

410

411

412

413

414

415

416

417

418

419

420

Ceiling closure

Remaining board + tape & joint

Duct joinery / wall panelling

Wall tiling

Second fix - MEP

First fix - Sanitaryware

Decorations

Final fix - Grilles / lighting etc

Sanitaryware

Doors and ironmongery

Fit door fronts, joinery and final access panels

Mastic and FFE, Mirrors

Common Parts / Stairs (finishes) / Lift install

Prepare shaft / pit as necessary

Lift install + car fit out + landings architraves etc

Make good core walls + skim

Install new balustrade / handrail

Remedials to stair treads

Final decorations to core
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