Schedule of work


MAY 2nd – Building and Fixing Frame on existing Scaffolding

[bookmark: _GoBack]MAY 3rd – Printing artwork on Supreme Mesh

MAY 6th – Stretching artwork over frame built 

MAY 26th – Latest date of removal of Mesh and Frame
