106 King Henry's Road

Karrada Developments

a Karrada

Line Narme ouration| Start Date | Finish Date| £ 73 W 7429 6B06 BOT4 LBBL G 52D 202013 N3 0TMUNT HABS DY BBNT MABY BB 805 230211 8 B5NNB5 01
Jnary | February  Mach Al May . Jwme .y | August | September | October | November | December | Januay | February . Mach | Apri
6543211134567 89NUNDBUBHIBONALBUBRTBHNADBHB TRV QU O BUEH0BHN5 5554555789 6l

1 |contact Lot S| 021032020 2004202 I B S I I

2 |G o ene 3w|16101/2020{ 05102120200 7/ I I I I I IE

3 [Mobilisation Period 3w 2d|06/02/2020| 28/02/2020 ) | | | | | i

4 |Set up and Establish 1w|02/03/2020| 06/03/2020 " l l l | l f

5| ppmonion and Temporay | 4y 09/0312020{03/04/2020 ) : : | : E

6 |groavate and form 220{06/0412020{ 11/09/2020 > ) / J% | ;

7 | Scaffolding 2w 14/09/2020| 25/09/2020 | i | ;

8 |External Walls GF to FF 2w|28/09/2020(09/10/2020 | I | | fE |

9 |Flrst Floor 2w[12/10/2020| 23/10/2020 | | j | i |

10 |External Walls FF to Roof 2w|26/10/2020(06/11/2020 l l 4 l f l

11 |Roof Structure and Finishes 5w|09/11/2020{11/12/2020 : : j : { :

12 [1st Fix Carpentry 3w|14/12/2020| 15/01/2021 | | | 1 |

13 |1st Fix Mechanical 2w[11/01/2021{ 22/01/2021 | | ] | ; |

14 |1t Fix Electrical 2w[11/01/2021{ 22/01/2021 | | | | f . |

15 Eﬁfg‘/?{'o"g’]il’l‘g‘ms and 2| 2510112021 |05/02/202" I I I I 1 I

16 | Plastering and Drylining 4w|08/02/2021(05/03/2021 | | i. | f T |

17 |2nd Fix Carpentry 2w|01/03/202112/03/2021 : : i : * 0 :

18 [2nd Fix Mechanical 2w|01/03/202112/03/2021 : : ; : ; _ :

19 |2nd Fix Electrical 2w(01/03/202112/03/2021 I | ; | 1 _ |

20 |Furniture & Fittings 2w|08/03/2021 | 19/03/2021 | | ’4' | ;t |

21 |Floor & Wall Tling ow|22/0312021| 0610412021 | | 1 | ; .

22 |Decoration 2w|(29/03/202113/04/2021 | i | f 4 0

23 |External Works 10w|01/0212021{ 13/04/2021 | | i | i ]

24 |Flnal Clean & Handover 1w|14/04/2021| 20/04/2021 l l 1 l f l _

i i A i Ak i
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