CMP Programme 228 Belsize Road, NW6 4BT
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C Works Indicative F
Commencement on Site, Hoarding, Disconnect 1d 11/05/20 11/05/20 e
Services, etc
Asbestos Removal 1d 11/05/20 11/05/20
Demolition of Existing Building 3d 12/05/20 14/05/20 ~
Commencement of Piling on site 10d | 14/05/20 27/05/20 -
|
Underpinning Existing Structures 20d | 25/05/20 19/06/20 ]
Construct Basement 30d | 22/06/20 31/07/20  ——
|
Main Frame Build 20d | 20/07/20 14/08/20 I - — 2
|
External Walls 45d | 20/07/20 18/09/20 T
|-
Roofing & Cladding 12d | 07/09/20 22/09/20 [ =
|
Windows & External Doors 15d | 24/08/20 11/09/20
Internal Walls, M&E, Completions, etc 55d | 18/09/20 03/12/20 i ‘ .
External Works 18d | 13/11/20 08/12/20 1
Completion 5d 09/12/20 15/12/20
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