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Key Dates
Access Date

Thames Build Over Agreement In Place

Start On Site

Construction Works

Showflat's Live

Construction Complete

Contractor Finishing Works

Contract Completion Date

Defect Rectification Period

Site Establishment
Enabling works
Substructure
Basement Block B & Substructure
Utilities & Sevices Ducting
Drainage
Crane
Superstructure
Substation
Roofing
Elevations
Scaffold
Strike Scaffold
Internals
Roof Services
Lift Installations
Roof Services
Block C
HAll (Post Crane Removal)
External works
Main Electrical HV/LV Site Works
Installation Incoming Services
Commissioning of Services
Preparation for Handover
Construction Complete

01/03/2021
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01/03/2021

06/04/2021

01/03/2021

01/04/2022

21/10/2021

04/04/2022

21/04/2022

22/04/2022

20/04/2023

12/03/2021
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04/04/2022
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Construction Complete,04/04/2022

Contract Completion Date ,22/04/2022

Showflat's Live,21/10/2021
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Construction Complete,04/04/2022

Contract Completion Date ,22/04/2022

Showflat's Live,21/10/2021

Milestone Appearances

Diamond


