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Please list all iterations here: 
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[bookmark: _Introduction]Introduction

The purpose of the Construction Management Plan (CMP) is to help developers to minimise construction impacts, and relates to all construction activity both on and off site that impacts on the wider environment. 
It is intended to be a live document whereby different stages will be completed and submitted for application as the development progresses. 
The completed and signed CMP must address the way in which any impacts associated with the proposed works, and any cumulative impacts of other nearby construction sites, will be mitigated and managed. The level of detail required in a CMP will depend on the scale and nature  of development.  Further policy guidance is set out in Camden Planning Guidance (CPG) 6: Amenity and (CPG) 8: Planning Obligations. 
This CMP follows the best practice guidelines as described in the Construction Logistics and Community Safety (CLOCS) Standard and the Guide for Contractors Working in Camden.
Camden charges a fee for the review and ongoing monitoring of CMPs. This is calculated on an individual basis according to the predicted officer time required to manage this process for a given site. 

The approved contents of this CMP must be complied with unless otherwise agreed with the Council in writing.  The project manager shall work with the Council to review this CMP if problems arise during construction. Any future revised plan must also be approved by the Council and complied with thereafter.
It should be noted that any agreed CMP does not prejudice or override the need to obtain any separate consents or approvals such as road closures or hoarding licences.
If your scheme involves any demolition, you need to make an application to the Council’s Building Control Service. Please complete the “Demolition Notice.” 
Please complete the questions below with additional sheets, drawings and plans as required. The boxes will expand to accommodate the information provided, so please provide as much information as is necessary. It is preferable if this document, and all additional documents, are completed electronically and submitted as Word files to allow comments to be easily documented. These should be clearly referenced/linked to from the CMP. Please only provide the information requested that is relevant to a particular section.
(Note the term 'vehicles' used in this document refers to all vehicles associated with the implementation of the development, e.g. demolition, site clearance, delivery of plant & materials, construction etc.)
Revisions to this document may take place periodically. 
IMPORTANT NOTICE:  If your site falls within a Cumulative Impact Area (as of 03/02/2020  to 03/08/2020 there is only one established CIA for the Central London area) you are required to complete the CIA Checklist and circulate as an appendix to the CMP and included as part of any public consultation – a CMP submission will not be accepted until evidence of this has been supplied.
The CIA Checklist can be found at https://www.camden.gov.uk/about-construction-management-plans
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Timeframe
DEVELOPER ACTIONS

COUNCIL ACTIONS


Planning Permission granted


0ommunity liaison


Appoint principal contractor


 
Begin community liaison



  
Work can commence if CMP is approved

Council response to second draft 

Submit draft CMP

Work can commence if draft CMP is approved


Resubmission of CMP if first draft required further development

2ommunity liaison

3ommunity liaison

1ommunity liaison

INDICATIVE TIMEFRAME (MONTHS) 
4ommunity liaison

Council response to draft 


[bookmark: _Contact]Contact
1. Please provide the full postal address of the site and the planning reference relating to the construction works.

Address: 76 Lawn Road, London, 2XB
Planning reference number to which the CMP applies: 2020/0348/P






2. Please provide contact details for the person responsible for submitting the CMP.

[bookmark: _Hlk75169163]Name: Robert Stratford on behalf of Lansgrove 
Address: 23 Buckingham Gate, London SW1E 6LD
Email: robert.stratford@lansgrove.co.uk
Phone: 0203 657 7655



3. Please provide full contact details of the site project manager responsible for day-to-day management of the works and dealing with any complaints from local residents and businesses.

Name: Robert Stratford on behalf of Lansgrove 
Address: 23 Buckingham Gate, London SW1E 6LD
Email: robert.stratford@lansgrove.co.uk
Phone: 0203 657 7655



4. Please provide full contact details of the person responsible for community liaison and dealing with any complaints from local residents and businesses if different from question 3. In the case of Community Investment Programme (CIP), please provide contact details of the Camden officer responsible.

Name: Robert Stratford on behalf of Lansgrove 
Address: 23 Buckingham Gate, London SW1E 6LD
Email: Robert.stratford@lansgrove.co.uk
Phone: 0207 482 4009



5. Please provide full contact details including the address where the main contractor accepts receipt of legal documents for the person responsible for the implementation of the CMP. 

Name: Robert Stratford on behalf of Lansgrove 
Address: 23 Buckingham Gate, London SW1E 6LD
Email: Robert.stratford@lansgrove.co.uk 
Phone: 0203 657 7655




[bookmark: _Site]Site
6. Please provide a site location plan and a brief description of the site, surrounding area and development proposals for which the CMP applies.

Please find attached a copy of the Site Location Plan – APPENDIX A 
No. 76 Lawn Road is a semi-detached residential home, situated to the front of the site with a large rear garden and smaller raised front garden. The property dates to 1920-30s and is positioned within the Park Hill and Upper Park Conservation Area and bound by No. 75 Lawn Road to the north and No.77 to the south. 
There are residential parking bay(s) situated directly in front of the property. 
The proposed development involves the creation of a new single storey basement; the demolition of the rear part of the main house and closet wing extension, and the replacement with a new two storey rear extension. 


7. Please provide a very brief description of the construction works including the size and nature of the development and details of the main issues and challenges (e.g. narrow streets, close proximity to residential dwellings etc). 

The proposed development will consist of:
· The creation of a new single storey basement, which is to match the footprint of the proposed ground floor of the property, with additional front and rear garden access via lightwells. 
· Demolition of the rear elevation of the main house and closet wing, and development of new two storey rear extension. 
· Installation of new side elevation, rear elevation and front elevation dormer window.
· Replacement of all existing windows to the main property. 
· Installation of 2no. conservation style rooflights at roof level to the property. 
The main contractor, once appointed, will ensure the necessary parking bay suspensions are limited to the existing bays directly outside the property (property side), when required. Notice of suspended bays will be agreed with the local authority in advance. 





8. Please provide the proposed start and end dates for each phase of construction as well as an overall programme timescale. (A Gantt chart with key tasks, durations and milestones would be ideal).
The proposed works will be scheduled to commence during the first week of August, subject to approval of the necessary pre-commencement conditions and approval of the CMP, taking in to account all neighbouring property commentary. 
Works will be scheduled for a period of no. 71 weeks, however this will be confirmed by the main contractor once appointed. 

9. Please confirm the standard working hours for the site, noting that the standard working hours for construction sites in Camden are as follows:
· 8.00am to 6pm on Monday to Friday
· 8.00am to 1.00pm on Saturdays
· No working on Sundays or Public Holidays

The working hours will be in accordance with Camden local authority standard hours for construction.





[bookmark: _Community_Liaison]Community Liaison
A neighbourhood consultation process must have been undertaken prior to submission of the CMP first draft. 
This consultation must relate to construction impacts, and should take place following the granting of planning permission in the lead up to the submission of the CMP. A consultation process specifically relating to construction impacts must take place regardless of any prior consultations relating to planning matters. This consultation must include all of those individuals that stand to be affected by the proposed construction works. These individuals should be provided with a copy of the draft CMP, or a link to an online document. They should be given adequate time with which to respond to the draft CMP, and any subsequent amended drafts. Contact details which include a phone number and email address of the site manager should also be provided.  
Significant time savings can be made by running an effective neighbourhood consultation process. This must be undertaken in the spirit of cooperation rather than one that is dictatorial and unsympathetic to the wellbeing of local residents and businesses. 
These are most effective when initiated as early as possible and conducted in a manner that involves the local community. Involving locals in the discussion and decision making process helps with their understanding of what is being proposed in terms of the development process. The consultation and discussion process should have already started, with the results incorporated into the CMP first draft submitted to the Council for discussion and sign off. This communication should then be ongoing during the works, with neighbours and any community liaison groups being regularly updated with programmed works and any changes that may occur due to unforeseen circumstances through newsletters, emails and meetings.
Please note that for larger sites, details of a construction working group may be required as a separate S106 obligation. If this is necessary, it will be set out in the S106 Agreement as a separate requirement on the developer. 

Cumulative impact
Sites located within high concentrations of construction activity that will attract large numbers of vehicle movements and/or generate significant sustained noise levels should consider establishing contact with other sites in the vicinity in order to manage these impacts. 
The Council can advise on this if necessary.
10. Sensitive/affected receptors
Please identify the nearest potential receptors (dwellings, business, etc.) likely to be affected by the activities on site (i.e. noise, vibration, dust, fumes, lighting etc.).  
The nearest potential receptors likely to affected by the activities on site would be the neighbours to No. 77 and No.75 Lawn Road. 

11. Consultation
The Council expects meaningful consultation. For large sites, this may mean two or more meetings with local residents prior to submission of the first draft CMP.
Evidence of who was consulted, how the consultation was conducted and a summary of the comments received in response to the consultation should be included. Details of meetings including minutes, lists of attendees etc. should be appended.  
In response to the comments received, the CMP should then be amended where appropriate and, where not appropriate, a reason given. The revised CMP should also include a list of all the comments received.  Developers are advised to check proposed approaches to consultation with the Council before carrying them out. If your site is on the boundary between boroughs then we would recommend contacting the relevant neighbouring planning authority. Please provide details of consultation of draft CMP with local residents, businesses, local groups (e.g. residents/tenants and business associations) and Ward Councillors.
The following covering letter, (shown on the opposite page), was issued to the following surrounding properties for their comment on the CMP prepared. 
· No. 73 Lawn Road, NW3 2XB
· No. 74 Lawn Road, NW3 2XB
· No. 75 Lawn Road, NW3 2XB
· No. 77 Lawn Road, NW3 2XB
· No. 78 Lawn Road, NW3 2XB
· No. 79 Lawn Road, NW3 2XB
· No. 7 Lawn Road, NW3 2XS
· No. 8 Lawn Road, NW3 2XD
· No. 9 Lawn Road, NW3 2XD
· No. 10 Lawn Road, NW3 2XD
· No. 16 Downside Crescent, NW3 2AP
· No. 18 Downside Crescent, NW3 2AP

In light of the current COVID-19 pandemic, and limited face to face contact, we would be very much grateful if all queries relating to the proposed development works are provided in writing by email to the contact details listed. Follow-up telephone calls can be arranged following receipt of any concerns or queries, raised by those residents affected by the development works. 

In light of the current COVID-19 pandemic, and limited face to face contact, all queries relating to the proposed development works were provided in writing by email to the contact details listed. Follow-up telephone calls were not requested from any surrounding properties. 
Please see a tabled summary of the responses collated by Cousins & Cousins Architects (shown on the opposite page), and Lansgrove’s (main contractor) response to each comment made for the local authorities review. 
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12. Construction Working Group 
For particularly sensitive/contentious sites, or sites located in areas where there are high levels of construction activity, it may be necessary to set up a construction working group.
If so, please provide details of the group that will be set up, the contact details of the person responsible for community liaison and how this will be advertised to the local community, and how the community will be updated on the upcoming works i.e. in the form of a newsletter/letter drop, or weekly drop in sessions for residents.
Liaison will be carried out within the Considerate Constructors Scheme (CCS) recommended guidelines. 2 weeks prior to works commencing a letter will be issued to all surrounding properties informing the neighbours of our intended commencement date with a 4 week look ahead programme of planned site activities and most importantly the site contact for the neighbours. The details will include the direct phone number and email of the manager in charge of the day-to-day duties on the project and the contact details for the Operation Manager should they need to elevate any comments or concerns beyond site level. The site manager will make resource available if there are any issues arising from dust breaching the site hoarding and affecting the adjoining properties, this will include cleaning the road at the end of each day and cleaning windows if necessary. The Deliveries will be reviewed on a weekly basis between the adjoining construction sites to ease noise and congestion on the road. The site contact information board will be installed in a prominent location on the Hoarding, this will include a summary and commentary of the works at varying stages and the full list contact details including an out of hours response number. 



13. Schemes
Please provide details of your Considerate Constructors Scheme (CCS) registration. Please note that Camden requires enhanced CCS registration that includes CLOCS monitoring. Please provide a CCS registration number that is specific to the above site.
Contractors will also be required to follow the Guide for Contractors Working in Camden. Please confirm that you have read and understood this, and that you agree to abide by it. 
The project will be registered with CCS. The main contractor will be appointed on the basis that registration is already acquired. 

14. Neighbouring sites

Please provide a plan of existing or anticipated construction sites in the local area and please state how your CMP takes into consideration and mitigates the cumulative impacts of construction in the vicinity of the site. The council can advise on this if necessary.

The proposed works at the neighbouring property (No. 75 Lawn Road), are scheduled to commence shortly. Further information on the developers approved CMP can be found at the local planning authority website. The main contractor will consult on a regular basis with adjacent construction sites to communicate the planned activities to try and mitigate additional disruption to the neighbouring properties. 

[bookmark: _Transport]Transport
This section must be completed in conjunction with your principal contractor. If one is not yet assigned, please leave the relevant sections blank until such time when one has been appointed.
Camden is a CLOCS Champion, and is committed to maximising road safety for Vulnerable Road Users (VRUs) as well as minimising negative environmental impacts created by motorised road traffic. As such, all vehicles and their drivers servicing construction sites within the borough are bound by the conditions laid out in the CLOCS Standard.
This section requires details of the way in which you intend to manage traffic servicing your site, including your road safety obligations with regard to VRU safety. It is your responsibility to ensure that your principal contractor is fully compliant with the terms laid out in the CLOCS Standard. It is your principal contractor’s responsibility to ensure that all contractors and sub-contractors attending site are compliant with the terms laid out in the CLOCS Standard.
Checks of the proposed measures will be carried out by CCS monitors as part of your enhanced CCS site registration, and possibly council officers, to ensure compliance. Please refer to the CLOCS Standard when completing this section. 
Please contact CLOCS@camden.gov.uk for further advice or guidance on any aspect of this section. 

CLOCS Contractual Considerations  

15. Name of Principal contractor: *The main contractor is to be confirmed by the property owners, and their respective appointment will be subject to compliance with following CMP proposal. 

16. Please submit the proposed method for checking operational, vehicle and driver compliance with the CLOCS Standard throughout the duration of the contract. 
Contracts - FORS Bronze accreditation as a minimum will be a contractual requirement, FORS Silver or Gold operators will be appointed where possible. Where FORS Bronze operators are appointed, written assurance will be sought from contractors that all vehicles over 3.5t are equipped with additional safety equipment (as per CLOCS Standard P13), and that all drivers servicing the site will have undertaken approved additional training (eg. Safe Urban Driving + 1 x e-learning module OR Work Related Road Risk Vulnerable Road User training + on-cycle hazard awareness course + 1 x e-learning module etc.). CLOCS Compliance will be included as a contractual requirement. 
Desktop checks will be made against the FORS database of trained drivers and accredited companies as outlined in the CLOCS Standard Managing Supplier Compliance guide. These will be carried out as per a risk scale based on that outlined in the CLOCS Managing Supplier Compliance guide.  
Site checks - A delivery booking system will be used which will require the entry of a FORS ID number in order for a delivery to be booked onto site OR / AND checks of FORS ID numbers will form part of the periodic checks and will be carried out as per an appropriate risk scale. Random spot checks will be carried out by site staff on vehicles and drivers servicing the site at a frequency based on the aforementioned risk scale. These will include evidence of further training, license checks, evidence of routing information, and checks of vehicle safety equipment. Results from these checks will be logged and retained, and enforced upon accordingly. 
Where the contractors own vehicles and drivers are used the above approach will be modified accordingly. Collision reporting data will be requested from operators and acted upon when necessary.


17. Please confirm that you as the client/developer and your principal contractor have read and understood the CLOCS Standard and included it in your contracts. I confirm that I have included the requirement to abide by the CLOCS Standard in my contracts to my contractors and suppliers:
 This is confirmed and will be adopted by the appointed main contractor. 

Please contact CLOCS@camden.gov.uk for further advice or guidance on any aspect of this section. 

Site Traffic  

Sections below shown in blue directly reference the CLOCS Standard requirements. The CLOCS Standard should be read in conjunction with this section. 

18. Traffic routing: “Clients shall ensure that a suitable, risk assessed vehicle route to the site is specified and that the route is communicated to all contractors and drivers. Clients shall make contractors and any other service suppliers aware that they are to use these routes at all times unless unavoidable diversions occur.” (P19, 3.4.5)

Routes should be carefully considered and risk assessed, taking into account the need to avoid where possible any major cycle routes and trip generators such as schools, offices, stations, public buildings, museums etc.  

Consideration should also be given to weight restrictions, low bridges and cumulative impacts of construction (including neighbouring construction sites) on the public highway network. The route(s) to and from the site should be suitable for the size of vehicles that are to be used.  

Please show vehicle approach and departure routes between the site and the Transport for London Road Network (TLRN). Please note that routes may differ for articulated and rigid HGVs.
Routes should be shown clearly on a map, with approach and departure routes clearly marked. If this is attached, use the following space to reference its location in the appendices.
As demonstrated on the Transport for London Road Network Map, APPENDIX B, delivery drivers will be requested to approach the site from the south east on Camden High Street (TLRN) and head north through Chalk Farm Road to Haverstock Hill(A502), turning onto Upper Park Road. Once on Upper Park Road they would turn left onto Lawn Road and make their delivery on the left-hand side at No. 76 Lawn Road 
Once they have completed their delivery, they will be directed to continue along Lawn Road until they reach Fleet Road where would turn left and follow Fleet Road to the junction with Pond Street (B518) where would turn left. From Pond Street (B518) they will meet the junction with Rosslyn Hill Road, re-joining the A502. From here they will continue through Chalk Farm Road, turning left onto Castleheaven Road & Hawley Road and continue along before re-joined the main Camden Street (TLRN). 
The proposed delivery times during which vehicles will arrive and depart will coincide with the site working hours which are 8.00am to 5.00pm. On Saturday deliveries will be carried out between 8.00am to 1.00pm. 
In order that deliveries cause minimal disruption/congestion, wherever possible they will be scheduled to take place in the off-peak period of 10am-14.45pm. We will discourage deliveries being scheduled between the peak school drop off and pick-up hours of 08:30-09:15 and 14:45-15:30. In particular, it will be planned for all concrete and steel deliveries to be carried out outside of peak times given the size of the vehicles and the length of time they are present for. 
Whenever possible, all site deliveries will consist of full loads rather than part loads in order to reduce the overall number of trips. All deliveries will be made kerbside to front of the site and supervised by the Site Manager.
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APPENDIX B
b. Please confirm how contractors and delivery companies will be made aware of the route (to and from the site) and of any on-site restrictions, prior to undertaking journeys. 
The plan will be distributed to all suppliers, sub-contractors and delivery companies. They shall be written to before commencing on site ensuring they are aware of the route and to secure acceptance of the CMP before being allowed to deliver to site. A copy will also be on site and will be used as part of our induction for our site operatives. Visitors to the site will also be advised of the restrictions and will be advised to use public transport when traveling to site.

19. Control of site traffic, particularly at peak hours: “Clients shall consider other options to plan and control vehicles and reduce peak hour deliveries” (P20, 3.4.6)

Construction vehicle movements should be restricted to the hours of 9.30am to 4.30pm on weekdays and between 8.00am and 1.00pm on Saturdays. If there is a school in the vicinity of the site or on the proposed access and/or egress routes, then deliveries must be restricted to the hours of 9.30am and 3pm on weekdays during term time. 

Vehicles may be permitted to arrive at site at 8.00am if they can be accommodated on site. Where this is the case they must then wait with their engines switched off.

A delivery plan should ensure that deliveries arrive at the correct part of site at the correct time. Instructions explaining such a plan should be sent to all suppliers and contractors. 

Please provide details of the types of vehicles required to service the site and the approximate number of deliveries per day for each vehicle type during the various phases of the project. 
There will be a number of varying types of vehicles will be required to undertake deliveries to a from the site. These will include:
-	skip lorries (approx. size 7.5m long and 2.4m wide)
-	muck away lorries (approx. size 7.5m long and 2.4m wide)
-	ready mix. concrete lorries (approx. size 8.25m long and 2.45m wide)
-	flatbed delivery lorries, for items such as steelwork / timber / windows / doors 	(approx. size 8.5m long and 2.4m wide)
-             Note: Vehicles will not be entering the site.
-             Skips will be placed on the driveway and managed by traffic marshals when being delivered and cleared away.
The skips will be emptied by way of grab lorries with traffic marshals in place. Note: Foot paths will be fully managed to let pedestrians to pass by safely.
-              Materials will be delivered either at the roadside and carried in or Hiabed onto the driveway with traffic marshals in attendance.
It is not anticipated that this scheme will require any more than 2 - 6 deliveries a day on average. It is envisaged that this level of delivery will be fairly constant throughout construction phases:
Phase 1 - Shell and core works 
It is expected that Phase 1 will take approximately 38.2 weeks with the key activities on site involving demolition, piling, excavation, sub and superstructure. Generally it is envisaged that the largest vehicle to access the site for purposes of construction will be 8.5m including a concrete mixer vehicle and a rigid delivering vehicle. A limited number of 10m vehicles may be required for delivery of plant, etc. This phase will generate between 2 - 6 deliveries per day with the majority movements made up of concrete lorries and rigid vehicles delivering materials
Phase 2 - Fit Out 
It is expected that Phase 2 will take approximately 33.3 weeks with the key activities on site involving internal and external works such as fixtures and fittings, carpentry, electrics, plumbing, flooring, installations and utilities. Vehicle movements will primarily be smaller vehicles such as vans delivering internal fittings. However there will be some rigid vehicle deliveries as well associated with the delivery of plasterboard, doors, windows, etc. This phase is likely to generate between 2 - 4 delivers per day. 
The following dwell times are expected for the vehicles accessing the site during the constructions phases:
-	Plant delivery / collection - between 5 to 15 minutes;
-	Materials delivery - between 15 and 30 minutes; and
-	Concrete delivery - up to 30


b. Cumulative affects of construction traffic servicing multiple sites should be minimised where possible. Please provide details of other developments in the local area or on the route that might require deliveries coordination between two or more sites. This is particularly relevant for sites in very constrained locations.
The proposed works at the neighbouring property (No. 75 Lawn Road), are scheduled to commence shortly. Further information on the developers approved CMP can be found at the local planning authority website. 
On appointment of the main contractor for the proposed works at No. 76, the neighbouring properties will share contact details to consolidate deliver times and dates and prevent unnecessary congestion in the local area.



c. Please provide swept path analyses for constrained manoeuvres along the proposed route. 
Please refer to Appendix B for plan delivery routes to and from site. 
No vehicles will entering the site and there will not be a tight manoeuvres required for the site access or servicing. Refer to Appendix C. As such no Autotrack swept path analysis has been undertaken.
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APPENDIX C (i) – Arrival
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APPENDIX C (ii) – Departure

d. Consideration should be given to the location of any necessary holding areas/waiting points for sites that can only accommodate one vehicle at a time/sites that are expected to receive large numbers of deliveries. Vehicles must not queue or circulate on the public highway. Whilst deliveries should be given set times to arrive, dwell and depart, no undue time pressures should be placed upon the driver at any time. 

Please identify the locations of any off-site holding areas or waiting points. This can be a section of single yellow line that will allow the vehicle to wait to phone the site to check that the delivery can be accommodated. 

Please refer to question 24 if any parking bay suspensions will be required to provide a holding area.

No off-site holding areas are required. Please refer to Q24 for details of suspension bays to be organised on appointment of the main contractor. These suspensions are to be agreed with the local authority with recommended notice period provided. 


e. Delivery numbers should be minimised where possible. Please investigate the use of construction material consolidation centres, and/or delivery by water/rail if appropriate.

Every effort is to be made to consolidate storage to reduce site traffic. Since the proposed development is relatively small with a very low traffic generation and as such no further measures to reduce the impact of associated traffic have been proposed.


f. Emissions from engine idling should be minimised where possible. Please provide details of measures that will be taken to reduce delivery vehicle engine idling, both on and off site (this does not apply to concrete mixers).

Every effort is to be made to consolidate site traffic and emissions. Since the proposed development is relatively small with a very low traffic generation and as such no further measures to reduce the impact of associated traffic have been proposed.

20. Site access and egress: “Clients shall ensure that access to and egress from the site is appropriately managed, clearly marked, understood and clear of obstacles.” (P18, 3.4.3)
This section is only relevant where vehicles will be entering the site. Where vehicles are to load from the highway, please skip this section and refer to Q23.
Vehicles entering and leaving the site should be carefully managed, using gates that are clearly marked and free from obstacles. Traffic marshals must ensure the safe passage of all traffic on the public highway, in particular pedestrians and cyclists, when vehicles are entering and leaving site, particularly if reversing. 
Traffic marshals, or site staff acting as traffic marshals, should hold the relevant qualifications required for directing large vehicles when reversing. Marshals should be equipped with ‘STOP – WORKS’ signs (not STOP/GO signs) if control of traffic on the public highway is required. Marshals should have radio contact with one another where necessary. 

a. Please detail the proposed site access and egress points on a map or diagram. If this is attached, use the following space to reference its location in the appendices.



b. Please describe how the access and egress arrangements for construction vehicles in and out of the site will be managed, including the number and location of traffic marshals where applicable.  If this is shown in an attached drawing, use the following space to reference its location in the appendices.


c. Please provide swept path drawings for vehicles accessing/egressing the site if necessary. If these are attached, use the following space to reference their location in the appendices.

d. Provision of wheel washing facilities should be considered if necessary. If so, please provide details of how this will be managed and any run-off controlled. Please note that wheel washing should only be used where strictly necessary, and that a clean, stable surface for loading should be used where possible.

21. Vehicle loading and unloading: “Clients shall ensure that vehicles are loaded and unloaded on-site as far as is practicable.” (P19, 3.4.4)

This section is only relevant if loading/unloading is due to take place off-site on the public highway. If loading is taking place on site, please skip this section.

a. please provide details of the parking and loading arrangements for construction vehicles with regard to servicing and deliveries associated with the site (e.g. delivery of materials and plant, removal of excavated material).  This is required as a scaled site plan, showing all points of access and where materials, skips and plant will be stored, and how vehicles will access and egress the site. If this is attached, use the following space to reference its location in the appendices. Please outline in question 24 if any parking bay suspensions will be required.

Refer to Appendix B
As demonstrated on the above Transport for London Road Network Map, delivery drivers will be requested to approach the site from the south east on Camden High Street(TLRN) and head north through Chalk Farm Road to Haverstock Hill(A502), turning onto Upper Park Road. Once on Upper Park Road they would turn left onto Lawn Road and make their delivery on the left-hand side at No. 76 Lawn Road 
Once they have completed their delivery they will be directed to continue along Lawn Road until they reach Fleet Road where would turn left and follow Fleet Road to the junction with Pond Street (B518) where would turn left. From Pond Street (B518) they will meet the junction with Rosslyn Hill Road, re-joining the A502. From here they will continue through Chalk Farm Road, turning left onto Castleheaven Road & Hawley Road and continue along before re-joining the main Camden Street (TLRN).

 A strict delivery procedure will be followed for all parking and loading arrangements. A designated site operative will ensure that traffic flow is maintained at all times and that any inconvenience to other road users (drivers, cyclists and pedestrian) is kept to a minimum. All sub-contractors and suppliers will be required to give 48 h notice of deliveries. Deliveries will be allocated time sots to ensure good control and coordination and to minimise the chance of any disruption to other road users. Site plane shows on site parking on driveway.  
Note: All deliveries will be booked NOT to turn up during peak times as far as practicable, please see above noting our 48 hour booking period for deliveries.
The designated site operatives will be responsible for the movement materials from delivery vehicles to the site. Where necessary site operatives will control deliveries along the Lawn Road footway to ensure pedestrian safety is maintained at all times. Where deliveries will be made from the kerbside in front of the site, the designated Traffic Marshal will be responsible for the movement of materials from delivery vehicles to the site.
Skip Waste removal: Please also note that when a grab lorry arrives to empty the skip this will be strictly managed by traffic marshals so as not to obstruct pedestrians passing by.
Pavements will be kept clean daily, with no debris being left on pavements or roadside at any time.
This approach will be kept under review and revised if deemed necessary by the council.

 If or when pedestrians are to pass by, the site the traffic marshal will stop the grab lorry, make sure the grab is placed back over the lorry until pedestrians have safely passed by, this will also be reviewed daily by our project manager.
All materials will be stored within the site boundary. No materials will be stored on the public highway.


b. Where necessary, Traffic Marshalls must ensure the safe passage of pedestrians, cyclists and motor traffic in the street when vehicles are being loaded or unloaded. Please provide detail of the way in which marshals will assist with this process, if this differs from detail provided in Q20 b.  

Refer to the Answer above.

Street Works

Full justification must be provided for proposed use of the public highway to facilitate works. Camden expects all options to minimise the impact on the public highway to have been fully considered prior to the submission of any proposal to occupy the highway for vehicle pit lanes, materials unloading/crane pick points, site welfare etc.
Please note that Temporary Traffic Orders (TTOs) and hoarding/scaffolding licenses may be applied for prior to CMP submission but won’t be granted until the CMP is signed-off. 

Please note that there is a two week period required for the statutory consultation process to take place as part of a TTO.

If the site is on or adjacent to the TLRN, please provide details of preliminary discussions with Transport for London in the relevant sections below. 

If the site conflicts with a bus lane or bus stop, please provide details of preliminary discussions with Transport for London in the relevant sections below.

22. Site set-up 
Please provide a scaled plan detailing the local highway network layout in the vicinity of the site. This should include details of on-street parking bay locations, cycle lanes, footway extents, relevant street furniture, and proposed site access locations. If these are attached, use the following space to reference their location in the appendices.  
Please refer to Appendix C.

23. Parking bay suspensions and temporary traffic orders 
Parking bay suspensions should only be requested where absolutely necessary and these are permitted for a maximum of 6 months only. For exclusive access longer than 6 months, you will be required to obtain a Temporary Traffic Order (TTO) for which there is a separate cost.
Please provide details of any proposed parking bay suspensions and/or TTO’s which would be required to facilitate the construction - include details of the expected duration in months/weeks. Building materials and equipment must not cause obstructions on the highway as per your CCS obligations unless the requisite permissions are secured.
Information regarding parking suspensions can be found here. 
A single parking bay will be required throughout the project. The parking bay directly adjacent to the application site will be requested to minimise disturbance. 
We are in constant dialogue with our neighbouring contractor and we are confident that a single bay suspension will be sufficient, as the bay will only be used for off loading materials and then transported directly onto the site. And for clearing waste.
This approach will be kept under review and revised if deemed necessary by the council.


No materials or waste will ever be left in a suspended bay after 5pm.


24. Occupation of the public highway 
Please note that use of the public highway for storage, site accommodation or welfare facilities is at the discretion of the Council and is generally not permitted.  If you propose such use you must supply full justification, setting out why it is impossible to allocate space on-site. We prefer not to close footways but if this is unavoidable, you should submit a scaled plan of the proposed diversion route showing key dimensions.  
a. Please provide justification of proposed occupation of the public highway.  
No highway works or use of the highway for storage are required to enable construction to take place.

 b. Please provide accurate scaled drawings of any highway works necessary to enable construction to take place (e.g. construction of temporary vehicular accesses, removal of street furniture etc).  If these are attached, use the following space to reference their location in the appendices.
No highway works or use of the highway for storage are required to enable construction to take place.


25. Motor vehicle and/or cyclist diversions
Where applicable, please supply details of any diversion, disruption or other anticipated use of the public highway during the construction period. Please show locations of diversion signs on drawings or diagrams. If these are attached, use the following space to reference their location in the appendices.
The main contractor will control all access and egress into the site to ensure that road safety for all users is maintained. On the rare occasions where on-street loading may be required, materials would need to be moved across the Lawn Road footway to the site. While this footway is only lightly used, in order to ensure this is done with maximum safety for pedestrians, all deliveries will be managed and controlled by site staff who will ensure all movement of goods/supplies is carried out safely.  
Cyclists will not materially be affected by the works..


26. Scaffolding, hoarding, and associated pedestrian diversions
Pedestrians safety must be maintained if diversions are put in place. Vulnerable footway users should also be considered. These include wheelchair users, the elderly, those with walking difficulties, young children, those with prams, the blind and partially sighted.  Appropriate ramps must be used if cables, hoses, etc. are run across the footway.
Any work above ground floor level may require a covered walkway adjacent to the site.  A licence must be obtained for scaffolding and gantries. The adjoining public highway must be kept clean and free from obstructions, and hoarding should not restrict access to adjoining properties, including fire escape routes. Lighting and signage should be used on temporary structures/skips/hoardings etc.  
A secure hoarding will generally be required at the site boundary with a lockable access.
a. Where applicable, please provide details of any hoarding and/or scaffolding that intrudes onto the public highway, describing how pedestrian safety will be maintained through the diversion, including any proposed alternative routes. Please provide detailed, scale drawings that show hoarding lines, gantries, crane locations, scaffolding, pedestrian routes, parking bay suspensions, remaining road width for vehicle movements, temporary vehicular accesses, ramps, barriers, signage, lighting etc. If these are attached, use the following space to reference their location in the appendices.
Safety signage, barriers, lighting and hoarding will be on the site boundary, if this is required to sit on the pavement directly in front of the boundary wall then a temporary structures licence will be applied for. (TBC)

b. Please provide details of any other temporary structures which would overhang/oversail the public highway (e.g. scaffolding, gantries, cranes etc.) If these are attached, use the following space to reference their location in the appendices.

We will not be using a conveyor or have the need for a temporary gantry crossing the pavement.


27. Services
Please indicate if any changes to services are proposed to be carried out that would be linked to the site during the works (i.e. connections to public utilities and/or statutory undertakers’ plant). Larger developments may require new utility services.  If so, a strategy and programme for coordinating the connection of services will be required.  If new utility services are required, please confirm which utility companies have been contacted (e.g. Thames Water, National Grid, EDF Energy, BT etc.) You must explore options for the utility companies to share the same excavations and traffic management proposals. Please supply details of your discussions.
The main contractor, once appointed will confirm the least invasive, least disruptive and most time efficient sequenced plan for required utility works and adaptations. 





[bookmark: _Environment]Environment 
To answer these sections please refer to the relevant sections of Camden’s Minimum Requirements for Building Construction (CMRBC).

28. Please list all noisy operations  and the construction method used, and provide details of the times that each of these are due to be carried out.
The main contractor will limit noisy works within the residential environment and ensure all subcontractors are aware of the site restrictions on noisy work as detailed within subcontract orders and the site rules. Noisy work will be covered under our permit to work system which will identify the activity, its location, the duration and any applicable control measures necessary to mitigate its effect. 
Lansgrove will employ Clarke and Saunders Acoustic noise monitoring to manage the noise on site, using  Site telemetry enables this inclusive approach to be backed up with live monitoring and feedback via email and text alerts

Lansgrove will make every effort to review the construction activities on a weekly basis with the neighbouring construction sites, this meeting will be used as a forum for Lansgrove to propose a 4 week look ahead programme of milestones and key dates that will be reviewed alongside the scheduled works for the adjoining sites. The noise levels will be mitigated as far as possible and demonstrated in our task specific risk assessment and method statements. Noise monitoring will be carried out and reviewed daily and assessed if further measures are needed beyond the controls in place. Lansgrove will seek to work proactively with the adjoining construction site and co-ordinate deliveries to ease noise and congestion on the road. Every effort will be made to be considerate of the neighbouring properties when planning specific site activities and Lansgrove will be adhering to the strict guidance set out for contractors working in Camden by the Culture and Environmental Directorate.

Banks D&B Ltd is sensitive to the requirements of working alongside existing occupied premises. We recognise the importance of working closely with the Client's management team to ensure that they are informed 
in advance of any noisy or disruptive activities that we may be undertaking and to allow time for the agreement of any reasonable mitigation measures that may be required.

29. Please confirm when the most recent noise survey was carried out (before any works were carried out) and provide a copy. If a noise survey has not taken place please indicate the date (before any works are being carried out) that the noise survey will be taking place, and agree to provide a copy.
Not applicable. 

30. Please provide predictions for noise and vibration levels throughout the proposed works.
2- stroke breaker (max. per day = 38mins); Vibration 10m/s2
Electric breaker (max. per day = 46mins); Vibration 9m/s2
Rotary/hammer drill (max. per day = 38mins); Vibration 10m/s2
Rotary/hammer drill (max. per day = 19mins); Vibration 14m/s2
Rotary drill (max. per day = 480mins); Vibration 2m/s2
7/9” Grinder (max. per day = 124mins); Vibration 5.5m/s2
Circular saw 6” – 9” (max. per day = 480mins); Vibration 2.5m/s2
Wall chaser (twin) blade) (max. per day = 235mins); Vibration 4m/s2

31. Please provide details describing mitigation measures to be incorporated during the construction/demolition works to prevent noise and vibration disturbances from the activities on the site, including the actions to be taken in cases where these exceed the predicted levels.
The main contractor will respect any reasonable request to reduce the duration of noisy activities further if required. Contractors will be required to have all plant and tools fitted with either silencers or dampers so far as is reasonable practical and working methods will be regularly reviewed to ensure that nuisance to adjacent properties and residents is mitigated wherever practical. 
Should noise levels reach 80dB (A) operatives will be informed of the risks to their hearing and supplied (if requested) with either appropriately attenuated ear defenders or earplugs. 
Should noise levels reach 85dB (A) or above operatives will be informed of the risks to their hearing and supplied with appropriately attenuated ear defenders or earplugs and instructed to wear them during noisy operations. The contractors are to ensure compliance by carrying out regular active monitoring. 
The main contractors Health and Safety Director will undertake noise surveys during their regular site inspections. However, operatives will be informed that as a general rule, if they need to raise their voice when standing 2 metres away from a noise source, it is too loud and hearing protection must be worn. 
It is the buying policy of the main contractor to ensure that the noise and vibration produced by work equipment is considered together with the price when new purchases are made with a view to lowering the risk when equipment is used. 
Contractors are encouraged to purchase equipment that is advanced in technology and equipped with vibration absorbing features.

32. Please provide evidence that staff have been trained on BS 5228:2009
The appropriate sub contractors will be asked to provide certs of BS 5228:2009.The correct training will be in place to cover all aspects expected of this standard.

33. Please provide details on how dust nuisance arising from dusty activities, on site, will be prevented.
The principle construction activities that will generate dust are typically demolition, excavation, foundations and external works. 
The materials disturbed by excavation activities are inert materials (principally crushed concrete and clay/gravel fill) and therefore the dust generated during their removal and transportation does not represent a hazard to either people or the environment. We will also add shielding to cutting equipment.  
We will erect a full site boundary, keeping away from sensitive receptors, and there will be a fully trained Site Manager on site throughout the construction period. We will be using water as dust suppressant where applicable and muck-away trucks will be covered to prevent wind effects on contents.

34. Please provide details describing how any significant amounts of dirt or dust that may be spread onto the public highway will be prevented and/or cleaned.

The main contractor will have a hose and pressure washer at the main entrance to prevent any dirt/dust leaving the site. We will monitor this carefully.


35. Please provide details describing arrangements for monitoring of noise, vibration and dust levels, including instrumentation, locations of monitors and trigger levels where appropriate.

While noisy level of activities are in operation, the main contractor will monitor noise level to make sure the levels are within specified limits. Noisy work will be covered under the main contractors permit-to-work system which will identify the activity, its location and duration, and any applicable control measures necessary to mitigate its affect. 
As previously mentioned, our noise monitoring will be managed by Clarke and Saunders Acoustics.
Sub-contractors are encouraged to purchase equipment that is advanced in technology and equipped with vibration absorbing features. 
To ensure that operatives are aware of the effects of hand arm vibration they will be provided with adequate information on the hazard and controls, and given information in order to reduce the risk. 
The main contractor will also be looking at Method Statements/ Risk assessments to ensure that they are reviewing all aspect of the tools be used to complete each section of the works requirement.


36. Please confirm that an Air Quality Assessment and/or Dust Risk Assessment has been undertaken at planning application stage in line with the GLA policy The Control of Dust and Emissions During Demolition and Construction 2014 (SPG), and that the summary dust impact risk level (without mitigation) has been identified. The risk assessment must take account of proximity to all human receptors and sensitive receptors (e.g. schools, care homes etc.), as detailed in the SPG. Please attach the risk assessment and mitigation checklist as an appendix. 


The risk levels of Dust Soiling and PM10 effects have both been assessed and identified.


37. Please confirm that all of the GLA’s ‘highly recommended’ measures from the SPG document relative to the level of dust impact risk identified in question 36 have been addressed by completing the GLA mitigation measures checklist.


The mitigation measures, emanating from the risk assessment, will be delivered on site via communication, a dust management plan, site management, waste management and monitoring and measures specific to earthworks, construction and track-out.


38. Please confirm the number of real-time dust monitors to be used on-site.
Note: real-time dust (PM10) monitoring with MCERTS ‘Indicative’ monitoring equipment will be required for all sites with a high OR medium dust impact risk level. If the site is a ‘high impact’ site, 4 real time dust monitors will be required.  If the site is a ‘medium impact’ site’, 2 real time dust monitors will be required.  
The dust monitoring must be in accordance with the SPG and IAQM guidance, and the proposed dust monitoring regime (including number of monitors, locations, equipment specification, and trigger levels) must be submitted to the Council for approval. Dust monitoring is required for the entire duration of the development and must be in place and operational at least three months prior to the commencement of works on-site. Monthly dust monitoring reports must be provided to the Council detailing activities during each monthly period, dust mitigation measures in place, monitoring data coverage, graphs of measured dust (PM10) concentrations, any exceedances of the trigger levels, and explanation on the causes of any and all exceedances in addition to additional mitigation measures implemented to rectify these. 
In accordance with Camden’s Clean Air Action Plan, the monthly dust monitoring reports must also be made readily available and accessible online to members of the public soon after publication. Information on how to access the monthly dust monitoring reports should be advertised to the local community (e.g. presented on the site boundaries in full public view).
Inadequate dust monitoring or reporting, or failure to limit trigger level exceedances, will be indicative of poor air quality and dust management and will lead to enforcement action.
This is not a high risk site. Dust levels are expected to be contained within the site.

[bookmark: _Hlt401316351][bookmark: _Hlt401316352]39. Please provide details about how rodents, including rats, will be prevented from spreading out from the site. You are required to provide information about site inspections carried out and present copies of receipts (if work undertaken).

The property is vacant therefore no site inspections have been carried out to date. A specialist contractor will be appointed to carry out a site inspection and remove rodents if they are found on site prevent them from moving to other properties around the area. Other initiatives we will implement are as follows:
•	No waste on site
•	No eating or drinking on site other than canteen area
•	Capping of drains


40. Please confirm when an asbestos survey was carried out at the site and include the key findings.
A historic asbestos survey has been carried out and no asbestos was found. A further asbestos survey will be carried out by the main contractor to ensure the entire property and surrounding area is safe and secure. 


41. Complaints often arise from the conduct of builders in an area. Please confirm steps being taken to minimise this e.g. provision of a suitable smoking area, tackling bad language and unnecessary shouting.

All operatives will be inducted into the contractor code of practice which covers all of the above.


42. If you will be using non-road mobile machinery (NRMM) on site with net power between 37kW and 560kW it will be required to meet the standards set out below. The standards are applicable to both variable and constant speed engines and apply for both PM and NOx emissions. 


From 1st September 2015 

(i) Major Development Sites – NRMM used on the site of any major development will be required to meet Stage IIIA of EU Directive 97/68/EC 

(ii) Any development site within the Central Activity Zone - NRMM used on any site within the Central Activity Zone will be required to meet Stage IIIB of EU Directive 97/68/EC 

From 1st September 2020 

(iii) Any development site - NRMM used on any site within Greater London will be required to meet Stage IIIB of EU Directive 97/68/EC 

(iv) Any development site within the Central Activity Zone - NRMM used on any site within the Central Activity Zone will be required to meet Stage IV of EU Directive 97/68/EC 

Please provide evidence demonstrating the above requirements will be met by answering the following questions:

a) Construction time period (06/21 - 12/22)
b) Is the development within the CAZ? (Y/N): N

c) Will the NRMM with net power between 37kW and 560kW meet the standards outlined above? (Y/N): N

d) Please confirm that all relevant machinery will be registered on the NRMM Register, including the site name under which it has been registered: N/A

e) Please confirm that an inventory of all NRMM will be kept on site and that all machinery will be regularly serviced and service logs kept on site for inspection: N/A

f) Please confirm that records will be kept on site which details proof of emission limits, including legible photographs of individual engine plates for all equipment, and that this documentation will be made available to local authority officers as required: N/A

43. Vehicle engine idling (leaving engines running whilst parked or not in traffic) produces avoidable air pollution and can damage the health of drivers and local communities. Camden Council and City of London Corporation lead the London Idling Action Project to educate drivers about the health impacts of air pollution and the importance of switching off engines as a simple action to help protect the health of all Londoners.
Idling Action calls for businesses and fleet operators to take the Engines Off pledge to reduce emissions and improve air quality by asking fleet drivers, employees and subcontractors to avoid idling their engines wherever possible. Free driver training materials are available from the website: https://idlingaction.london/business/
Please provide details about how you will reduce avoidable air pollution from engine idling, including whether your organisation has committed to the Engines Off pledge and the number of staff or subcontractors who have been provided with free training materials.
Every effort is to be made to consolidate site traffic and machinery use emissions within the working hour parameters as defined by Camden Local Authority. 


SYMBOL IS FOR INTERNAL USE

[bookmark: _Agreement]Agreement
The agreed contents of this Construction Management Plan must be complied with unless otherwise agreed in writing by the Council.  This may require the CMP to be revised by the Developer and reapproved by the Council. The project manager shall work with the Council to review this Construction Management Plan if problems arise in relation to the construction of the development. Any future revised plan must be approved by the Council in writing and complied with thereafter.
It should be noted that any agreed Construction Management Plan does not prejudice further agreements that may be required such as road closures or hoarding licences.


Signed: …Robert Starford………………………  
        

Date: ………21.06.21…………………..
Updated:
Date ……….13.07.21………………….

Signed: [image: ]


Print Name: ………Robert Stratford………………..….            

Position:    Head of Operations ……

Please submit to: planningobligations@camden.gov.uk


End of form.
V2.6
[image: ]
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Cousins & Cousins
125-133 Camden High Street,
London, NW1 73R

+44 (0)207 482 4009

info@cousinsandcousins.com
www.cousinsandcousins.com

10% March 2021
For the attention of Lawn Road & Downside Crescent Homeowners

Re: 76 Lawn Road, NW3 2XB - Neighbouring Consultation

Dear Homeowner(s),

Cousins & Cousins Architects has been instructed by our clients, Mr Richard Lipsitz & Ms. Amy
Gunning, the owners of No.76 Lawn Road, to prepare a draft Construction Management Plan, which
details the proposed development, refurbishment, and planned repair of their property.

The Construction Management Plan (CMP) appended, has been prepared in advance of selecting a
reputable main contractor so there is appropriate time to listen and address any comments of the
neighbouring properties.

The objective of the Construction Management Plan (CMP)is to demonstrate how the impact of the
proposed construction works on neighbouring properties and the surround area will be mitigated by
the main contractor throughout the works.

1f you would like to at the project in more detail further information can be found at the following link
hitps://www.dropbox.com/sh/cagurt1clhf9xi/AAB2Q_DyCIRIDzCaO17PKana?di=0

Should you wish to make any comments or suggestions, please contact us using the details above,
o email us directl at nichalascousinsandcousins com

We would welcome any commentary before Wednesday 31* March 2021,

Yours Sincerely,

Nicholas Rose
Project Architect
Direct: 07429 074 995
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[Property [owner [Reponse to CMP Consultation Date [Main Contractors Reponse
Received
[77(awn |Xavier & Laura | #1|Request for no works to be carried out on Saturday and Sundays |13/03/2021 | Noisy works will not be carried out during the weekend periods. The
IRoad IMenguy 5o their weekends can remain undistrupted. main contractor will work in accordance with the working hours
parametre as set by the London Borough of Camden.
74tawn [Richard #1[The owners appreciate the amount of time provided to consider [30/03/2021 |-
[Road [Tomlinson & [the CMP in detail.
#2{Our main concern is the level of noise which will be generated [30/03/2021 [see response below.
lby two simultaneous developments, including basement
lexcavations, at 76 and 75 Lawn Road. We both work full-time
[from home, and our daughter will be studying from home for
|her final university examinations during much of the period
[when these adjacent developments wil be underway.
#3|With reference to page 30, point 28 and point 31; the two [30/0372021 [ Lansgrove to advise on mitigate of noise and deliveries. Mesting and
|Construction Management Plans for No.76 and No.75 both communication with neighbouring contractor required. Lansgrove
lenvisage many hours of drilling every day. A combination of | will make every effort to review the construction activities on a
[what each is predicting during site work wil resultin 2 level of | weekly basis with the neighbouring construction sites, this meeting
Inoise that will not be reasonable for neighbours to endure. The | will be used as a forum for Lansgrove to propose a 4 week look
Iregular noise surveys conducted at No.76 and No. 75 to test ahead programme of milestones and key dates that will be reviewed
|decibel levels at the boundaries of the two sites will obviously be alongside the scheduled works for the adjoining sites. The noise
Imeaningless if they do not take account of the noise coming levels will be mitigated s far as possible and demonstrated in our
[from the other property. Potentially, each side could blame the [task specific risk assessment and method statements. Noise
lother for any breaches in agreed levels of noise. monitoring will be carried out and reviewed daily and assessed if
[ We request that you include in the CMP a specific plan with [further measures are needed beyond the controls i place.
Iproposed measures for how you and No 76 will minimise Lansgrove will seek to work proactively with the adjoining
lsimutaneous noise from both sites, This plan needs to go well construction site and co-ordinate deliveries to ease noise and
lbeyond vague statements of intent about imiting noisy works congestion on the rozd. Every effort will be made to be considerate
land “consolidating” deliveries with No. 75. of the neighbouring properties when planning specific site activties
and Lansgrove will be adhering to the strict guidance set out for
contractors working in Camden by the Culture and Environmental
Directorate.
[73tawn [Fiona [No ‘#1[please provide digital copy o all relevant information so 15/03/2021 |Cousins & Cousins provided No.73 with online access to the project
IRoad lsurname. lcomment can be provided while the owner is away from the rawings and CMP on the 15/03/2021. No further response was
[provided] local area. received. Agreed
/8 Lawn Road [Robin Baird- | #1|What protection will be offered - f permission is received to | 16/03/2021 |Planning permission was granted at the close of 2020 by the local
[smith lcreate a basement - to protect the houses in the immediate authority and planning department. A Basement Impact Assessment
vicinity against the long-term threat of subsidence. | was provided at planning stage and subsquently approved with the
primary application.
#2[The development s likely to cause an enormous amount of dust |16/03/2021 |The main contractor will endeavour to contain dust and debris

land dirt to fly around the area for a prolonged period. What
larrangements will be made to clean the windows of our house
(the lower floor levels of No.8), and the car that is parked for
190% of the week.

| within the site perimeter and hoarding line. The extent of the
hoarding height wil limit dust spreading across the road and on to
any neighbouring property or personal vehicles parked in close
[proximity. 2 weeks prior to works commencing a further letter will
be issued to all surrounding properties informing the neighbours of
our intended commencement date with a 4 week look ahead
programme of planned site activities and most importantly the site
contact for the neighbours. The details willinclude the direct phone
number and email of the manager in charge of the day-to-day duties
on the project and the contact details for the Operation Manager
|should they need to elevate any comments or concerns beyond site
level. The site manager will make resource available f there are any
issues arising from dust breaching the site hoarding and affecting the
adjoining properties, this will include clezning the road at the end of
each day and cleaning windows if necessary. The Deliveries will be
reviewed on a weekly basis between the adjoining construction sites
[to ease noise and congestion on the road. The site contact
information board will be installed in a prominent location on the
Hoarding, this will include a summary and commentary of the works
at varying stages and the fulllist contact details including 2n out of
hours response number.
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#3]

[We would request that delivery of building materials before
18:00am is avoid at all times. Together with our immediate
Ineighbours, we have suffered a good deal of distrubance from
[this in earlier building projeects. Also if its really neccesdsary to
|begin work at 8am on a Saturday morning - could this be made

later, and could noisy operations also be limited at the weekend.

16/03/2021

Deliveries to site will not take place before 8:00am. Noisy works will
not be carried out during the weekend periods. The main contractor
| will work in accordance with the working hours parametre as set by
[the London Borough of Camden.
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