Total Electric Solutions Ltd
Drawing Schedule

Project Name: Hadbro Holborn TH
Date: 14.03.22
Project Address: 1st Floor,
Holborn Town Hall,
193 - 197 High

Hloborn, W1CV 7BD

REV A REV B REVC REVD REV E REV F REV G

TES - HABRO HOLBORN TH - GROUND FLOOR - LLS 28.09.21 ED 01.11.21 10.03.22
_--------------
TES - HABRO HOLBORN TH - 1ST FLOOR - LLS ED 01.11.21 11.11.21 11.03.22
_--------------
TES - HABRO HOLBORN TH - 2ND FLOOR - LLS 28.09.21 ED 01.11.21 11.03.22
_--------------
TES - HABRO HOLBORN TH - 3RD FLOOR - LLS ED 01.11.21 11.03.22
_--------------
TES - HABRO HOLBORN TH - 4TH FLOOR - LLS ED 01.11.21 24.02.22 11.03.22

TES - HABRO HOLBORN TH - GROUND FLOOR - LLS - Existing 21.02.22
_--------------
TES - HABRO HOLBORN TH - 1ST FLOOR - LLS - Existing 22.02.22
_--------------
TES - HABRO HOLBORN TH - 2ND FLOOR - LLS - Existing 21.02.22
_--------------
TES - HABRO HOLBORN TH - 3RD FLOOR - LLS - Existing 22.02.22
_--------------
TES - HABRO HOLBORN TH - 4TH FLOOR - LLS - Existing 22.02.22



