

	Confirmation of Instruction, Nr	Given by
	Request for Information, Nr	Response required by
X	Drawing Issue			
	Sample Issue	5622-SAM-03		
	Other			

TO:	UGLE, Bailey Garner, Ainsley & Partners, Wile Consultants Ltd & Scott White and Hookins	CONTRACT NR:	5622
CONTRACT:	Freemasons Hall	DATE:	17.04.23

We wish to confirm the following;

Portland Stone Samples



- 1 - Stonehills Whitbed
- 2 - Jordan's Whitbed
- 3 - Perryfield Whitbed
- 4 - Broadcroft Whitbed
- 5 - Coombefield Whitbed
- 6 - Perryfield Lower Whitbed

SIGNED	<div style="border: 1px solid black; height: 30px; width: 400px;"></div>	DATE	17.04.23
--------	--	------	----------

SIGNED ON BEHALF OF SZERELMEY

DATE

G. Spillane

Copies to

Architect	Engineer	PQS	QS	Project Manager	Principle contractor	Site Supervisor	Drawing Office	Production	Other (specify)
	X	X							X