

INFORMATION ISSUE SHEET

Project		Tribeca Plot B and Plot C			Job Number		22094			Sheet	1	Page	1
Client		Reef Group			Date	09/02/2023	24/02/2023	22/03/2023	23/05/2023	27/06/2023	26/07/2023	13/09/2023	18/12/2023
Reference	Size	Title	Latest	Revision									
22094-DNG-DP-03	A1	Proposed site permeable surface extents	P02	P01							P02		
22094-DNG-DP-04	A1	Existing site permeable surface extents	P01	P01									
22094-SWD-TN-01	A4	Plot B POL3 (4-7), (8-14) & (15-22) Credit Review	P02	P01	P02								
22094-SWD-TN-02	A4	Plot C POL3 (4-7), (8-14) & (15-22) Credit Review	P02	P01	P02								
22094-SWD-DP-01	A1	Sitewide Stormwater Drainage Strategy	P06	P01	P02	P03	P04	P05	P06				
22094-SWD-TN-03	A4	Stormwater Drainage Design Philosophy	P02		P01				P02				
22094-SWD-DS-01	A1	Section through stormwater attenuation	P01				P01	P01					
22094-SWD-DT-02	A1	Stormwater Drainage Canal Outfall Details	P01				P01	P01					
22094-SWD-MH-01	A4	Microdrainage calculation sheets	P02					P01	P02				
22094-SWD-DT-01	A1	Blue Roof Details	P01					P01					
22094-SWD-CO-01	A4	Request to discharge Planning Condition 22	P01					P01					
22094-SWD-RP-01	A4	Management and Maintenance Strategy	C01						C01				
22094-SWD-DP-03	A1	Overland Flow Routes	C01						C01				
22094-SWD-DP-04	A1	MicroDrainage Areas	C01						C01				
22094-SWD-CO-03	A4	Further Clarifications for LLFA	C01						C01				

Distribution		Issued Format											
Company	Name	E - Electronic				D - Disk				P - Printed			
Reef Group	Jason Russell, Matthew Lambert, Eleanor Alexander	E	E		E	E	E	E					
Gardiner & Theobald LLP	Richard Harris, Paul Eldred	E	E	E		E	E	E	E				
Perkins & Will	Kate Edmondson, David Soro, Brandon Buck	E	E			E	E	E					
GD Partnership Ltd	Michael Evans, Jenny Sturman, Rudy Djajasaputra	E	E	E	E	E	E	E	E				
Camllins	Samuel Baker, Marie Shirley Smith	E	E			E	E	E					
KJ Tait	Neil Watt, Bryce Hefti, Neil Adamson	E	E			E	E	E					
Qoda	James Stubbings, Geoff Kent					E	E	E					

Revision	Types	Status
<p>P01 - Preliminary</p> <p>C01 - Published</p> <p>SS - Superseded</p>	<p>DP - Plan Drawing DS - Section Drawing DT - Detail Drawing DZ - Mixed Drawing</p> <p>MH - Hydraulic Model MG - GIS Model MS - Site Model</p> <p>RP - Report TN - Technical Note</p>	<p>S3 S3 S2 S2 S2 S2 S4</p> <p>S1 - Coordination S2 - Information S3 - Review & Comment S4 - Stage Approval S6 - PIM Authorization S7 - AIM Authorization</p> <p>A - Approved & Accepted CR - Construction Records</p>

