

Wind and Watertight Repairs

8 Nov 2024

Mr Paul Margolis

<http://www.cubedltd.co.uk>

Project manager

Project dates

17 Mar 2025 - 27 Jan 2026

Completion

0%

Tasks

27

Resources

0

Maintenance Repair and Wind and Watertight works.
341 Euston Road
London
NW1 3AD

Tasks

Name	Begin date	End date
START Phase 1 REPAIRS	17/03/2025	17/03/2025
Erect Scaffold front	18/03/2025	31/03/2025
Erect Scaffold Side	01/04/2025	14/04/2025
Erect Scaffold Rear	15/04/2025	28/04/2025
Erect Lightwell Scaffold	29/04/2025	12/05/2025
Shroud to Scaff	13/05/2025	20/05/2025
Roof scaff protection	15/04/2025	21/04/2025
Roof top parapets	21/05/2025	17/06/2025
Roof top Flat roofs	22/04/2025	16/06/2025
Roof top brickwork	18/06/2025	22/07/2025
Strip slates roof	23/07/2025	12/08/2025
Renew slates roof	13/08/2025	16/09/2025
Slate roof abut flashings	17/09/2025	14/10/2025
Lead and cappings	13/08/2025	16/09/2025
Lintel repairs	17/09/2025	07/10/2025
Window repairs	18/08/2025	07/11/2025
Measure design lantern	13/05/2025	21/07/2025
Replace Lantern Light	17/09/2025	14/10/2025
Structural engineer	22/04/2025	02/06/2025
Structural repair	03/06/2025	14/07/2025
Stone repairs	22/04/2025	26/06/2025
Rendering parapets	17/09/2025	14/10/2025
Decoration	10/11/2025	24/12/2025
Snagging	25/12/2025	02/01/2026
Completion REPAIRS	05/01/2026	05/01/2026
Strike scaffold	05/01/2026	23/01/2026
Completion	26/01/2026	26/01/2026

Gantt Chart



