

64-68 Millman StreetPROJECT NUMBER: 09_14									
Nº	REF.Nº	DRAWING TITLE	CREATED DATE	SCALE	DESCRIPTION	LOGGED BY	XREF FILE NAME	STATUS	COMMENTS

1	LP-01	Location Plan		1:1250@A3				Finished	
2	PH-01	Existing Site Pictures	03-Feb-10	n/a				Finished	
3	E.SP-01	Existing Site Plan	03-Feb-10	1:100@A2				Finished	
4	P.SP-01	Approved Site Plan	03-Feb-10	1:100@A2				Finished	
5	P.SP-01	Proposed Site Plan	19-Aug-11	1:100@A2				Finished	
6	EX-01	Existing Basement Floor Plan	03-Feb-10	1:50@A2				Finished	
7	EX-02	Existing Ground Floor Plan	03-Feb-10	1:50@A2				Finished	
8	EX-03	Existing Roof Plan	03-Feb-10	1:50@A2				Finished	
9	EX-05	Existing Front Elevation	03-Feb-10	1:50@A2				Finished	
10	EX-05.1	Existing Front Elevation	03-Feb-10	1:100@A2				Finished	
11	EX-06	Existing Rear Elevation	03-Feb-10	1:50@A2				Finished	
12	EX-06.1	Existing Rear Elevation	03-Feb-10	1:100@A2				Finished	
13	EX-07	Existing Section AA	03-Feb-10	1:50@A2				Finished	
14	EX-07.1	Existing Section AA	03-Feb-10	1:100@A2				Finished	
15	EX-08	Existing Lower Ground Floor Plan	04-Feb-10	1:50@A3				Finished	
16	AR-01	Approved Basement Floor Plan	03-Feb-10	1:50@A2				Finished	
17	AR-02	Approved Ground Floor Plan	03-Feb-10	1:50@A2				Finished	
18	AR-03	Approved Fourth Floor Plan	03-Feb-10	1:50@A2				Finished	
19	AR-04	Approved Roof Plan	03-Feb-10	1:50@A2				Finished	
20	AR-05	Approved Front Elevation	03-Feb-10	1:50@A2				Finished	
21	AR-05.1	Approved Front Elevation	03-Feb-10	1:100@A2				Finished	
22	AR-06	Approved Rear Elevation	03-Feb-10	1:50@A2				Finished	
23	AR-06.1	Approved Rear Elevation	03-Feb-10	1:100@A2				Finished	
24	AR-07	Approved Section AA	03-Feb-10	1:50@A2				Finished	
25	AR-07.1	Approved Section AA	03-Feb-10	1:100@A2				Finished	
26	AR-08	Approved Section BB	03-Feb-10	1:50@A2				Finished	
27	AR-08.1	Approved Section BB	03-Feb-10	1:100@A2				Finished	
28	AR-01	Proposed Basement Floor Plan	03-Feb-10	1:50@A2				Finished	
29	AR-02	Proposed Ground Floor Plan	03-Feb-10	1:50@A2				Finished	
30	AR-03	Proposed Fourth Floor Plan	03-Feb-10	1:50@A2				Finished	
31	AR-04	Proposed Roof Plan	03-Feb-10	1:50@A2				Finished	
32	AR-05	Proposed Front Elevation	03-Feb-10	1:50@A2				Finished	
33	AR-05.1	Proposed Front Elevation	03-Feb-10	1:100@A2				Finished	
34	AR-06	Proposed Rear Elevation	03-Feb-10	1:50@A2				Finished	
35	AR-06.1	Proposed Rear Elevation	03-Feb-10	1:100@A2				Finished	
36	AR-07	Proposed Section AA	03-Feb-10	1:50@A2				Finished	
37	AR-07.1	Proposed Section AA	03-Feb-10	1:100@A2				Finished	
38	AR-08	Proposed Section BB	03-Feb-10	1:50@A2				Finished	
39	AR-08.1	Proposed Section BB	03-Feb-10	1:100@A2				Finished	
40	AR-09	Proposed Lower Ground Floor Plan	04-May-12	1:50@A3				Finished	
41	AR-10	Proposed Bicycle Details	04-May-12	1:25@A3				Finished	
39	D&AS	Design and Access Statement		n/a				Finished	

Issue Date/Revision							
21/01/2010	30/09/2010	25/11/2010	19/08/2011	01/09/2011	06/10/2011	05/04/2012	

00	01					02	
00	01						
00	01						
00	01	02	03				
00	01						
00	01						
00	01						
00	01						
00	01						
00	01						
00	01						
00	01						
00	01						
00	01						
						00	
				02			
				02			
				02			
				02			
				02			
				02			
				02			
				02			
00	01	02	03				
00	01	02	03				
00	01	02	03	04	05		
00	01	02	03	04	05		
00	01	02	03	03	04		
00	01	02	03	03	04		
00	01	02	03	03	04		
00	01	02	03	03	04		
00	01	02	03	03	04		
00	01	02	03	03	04		
00	01	02	03	03	04		
						00	
						00	
00	01						

In Progress	Distribution List	Nº Sets						
Finished	Client							
Cancelled	Council		X	X	X	X	X	X
	Main Contractor							
	Project Manager							
	Sub-contractor							
	Engineer							
	Suveyor							