



**ROYAL FREE HOSPITAL
MAIN ENTRANCE**

JOB NO. 07018

PLANNING CONDITION STATUS

12TH JANUARY 2009

Revision D: Issued 08/04/2009

LBC Reference 2008/4930/P and 2008/5009/A (Signage) granted 15th December 2008.

1.0 CONDITIONS

- 1.1 Start within three years – noted.
- 1.2 External materials to match existing – noted.
- 1.3 Canopy & Café details to be approved – Submitted 23/01/2009.
- 1.4 Details of hard surfacing, soft landscape, lighting, railings & other furniture and means of enclosure to be approved – Submitted 08/04/2009
- 1.5 Landscape works to be maintained with any failure replaced in first five years – noted. RFH
- 1.6 Tree protection details to be approved –Submitted 28/01/2009.
- 1.7 No loading or unloading outside cartilage – noted. MAN
- 1.8 Road marking maintenance – noted. RFH
- 1.9 Cycle store details to be approved – Submitted 30/01/2009
- 1.10 Construction management plan to be approved – Submitted 12/01/2009
- 1.11 Café use restriction, no 'primary' cooking – noted. RFH
- 1.12 Informatives (deliveries, building control, noise) - noted. ALL

2.0 SIGNAGE

- 2.1 Standard conditions only – noted. RFH

Dist	A Chaney	Royal Free Hospital
	J Mc Intosh	Royal Free Hospital
	G Dewey	WT Partnership
	T Harris	WT Partnership
	A Instance	Mansell
	T Ford	Richard Stephens Partnership
	D Andrew	Considered
	K Streetley	WT Partnership
	File MH + JL	