

King's Cross Central - Eastern Goods Yard



Listed Building Consent 2007/5230/L Condition 21a(x)

METHOD STATEMENT FOR THE INSTALLATION OF DOUBLE GLAZED UNITS INTO EXISTING TIMBER CASEMENT WINDOWS IN THE GRANARY BUILDING & EAST AND WEST GRANARY OFFICES

Nature of the Proposal

To advise on the proposed method to install double glazed units into the existing timber casement windows of the Granary Building and East Granary Office. Slimlite 4 plus double glazed units were installed to the new windows in the West Granary Office prior to the planning application and Listed Building Consent Approval. These windows only require easing and adjustment.

Reason

The existing casement windows are single glazed. The glazing needs to be changed to double glazed units to comply with Part L of the Building Regulations

Method Statement Sequence

- Remove windows from their openings
- o Each window will be given a unique number. A tag will be fixed to each window
- The appointed subcontractor will provide evidence of an insurance policy to cover the accidental loss of the windows prior to their removal to the joinery shop.
- A vesting certificate will be issued which will identify that the windows are the property of Argent and a contract is in place with the subcontractor and BAM Construction
- The windows will be taken to the joinery shop where the original glass will be removed
- The original glazing rebates will be made deeper to suit the new double glazed units. The double glazed units proposed for the installation are Slimlite 4 Plus. These have an overall depth of 11mm and are the thinnest available double glazed units which satisfy insulation requirements of the Building Regulations.
- The original cast iron glazing bars are to be replaced using an aluminium glazing bar
- o Linseed oil putty will be used to bed the double glazed units into the glazing bars
- The windows, whilst off site, will be overhauled. This will include removing the existing paint coatings.
- The windows, when primed, will be returned to site and re-fixed in the opening from where they were removed.
- The first window when refurbished will be returned to site and offered as a sample.

2003/14/4/L



bam King's Cross Central – Eastern Goods Yard




Attached Drawings

Richard Griffiths Architects	453A	A200	Existing Window and Door Types
	453A	A201	Granary Window Type 1 as Existing
	453A	A202	Granary Window Type 2 as Existing
	453A	A203	Granary Window Type 3 as Existing
	453A	A204	Granary Window Type 4 as Existing
	453A	A205	West Granary Office Window Type 5 as Existing
	453A	A206	East Granary Office Window Type 6 as Existing
	453A	A207	East Granary Office Window Type 7 as Existing
	453A	A212	Granary Window Details Existing & Proposed

All works will be supervised by a competent supervisor.

No deviation is to be made to this method statement without it being confirmed in writing by the Construction Manager of BAM Construction.



OO NOT SCALE FROM THIS DRAWING seasons true route to consider the mines under autorities and a consideration of the consideration of th

MATERIAL MATERIAL POLICE PROPERTY AND ADDRESS OF THE PARTY.

1 10100 XXXX

FOR INFORMATION

HENGS CROSS CENTRAL EASTERN GOODS YNED

JONETY REPAR SOIEDIAL

453A A200 A

YY 1,00 ((A) A4Y 2006

RICHARD GRIFFITHS ARCHITECTS

Studies than, 1918 frangiship from Lorder ST van

1-Angly 2017 and 17-Angly logs for

2-Angly 2017 and 17-Angly logs for

2-Angly 2017 and 17-Angly logs for

3-Angly 2017 and 17-Angly logs for


3-Angly 2017 and 17-Angly logs for


3-Angly 2017 and 17-Angly logs


3-Angly 2017 and 17-Angly logs


4-Angly 2017 and 17-Angly

100









O O NOT SCALE PROS THIS GRAWING COMMING THE PROSPECT OF THE SCALE PROSPECT OF THE SCALE

THE REST WHEN THE REAL PROPERTY AND ADDRESS ASSESSMENT AS

1 street 200

FOR INFORMATION

KINGS CROSS CENTRAL EASTERN GOODS YARD

EASTERN GOODS YARD
JONETY REPAIR SCHEDULE
GRANNYY WINDOW TYPE 4, AS EXISTING


453A A294 A
VT 1/18 @A1 AAV 20

RICHARD GRIFFITHS ARCHITECTS

Malana then, Children, Ma Stant, Laster St. Ma.

1 major tair sine (realist last for

6 min-Genellisham) (was quothed one



DO NOT SCALE FROM THIS DRAWING


7 speed 200


FOR INFORMATION

MINOS CROSS CENTRAL CASTERN GOODS YAND

JONGITH REPART SCHEDULE
JONGITH REPART SCHEDULE
WEST GRANAUTY OFFICE WHICOW TYPE 5, AS DISCITING
453A A265 A AAV 2008 1:10 (BA1

RICHARD GRIFFITHS ARCHITECTS





GO HOT SCALE FROM THIS DRAWING

