

ARP ANTHONY RICHARDSON & PARTNERS					DRAWING REGISTER AND ISSUE SHEET												
PROJECT NAME : ST STEPHENS ROSSLYN HILL					PROJECT NO : 2828					SHEET NO : 1							
PH2 POST TENDER					ISSUE DATE & REVISION												
DRAWING NO	DRAWING NAME	drawing scale	size	TENDER	01.02.07	22.03.07	23.03.07										
EXISTING DRAWINGS:																	
100	LOCATION PLAN	1:1250	A4	•	•												
101	EXISTING SITE LAYOUT	1:100	A1	D	E												
102	EXISTING GROUND FLOOR PLAN	1:100	A1		D												
105	EXISTING UG DRAINAGE	1:100	A1	A													
106	EXISTING CRYPT & UPPER CLERESTOREY PLAN	1:100	A1	C	C												
108	EXISTING ROOF PLAN & STRUCTURE	1:100	A1	E													
110	EXISTING NORTH ELEVATION	1:100	A1	•	•												
111	EXISTING CRYPT SECTIONS	1:50	A1	•	•												
112	EXISTING SOUTH ELEVATION	1:100	A1	•	•												
114	EXISTING EAST & WEST ELEVATIONS	1:100	A1	•	•												
121	PRE PH1 EAST-WEST SECTION FACING NORTH	1:50	A1		•												
123	PRE PH1 NORTH-SOUTH SECTION FACING WEST	1:50	A1	•													
124	PRE PH1 NORTH-SOUTH SECTION FACING EAST	1:50	A1		•												
132	EXISTING NORTH AISLE INTERIOR ELEVATION: DEFECTS	1:20	A1	•	•	•											
133	EXISTING SOUTH AISLE INTERIOR ELEVATION : DEFECTS	1:20	A1	•	•	•											
134																	
135	EXISTING POND STREET BOUNDARY WALL	1:20	A1	A													
136	EXISTING SOUTH BOUNDARY GATE	1:25	A2	•													
137	EXISTING WEST BOUNDARY GATE	1:25	A2	•													
ISSUED TO :					NUMBER OF COPIES												
	QS: Sawyer & Fisher			pdf													
	STR ENGINEER: Price & Myers			pdf													
	M&E ENGINEER: Whitby Bird			pdf													
	ENGLISH HERITAGE				1												
	PROJECT MANAGER: James Pain			1													
	CLIENT PH2 SSPRT: Michael Taylor			1													
	CONTRACTORS			1													
	BUILDING CONTROL: Salus AI																
	SUB CONTRACTORS						1										
total no A1				13	2	45	2										
total no A2				2													
total no A3																	
total no A4				1		5											
18																	

DECEMBER
26 MAR 2007

DRAWING REGISTER AND ISSUE SHEET

PROJECT NO : 2828

SHEET NO : 3

ISSUE DATE & REVISION

DRAWING NO	DRAWING NAME	drawing scale	size	TENDER	01.02.07	22.03.07	23.03.07
	EXISTING SECTIONS (POST PH1)						
160	EW SECTION FACING NORTH AFTER PH1	1:50	A1	.	.	.	
161	EW SECTION FACING SOUTH AFTER PH1	1:50	A1	.	.	.	
162	NS SECTION FACING WEST AFTER PH1	1:50	A1	.	.	.	
	PROPOSED PH2 WORK:						
164	PROPOSED NS SECTION THRO AISLES & NAVE LOOKING EAST	1:50	A1	C	D		
170	PROPOSED NS SECTION THRO TRANS & CROSS LOOKING EAST	1:50	A1	B	B		
	EXISTING STONE WINDOW SURROUNDS:						
175	EXISTING INTERNAL WINDOW SURROUNDS: N CLERE			.	.		
176	EXISTING INTERNAL WINDOW SURROUNDS: S CLERE	1:20	A1	.	.		
177	EXISTING INTERNAL WINDOW SURROUNDS: APSE	1:20	A1	.	.		
178	EXISTING INT & EXT WINDOW SURROUNDS: EAST END	1:20	A1	.	.		
179	EXISTING INT & EXT WINDOW SURROUNDS: W GALLERY	1:20	A1	.	.		
180	EXISTING EXTERNAL WINDOW SURROUNDS: N CLERE.	1:20	A1	.	.		
181	EXISTING EXTERNAL WINDOW SURROUNDS: S CLERE	1:20	A1	.	.		
182	EXISTING EXTERNAL WINDOW SURROUNDS: APSE	1:20	A1	.	.		
183	EXISTING INTERNAL WINDOW SURROUNDS: PORCHES, WEST TOWER & N TRANSEPT	1:20	A1	.	.		
184	EXISTING EXTERNAL WINDOW SURROUNDS: PORCHES, WEST TOWER & N TRANSEPT	1:20	A1	.	.		
	PROPOSED GLAZING REPAIRS:						
185	PROPOSED WINDOW GLAZING: NORTH CLERESTOREY	1:20	A1	.	.	.	
186	PROPOSED WINDOW GLAZING: SOUTH CLERESTOREY	1:20	A1	.	.	.	
187	PROPOSED WINDOW GLAZING: APSE WINDOWS	1:20	A1	.	.	.	
188	PROPOSED WINDOW GLAZING: EAST END WINDOWS	1:20	A1	.	.	.	
189	PROPOSED WINDOW GLAZING: WEST END WINDOWS	1:20	A1	.	.	.	
190	PROPOSED WINDOW GLAZING: PORCHES, WEST TOWER & N TRANSEPT	1:20	A1	.	.	.	
ISSUED TO :		NUMBER OF COPIES					
	QS: Sawyer & Fisher		pdf				
	STR ENGINEER : Price & Myers		pdf				
	M&E ENGINEER : Whitby Bird		pdf				
	PLANNING SUPERVISOR						
	ENGLISH HERITAGE			1			
	PROJECT MANAGER: James Pain		1				
	CLIENT PH2 SSPRT: Michael Taylor		1				
	CONTRACTORS		1				
	BUILDING CONTROL: Solus AI						
	SUB-CONTRACTORS				1		
total no A1			21	16	45	2	
total no A3							

DRAWING REGISTER AND ISSUE SHEET

PROJECT NAME : ST STEPHENS ROSSLYN HILL				PROJECT NO : 2828				SHEET NO: 4			
PH2 POST TENDER				ISSUE DATE & REVISION							
DRAWING NO	DRAWING NAME	drawing scale	size	TENDER	01.02.07	22.03.07					
	PROPOSED DRAWINGS:										
200	PROPOSED SITE LAYOUT	1:100	A1	H	H	I					
201	PROPOSED SITE LAYOUT: TREE PROTECTION & UNDERPINNING	1:100	A1	B	B						
204	PROPOSED NAVE & UNDERCROFT PLANS	1:100	A1	F							
209	PROPOSED UG DRAINAGE LAYOUT	1:100	A1	C	C						
212	PROPOSED NORTH ELEVATION	1:100	A1	G	G	G					
216	PROPOSED SOUTH ELEVATION	1:100	A1	G	G	G					
218	PROPOSED EAST & WEST ELEVATIONS	1:100	A1	E	E	E					
219	PROPOSED N&S TRANSEPTS & WEST PORCH ELEVS	1:50	A1	B	B	B					
221	PROPOSED CRYPT SECTIONS	1:50	A1	B	B	B					
222											
223	PROPOSED TYPICAL LIGHTWELLS & WINDOWS DETAILS	1:20	A1	C	C	C					
224	PROPOSED LIGHTWELLS & WINDOW DETAILS Above Ground	1:20	A1	E	E	E					
225	PROPOSED LIGHTWELLS & WINDOW DETAILS Below Ground	1:20	A1	E	E	E					
ISSUED TO :				NUMBER OF COPIES							
	QS: Sawyer & Fisher		pdf								
	STR ENGINEER : Price & Myers		pdf								
	M&E ENGINEER : Whitby Bird		pdf								
	PLANNING SUPERVISOR										
	ENGLISH HERITAGE			1							
	PROJECT MANAGER: James Pain		1								
	CLIENT PH2 SSPRT: Michael Taylor		1								
	CONTRACTORS		1								
	BUILDING CONTROL: Salus AI										
	SUB CONTRACTORS										
total no A1				12	11	45					
total no A3											

ARP ANTHONY RICHARDSON & PARTNERS
DRAWING REGISTER AND ISSUE SHEET

PROJECT NAME : ST STEPHENS ROSSLYN HILL

PROJECT NO : 2828

SHEET NO: 5

PH2 POST TENDER

ISSUE DATE & REVISION

DRAWING NO	DRAWING NAME	drawing scale	size	TENDER	01.02.07	22.03.07	22.02.07													
226	PROPOSED NEW UNDERCROFT WINDOWS: TYPICAL DETAILS	1:10	A1	•	•	•														
227	PROPOSED NEW UNDERCROFT WINDOWS: SIZES	1:20	A3	•																
229	PROPOSED EW SECTION FACING NORTH	1:50	A1	C		C														
230	PROPOSED EW SECTION FACING SOUTH	1:50	A1	C																
242	PROPOSED POND STREET PERMANENT GATE	1:20	A1	A	A															
244	PROPOSED SOUTH BOUNDARY GATE	1:25	A2	A	A															
245	PROPOSED WEST BOUNDARY GATE	1:25	A2	A	A															
246	PROPOSED LIGHTWELL STONE DETAIL	1:5	A4	•	•	•														
247	PROPOSED EXTERNAL TANKING DETAIL	1:5	A4	•	•															
248	PROPOSED INTERNAL TANKING DETAIL	1:5	A4	•																
249	PROPOSED LOUVRES DETAILS	1:10	A3	A	A	A														
250	PROPOSED NORTH STEPS DETAILS	1:20	A3	B	B	B														
251	PROPOSED SOUTH STEPS DETAILS	1:20	A3	B	B	B														
252	PROPOSED WC SCREEN DETAILS (1)	1:20	A1	D	D															
253	PROPOSED WC SCREEN DETAILS (2)	1:20	A1	B	B															
254	PROPOSED WEST DRAUGHT LOBBY DETAILS	1:20	A1	C	C		D													
256	PROPOSED SOUTH TRANSEPT SCREEN DETAILS	1:20	A1	B	B															
258	PROPOSED CHOIR STORAGE CPDS DETAILS	1:20	A1	C	C															

ISSUED TO :

NUMBER OF COPIES

QS: Sawyer & Fisher	pdf																			
STR ENGINEER: Price & Myers	pdf																			
M&E ENGINEER : Whitby Bird	pdf																			
PLANNING SUPERVISOR																				
ENGLISH HERITAGE				1																
PROJECT MANAGER: James Pain		1																		
CLIENT PH2 SSPRT: Michael Taylor		1																		
CONTRACTORS		1																		
BUILDING CONTROL: Salus AI																				

total no A1	9	7	10	2
total no A2	2	2		
total no A3	4	3	15	
total no A4	3	2	5	

54

DRAWING REGISTER AND ISSUE SHEET

ARP ANTHONY RICHARDSON & PARTNERS DRAWING REGISTER AND ISSUE SHEET

DRAWING REGISTER AND ISSUE SHEET

PROJECT NO : 2828

SHEET NO : 2

ISSUE DATE & REVISION

DRAWING NO	DRAWING NAME	drawing scale	size	TENDER	01.02.07	22.03.07
	PROPOSED REPAIRS:					
140	NORTH ELEVATION: PROPOSED REPAIRS	1:50	A1	.	.	
141		1:50	A1			
142	SOUTH ELEVATION: PROPOSED REPAIRS	1:50	A1	.	.	
143		1:50	A1			
144	EAST ELEVATION: PROPOSED REPAIRS	1:50	A1	.	.	
145	WEST ELEVATION: PROPOSED REPAIRS	1:50	A1	.	.	
146	NORTH & SOUTH PORCHES ELEVATION: PROPOSED REPAIRS	1:50	A1	.	.	
147	APSE ELEVATIONS: PROPOSED REPAIRS	1:50	A1	.	.	
148	NORTH & SOUTH TRANSEPTS ELEVATIONS: PROPOSED REPAIRS	1:50	A1	.	.	
149	WEST NARTHEX ELEVATIONS: PROPOSED REPAIRS	1:50	A1	.	.	
	EXISTING GLAZING:					
150	EXISTING WINDOW GLAZING: NORTH CLERESTOREY	1:20	A1	.	.	.
152	EXISTING WINDOW GLAZING: SOUTH CLERESTOREY	1:20	A1	.	.	.
154	EXISTING: WINDOW GLAZING: APSE WINDOWS	1:20	A1	.	.	.
156	EXISTING: WINDOW GLAZING: EAST END WINDOWS	1:20	A1	.	.	.
157	EXISTING WINDOW GLAZING: WEST GALLERY	1:20	A1	.	.	.
158	EXISTING WINDOW GLAZING: PORCHES, WEST TOWER & N TRANSEPT	1:20	A1	.	.	.
ISSUED TO :						
	QS: Sawyer & Fisher			pdf		
	STR ENGINEER: Price & Myers			pdf		
	M&E ENGINEER: Whitby Bird			pdf		
	PLANNING SUPERVISOR					
	ENGLISH HERITAGE				1	
	PROJECT MANAGER: James Pain			1		
	CLIENT PH2 SSPRT: Michael Taylor			1		
	CONTRACTORS			1		
	BUILDING CONTROL: Solus AI					
	SUB CONTRACTORS					
	total no A1			14	14	30
	total no A3					
	total no A2					

ARP ANTHONY RICHARDSON & PARTNERS				DOCUMENT ISSUE SHEET												
PROJECT NAME : ST STEPHENS ROSSLYN HILL				PROJECT NO : 2828				SHEET NO : 1								
POST TENDER				ISSUE DATE & REVISION												
DRAWING NO	DRAWING NAME	NO. PAGES	size	22.03.07												
MECHANICAL ENGINEER'S DRAWINGS:																
3535/M/001	MECHANICAL SERVICES SYMBOLS LEGEND	NA	A1	T01												
3535/M/101	VENTILATION SCHEMATIC	NA	A1	T01												
3535/M/201	LTHW LAYOUT GROUND FLOOR	1:100	A1	T01												
3535/M/500	VENTILATION LAYOUT UNDERCROFT	1:50	A1	T01												
3535/M/800	PLANTROOM LAYOUT	1:20	A1	T02												
MECHANICAL SPECIFICATION EXTRACTS:																
T31	LOW TEMPERATURE HOT WATER HEATING	1	A4	•												
U10-U12	GENERAL SUPPLY/EXTRACT VENTILATION	2	A4	•												
INFO	BIDDLE FORCEFLOW FAN CONVECTOR BROCHURE	8	A4	•												
ARCHITECT'S SPECIFICATION EXTRACTS:																
PT2 L40	GENERAL GLAZING	4	A4	•												
PT3 3.5.13	EXTERNAL WALLS/ FLUE OUTLETS	1	A4	•												
INFO	EXERPTS FROM REDBANK BROCHURE	2	A4	•												
PT 3	SECTIONS 2, 3, 4, 5, 6, 7, 11, 12, 13, 14, 15, 17		A4													
ARCHITECT'S SCHEDULES:																
2828	WINDOW PROTECTION SCHEDULE	8	A4	•												
2828	WINDOW GLAZING SCHEDULE	23	A4	•												
2828	WINDOW MASONRY SCHEDULE	6	A4													
2828	STONE REPLACEMENT, CLEANING & GRAFFITI REMOVAL SCHEDULE	2	A4													
2828	NEW WINDOWS SCHEDULE	1	A4													
STRUCTURAL ENGINEER'S DRAWINGS:																
9199/ SK12	PIILING DETAILS FOR WEST GATE PIER	1	A4													
9199/ SK50	DETAILS FOR REBUILDING ARCADE ARCH	1	A4													
STRUCTURAL ENGINEER'S SPECIFICATION:																
9199/ 4	ENGINEER'S SPECIFICATION	8	A4													
ISSUED TO :					NUMBER COPIES											
QS: Sawyer & Fisher																
STR ENGINEER: Price & Myers																
M&E ENGINEER: Whitby Bird																
ENGLISH HERITAGE																
PROJECT MANAGER: James Pain																
CLIENT PH2 SSPRT: Michael Taylor																
CONTRACTORS																
BUILDING CONTROL: Salus AI																
SUB CONTRACTORS																
				total no A1	25											
				total no A2												
				total no A3												
				total no A4	245											

RECEIVED
 26 MAR 2007