

ISSUE SHEET

ALAN BAXTER & ASSOCIATES

INTEGRATED DESIGN FOR THE BUILT ENVIRONMENT

75 COWCROSS STREET, LONDON EC1M 6EL
TELEPHONE 020 7250 1555 FAX 020 7250 3022
EMAIL: aba@alanbaxter.co.uk

Job Title: The British Museum - Round Reading Room	Job No: 0699/301	Date: 01.02.07
---	---------------------	-------------------

Issued to:
Building Control

Copies to:
Stefania Scarsini - PMT
David Meinck - The British Museum

RECEIVED
27 FEB 2007

Description	Ref.	Rev.	Copies		
			Hard Copy	Disk	E-mail
	0699/301				
Round Reading Room Summary of existing structural actions	01		✓		
Round Reading Room Overall Section	02		✓		
Round Reading Room Basement Plan	03		✓		
Round Reading Room Ground Floor Plan	04		✓		
Round Reading Room Roof Structure	05		✓		
Existing level 1 plan	10		✓		
Existing Level 2 plan	11	A	✓		
Existing Floor Details & Historic Loading Summary	12		✓		
Acceptable Floor Loading of Existing Floor	13		✓		


Notes

1. For electronic data (email or disk), hard copies are provided by post to serve as the control document. Where there are discrepancies between the electronic data and the hard copy, the hard copy shall always prevail.
2. ABA shall not be liable for any use of any of the information for any purpose other than that for which the same were prepared and provided.
3. Whilst ABA take reasonable care to limit the likelihood of a virus being transferred electronically, we cannot accept responsibility for any damage occurring due to a virus.

Purpose of Issue: Information

FROM: Patrick Mahon

SIGNED:



FOR ALAN BAXTER & ASSOCIATES

Drawing Register / Document Issue Sheet				atelier one			
Project	BRITISH MUSEUM	Project No.	1578	Sheet No.	1A		
		Day	15	16			
		Month	02	02			
		Size	07	07			
Drg. No.	Drawing Title						
A1/1578/100	GA SECTION						
A1/1578/101	GA DECK PLAN						
A1/1578/102	DECK STEELWORK LAYOUT	H					
A1/1578/103	SPREADER BEAM LAYOUT	J					
A1/1578/104	TYPICAL BAY LAYOUT	E					
A1/1578/105	TYPICAL FLOOR PANEL DETAILS	F					
A1/1578/106	DECK LEVEL WALL LAYOUT	D					
A1/1578/107	TYPICAL WALL PANELS-STUDWORK	A					
A1/1578/108	TYPICAL WALL PANELS OPTION 2						
A1/1578/111	STAIR ARRANGEMENT SOUTH STAIR						
A1/1578/112	STAIR ARRANGEMENT KEYHOLE RAMP						
A1/1578/113	TYPICAL CORRIDOR						
A1/1578/120	ENTRANCE STAIRCASE AND LIFTS	C	D				
A1/1578/121	EXIT STAIRCASE AND LIFTS		F				
A1/1578/122	ESCAPE STAIRS AND TYPICAL TREAD DETAIL		E				
A1/1578/123	ISOMETRIC VIEW		F				
A1/1578/124	ISOMETRIC VIEW ON DECK STRUCTURE		F				
A1/1578/125	CONSTRUCTION SEQUENCE-SHEET 1		C				
A1/1578/126	CONSTRUCTION SEQUENCE-SHEET 2		C				
A1/1578/127	KEYHOLE STRUCTURE		E				
A1/1578/128	STRUCTURE AT ENTRANCE&EXIT STAIRS		G				
A1/1578/129	LIGHTING MASTS		A				
A1/1578/130	CROSS SECTIONS A-A TO C-C		D				
A1/1578/214	GA LIGHTING OPTIONS						
A1/1578/131	DECK LEVEL WALL LAYOUT	A					
A1/1578/132	FABRIC WALL TYPICAL PANEL	B					
A1/1578/133	FABRIC WALL STAIRCASE ZONES	B					
A1/1578/134	FABRIC WALL ISOMETRIC VIEWS	B					
A1/1578/135	KEYHOLE TRUSSES	X					
SPECIFICATION FOR ROUND READING ROOM PLATFORM							
APPENDIX B - DESIGN PARAMETERS FOR ROUND READING ROOM PLATFORM							
Purpose of Issue							
Information							
Approval							
Billing							
Tender							
Costing							
Construction		X	X				
Distribution							
BRITISH MUSEUM	David Meinck PROJECT MANAGER	1	1				
	Caroline Ingham EXHIBITIONS						
PMT	Stefania Scarsini ARCHITECT		5				
BAKER MALLETT	John Court QUANTITY SURVEYOR						
CONISTON	Steve Clarke MAIN CONTRACTOR		1				
TGA	David Reynolds MECHANICAL CONSULTANT						
	Graeme Carr ELECTRICAL CONSULTANT						
AYH	Natalie Clifton PLANNING SUPERVISOR						
SHEETFABS	David Mason SUB-CONTRACTOR		1				
ABA	Patrick Mahon STRUCTURAL ENGINEER						
SUB-CONTRACTORS							
ROMECC	Rex Barton SERVICES INSTALLATION						
File							
Form of Issue (P - post F - fax D - disk E - e-mail N - negative H - hand)		E	E/P				
Issued by		CB	CB				

RECEIVED
 27 FEB 2007

PROHIBITED
FEB 2007
RECEIVED

Consulting Engineers


RECEIVED
27 FEB 2007

Project No.: 632
Page: 10
Sheet: 11

Description and Number of Copies Issued												
David Meink – British Museum Project Manager	1	1	1	1								
Caroline Ingham – British Museum Exhibitions Manager	1	1	1	1								
Stefania Scarsini – PMT, Architects	1	1	1	1								
John Craske – Atelier One, Structural Engineers	1	1	1	1								
John Court – Baker Mallet, Quantity Surveyors	1	1	1	1								
Natalie Clifton – AYH, Planning Supervisor	1	1	1	1								
Steve Clarke – Conniston Ltd, Principle Contractor	1	1	1	1								
Rex Barton – Romec Ltd, Services Contractor	1	1	1	1								
Stephen Olley - TGA	1	1	1	1								
Marco Lentz – Purcell Miller Tritton					1							
Issue Status	A	A	A	V	R							
Issue Media	E	E	E	E	P							
Checked / Authorised by:	DR	DR	DR	DR	DR							
Date	19/10/06	20/10/06	23/10/06	12/12/06	24/01/07	09/02/07						

No.	Drawing Title	Revision (Numbers : Pre-Tender, Letters : Post Tender)
IW56OAP-TGA-M-3301	Sector C, Energy Centre Roof – Chiller Installation - Plan	0 ✓ ✓
IW56OAP-TGA-M-3302	Sector C, Energy Centre Roof, Chiller Installation – Elevation	0 ✓ ✓
IW56OAP-TGA-M-7101	Sector G Level 1 NE Quadrant (Radial Grids 01-10)	0 A A A
IW56OAP-TGA-M-7102	Sector G Level 1 SE Quadrant (Radial Grids 11-20)	0 A A A
IW56OAP-TGA-M-7103	Sector G Level 1 SW Quadrant (Radial Grids 21-30)	0 A A A
IW56OAP-TGA-M-7104	Sector G Level 1 NW Quadrant (Radial Grids 31-40)	0 A A A
IW56OAP-TGA-M-7105	Sector G Level 1, Pipe Route to Spider	0 ✓ ✓
IW56OAP-TGA-M-7201	Sector G Level 2 NE Quadrant (Radial Grids 01-10)	0 A A A
IW56OAP-TGA-M-7202	Sector G Level 2 SE Quadrant (Radial Grids 11-20)	0 A A A
IW56OAP-TGA-M-7203	Sector G Level 2 SW Quadrant (Radial Grids 21-30)	0 A A A
IW56OAP-TGA-M-7204	Sector G Level 2 NW Quadrant (Radial Grids 31-40)	0 A A A

J:\6322\Docs\Drng-Issue-Sheets\DIS M-6322-D.doc



RECEIVED
6222
27 FEB 2007

Project No.:
Page:

Distribution and Number of Copies Issued												
David Meink – British Museum Project Manager	1	1	1									
Caroline Ingham – British Museum Exhibitions Manager	1	1										
Stefania Scarsini/Marco Lentz – PMT, Architects	1	1	1	1	6							
John Craske – Atelier One, Structural Engineers	1			1								
John Court – Baker Mallet, Quantity Surveyors	1	1		1								
Natalie Clifton – AYH, Planning Supervisor	1			1								
Steve Clarke – Conniston Ltd, Principle Contractor	1			1								
Rex Barton – Romec Ltd, Services Contractor	1			1								
David Reynolds – TGA Stevenage	1	1		1								
Issue Status	A	I	R	V	R							
Issue Media	E	E	P	E	P							
Checked / Authorised by:	JJ	SJO	SJO	GC	SJO							
Date	24.10.06	15.11.06	24.01.07	02.02.07	09.02.07							

[illegible]

E:\6322\Drug-Issue-Sheets\E001.doc