

R.A.D. MAINTENANCE

PROPERTY MAINTENANCE & DEVELOPMENT SINCE 1988

88 Longmore Avenue
Barnet, Herts
EN5 1JY

07775 786861

ID	Task Name	Duration	Start	Finish	July	August	September	October	November	December
1	Establish site									
2	Receive Instruction	1 day	Tue 01/07/14	Tue 01/07/14	■					
3	Erect Scaffolding	14 days	Wed 02/07/14	Mon 21/07/14	■					
4	Install Alarm	1 day	Mon 21/07/14	Mon 21/07/14	■					
5	Install Hoarding	3 days	Tue 22/07/14	Thu 24/07/14	■					
6	Install Bulkhead Lights	1 day	Fri 25/07/14	Fri 25/07/14	■					
7	Install Advertising Frame	2 days	Mon 28/07/14	Tue 29/07/14	■					
8	Install Adverting Banner	3 days	Wed 30/07/14	Fri 01/08/14	■					
9	Site welfare set-up	5 days	Mon 04/08/14	Fri 08/08/14		■				
10	Undertake Surveys	15 days	Mon 11/08/14	Fri 29/08/14		■				
11	Masonry Schedule	5 days	Mon 11/08/14	Fri 15/08/14		■				
12	Roofing Schedule	5 days	Mon 18/08/14	Fri 22/08/14		■				
13	Redecoration Schedule	5 days	Mon 25/08/14	Fri 29/08/14		■				
14	Restoration Works	75 days	Mon 01/09/14	Fri 12/12/14			■	■	■	■
15	Masonry Repairs	15 days	Mon 01/09/14	Fri 19/09/14			■			
16	Roofing Works	20 days	Mon 22/09/14	Fri 17/10/14			■			
17	Joinery Works	13 days	Mon 20/10/14	Wed 05/11/14				■		
18	Redecoration Works	15 days	Thu 06/11/14	Wed 26/11/14					■	
19	Strike Scaffold	10 days	Thu 27/11/14	Thu 11/12/14						■
20	Clean & Clear Site	2 days	Thu 11/12/14	Fri 12/12/14						■

■ Milestone

■ External Task