



HBS	Week 1 - 8th Sept 2014	Week 2 - 15th Sept 14	Week 3 - 22nd Sept 14	Week 4 - 29th Sept 14	Week 5 - 6th Oct 14	Week 6 - 13th Oct 14	Week 7 - 20th Oct 14	Week 8 - 27th Oct 14	Week 9 - 3rd Nov 14	Week 10 - 10th Nov 14	Week 11 - 17th Nov 14	Week 12 - 24th Nov 14	Week 13 - 1st Dec 14	Week 14 - 8th Dec 14	Week 15 - 15th Dec 14	Week 16 - 22nd Dec 14	Week 17 - 29th Dec 14	Week 18 - 5th Dec 14	Week 19 - 12th Jan 14	Week 20 - 19th Jan 14	Week 21 - 26th Jan 14	Week 22 - 2nd Feb 14
Building, Civil Engineering & Decorating Contractors																						
The Works																						
Site set up	█																					
Scaffold	█	█	█	█																		
External Decorations / Repairs					█	█	█	█	█	█	█	█	█	█	█	█						
Roof Replacement					█	█	█	█	█	█	█	█	█	█	█	█						
Window						█	█	█	█	█	█	█	█	█	█							
Strip Out 10 x Flats	█	█	█	█																		
Fit Out 10 x Flats					█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
Common Parts Refurb																		█	█	█	█	█
Contract Administration																						
Site Meetings			█				█			█			█									█
Valuations / Invoicing				█				█				█			█							█
Snagging																					█	█
Completion / handover / O&M																						█