

CLARIDGEARCHITECTS

22 TOWER STREET

Statement of Design Changes

9th December 2014

The changes which have been made to the drawings for 22 Tower street are as follows:

BASEMENT

- Mechanical and electrical risers have been added
- The entrance to Apartment A has been removed from the stair well for fire safety reasons.
- A second bedroom has been added to Apartment A.
- A door has been added to the entrance to the stair well for fire safety reasons.

GROUND FLOOR

- Mechanical and electrical risers have been added.
- A second door has been added between both Apartment 001 and Apartment 002 and the main entrance Lobby for fire safety reasons. Apartment 001 has been reduced in size as a result from 46.3 sqm to 42.4 sqm.
- The shape of the external plant room has been adjusted.
- A door has been added to the entrance to the stair well for fire safety reasons.

FIRST FLOOR

- Mechanical and electrical risers have been added.
- Doors have been added to the entrances to the stair well for fire safety reasons.
- The bathroom in Apartment 102 has been reconfigured to include a bath. The overall flat area has been reduced from 68.8 sqm to 61.7 sqm due to changes on the second floor.
- A second bedroom has been added to Apartment 103, and an en-suite bathroom has been added to the first bedroom.

SECOND FLOOR

- Mechanical and electrical risers have been added.
- Apartment 201 is now a 1 bed instead of a studio. Space has been taken from the upper floor of Apartment 102 to allow an increase in size from 46.2 sgm to 53.1 sgm.
- A door has been added to the entrance to the stair well for fire safety reasons.

THIRD FLOOR

Mechanical and electrical risers have been added.

CLARIDGE ARCHITECTS LTD 6 LONSDALE ROAD LONDON NW6 6RD

T +44 (0) 20 8969 9223

F +44 [0] 20 8969 9224

M +44 (0) 7970 299 335

E infoldclaridgearchitects.com


W claridgearchitects.com

CLARIDGEARCHITECTS

- The entrance to Apartment 301 has been moved from the stair well for fire safety reasons.
- A door has been added to the entrance to the stair well for fire safety reasons.
- An en-suite bathroom has been added to Bedroom 1 of Apartment 301.

FOURTH FLOOR

- Mechanical and electrical risers have been added.



CLARIDGEARCHITECTS

SCHEDULE OF AREAS

 PROJECT:
 22 Tower Street_WC2

 STATUS
 PLANNING

 DATE
 09/12/14

 PROJECT NO
 14011

 REVISION
 H

	Apt Type	Area m²	Area sqft	Person
Basement				
	A [WHEELCHAIR]	93.2	997.2	2bed 4 person
Ground Floor				
	1 [WHEELCHAIR]	42.4	453.7	STUDIO
	2 [DUPLEX]			1bed 2 person
	3	53	567.1	
	4 [DUPLEX]	114.6	1226.2	1
	5 [DUPLEX]	108.1	1156.7	
	6 [WHEELCHAIR]	73.8	789.7	
First Floor				
10	1 [MEZZ.]	60.8	650.6	1bed 2 person
10:	2 [MEZZ.]	61.7	660.2	
10:	3	77.8	832.5	
10-	4	61.8	661.3	
10	5 [DUPLEX]	70.7	756.5	2bed 3 person
Second Floor				
20	1	53.1	568.2	1bed 2 person
20:	2	55.1	589.6	1bed 2 person
Third Floor				
30	1	93.8	1003.7	3bed 6 person
30:	2	37.4	400.2	STUDIO
303	3	70.3	752.2	2bed 4 person
Fourth Floor	i			
40	[MEZZ.]	63.1	675.2	1bed 2 person
402	[MEZZ.]	57,4	614.2	1bed 2 person
400	3 [MEZZ.]	62.9	673.0	1bed 2 person
404		67.5	722.3	1bed 2 person
405	[MEZZ.]	90.7	970.5	2bed 3 person
Total of Flat GIAs		1533.6	16409.5	