

W R I G H T

W R I G H T
A r c h i t e c t s89/91 BAYHAM STREET
LONDON NW1 0AGTelephone: 020 7428 9393
Facsimile: 020 7428 9394Email: ww@wright
andwright.co.ukWeb: www.wright
andwright.co.uk

DRAWING ISSUE RECORD SHEET

We enclose copies of the drawings as noted below

SHEET NO 17

PROJECT TITLE		DATE OF ISSUE															
	DAY	26	19	20	22	23											
	MONTH	11	12	01	01	01											
	YEAR	14	14	15	15	15											
DRAWING TITLE	DWG NO.	REVISIONS															
External Railing Detail	500	•		•	•												
External Door Detail	501	•	A	A	A	B											
External Wall Door Infill Detail	502	•		•	•												
External Vaults Weatherproofing	503	•															
Second Floor Window Detail	504					•											
	505																
	506																
	507																
	508																
	509																
	510																
	511																
	512																
	513																
	514																
	515																
	516																
	517																
	518																
	519																
DISTRIBUTION		NO. OF COPIES															
Client - The Paul Mellon Centre		E+1	E	E	E	E											
Project Manager - AECOM		E	E	E	E	E											
Quantity Surveyor - AECOM		E	E	E	E	E											
Structural Engineer - Alan Baxter Associates		E	E			E											
M & E Engineer - Max Fordham LLP		E	E			E											
CDM Co-ordinator - AECOM		E	E			E											
Fire Safety Consultant - Menzies Partners		E	E			E											
Planning -						E+3											
Building Control -																	
Suppliers -																	
Contractor -		E	E														
NOTES		PURPOSE OF ISSUE															
		T	T	A	A	P											

ISSUE LEGEND - **D** (Draft) **E** (Electronic Issue) **I** (Information) **A** (Approval) **B** (Billing) **T** (Tender) **C** (Construction) **O** (Comments) **P** (Planning)

W R I G H T

W R I G H T
A r c h i t e c t s89/91 BAYHAM STREET
LONDON NW1 0AGTelephone: 020 7428 9393
Facsimile: 020 7428 9394Email: ww@wright
andwright.co.ukWeb: www.wright
andwright.co.uk

DRAWING ISSUE RECORD SHEET

We enclose copies of the drawings as noted below

SHEET NO 28

PROJECT TITLE		DATE OF ISSUE																	
The Paul Mellon Centre Expansion into 15 Bedford Square	DAY	28	26	20	22	23													
	MONTH	08	11	01	01	01													
	YEAR	14	14	15	15	15													
DRAWING TITLE	DWG NO.	REVISIONS																	
Lateral Connection (No. 14&15) Details	720		•	•	A														
Basement Wall Section Details (No. 16)	721		•	•	•														
Basement Wall Section Details (No.15)	722		•	•	•														
Basement Wall Plan Details	723		•	•	•														
Mews Floor and Ceiling Details	724		•	•	•														
Third and Second Floor Wall Details	725		•																
AV/IT Layouts	726		•																
Rolling Racking Detail	727		•																
	728																		
	729																		
Basement Floor Lateral Connection 01	730	•	A	A	A	B													
Basement Floor Lateral Connection 02	731	•	A	A	A	B													
Ground Floor Lateral Connection	732	•	A	A	A	A													
First Floor Lateral Connection	733	•	A																
Third Floor Lateral Connection	734	•				A													
	735																		
	736																		
	737																		
	738																		
	739																		
DISTRIBUTION		NO. OF COPIES																	
Client - The Paul Mellon Centre		1+E	1+E	E	E	E													
Project Manager - AECOM		E	E	E	E	E													
Quantity Surveyor - AECOM		E	E	E	E	E													
Structural Engineer - Alan Baxter Associates		E	E			E													
M & E Engineer - Max Fordham LLP		E	E			E													
CDM Co-ordinator - AECOM		E	E			E													
Fire Safety Consultant - Menzies Partners		E	E			E													
Planning -Camden Planning Department		4+E				3+E													
Building Control -																			
Suppliers -																			
Contractor -			E																
NOTES		PURPOSE OF ISSUE																	
		P	T	A	A	P													

ISSUE LEGEND - D (Draft) E (Electronic Issue) I (Information) A (Approval) B (Billing) T (Tender) C (Construction) O (Comments) P (Planning)

W R I G H T



W R I G H T
A r c h i t e c t s

89/91 BAYHAM STREET
LONDON NW1 0AG

Telephone: 020 7428 9393
Facsimile: 020 7428 9394

Email: ww@wright
andwright.co.uk

Web: www.wright
andwright.co.uk

DRAWING ISSUE RECORD SHEET

We enclose copies of the drawings as noted below

SHEET NO 30

PROJECT TITLE	DATE OF ISSUE																					
	DAY	26	19	23																		
	MONTH	11	12	01																		
	YEAR	14	14	15																		
DRAWING TITLE	DWG NO.	REVISIONS																				
Riser Details	760	•		A																		
	761																					
	762																					
	763																					
	764																					
	765																					
	766																					
	767																					
	768																					
	769																					
Internal Door Elevation Types	770	•																				
Door Schedule Basement (Existing Doors)	771	•																				
Door Schedule Basement (Proposed Doors)	772	•	A																			
Door Schedule Ground Floor	773	•																				
Door Schedule First Floor	774	•	A																			
Door Schedule Second Floor	775	•																				
Door Schedule Third Floor	776	•																				
Window Schedule	777	•	A																			
Typical Door Details - Basement	778			•																		
Typical Door Details - Ground & Second	779			•																		
DISTRIBUTION		NO. OF COPIES																				
Client - The Paul Mellon Centre		1+E	E	E																		
Project Manager - AECOM		E	E	E																		
Quantity Surveyor - AECOM		E	E	E																		
Structural Engineer - Alan Baxter Associates		E	E	E																		
M & E Engineer - Max Fordham LLP		E	E	E																		
CDM Co-ordinator - AECOM		E	E	E																		
Fire Safety Consultant - Menzies Partners		E	E	E																		
Planning -Camden Planning Department				E+3																		
Building Control -																						
Suppliers -																						
Contractor -		E	E																			
NOTES	PURPOSE OF ISSUE																					
	T	T	P																			

ISSUE LEGEND - **D** (Draft) **E** (Electronic Issue) **I** (Information) **A** (Approval) **B** (Billing) **T** (Tender) **C** (Construction) **O** (Comments) **P** (Planning)