

36 FLASH WALK									
PROJECT NUMBER: 14_18									
Nº	REF.Nº	DRAWING TITLE	CREATED DATE	SCALE	DESCRIPTION	LOGGED BY	XREF FILE NAME	STATUS	COMMENTS
1	LP-01	Location and Block Plan	02-Sep-14	1:1250@A3		GL		Finished	
2	PH-01	Existing Site Photographs	02-Sep-14	NTS@A3		GL		Finished	
3	EX-01	Existing Second Floor Plan	02-Sep-14	1:50@A3		GL		Finished	
4	EX-02	Existing Roof Plan	02-Sep-14	1:50@A3		GL		Finished	
5	EX-03	Existing Section A-A	02-Sep-14	1:50@A3		GL		Finished	
6	EX-04	Existing Section B-B	02-Sep-14	1:50@A3		GL		Finished	
7	EX-05	Existing Front Elevation	02-Sep-14	1:50@A3		GL		Finished	
8	EX-06	Existing Rear Elevation	17-Sep-14	1:50@A3		GL		Finished	
8	PA-01	Proposed Second Floor Plan	02-Sep-14	1:50@A3		GL		Finished	
9	PA-02	Proposed Third Floor Plan	02-Sep-14	1:50@A3		GL		Finished	
10	PA-03	Proposed Roof Plan	02-Sep-14	1:50@A3		GL		Finished	
11	PA-04	Existing Section A-A	02-Sep-14	1:50@A3		GL		Finished	
12	PA-05	Existing Section B-B	02-Sep-14	1:50@A3		GL		Finished	
12	PA-06	Existing Front Elevation	02-Sep-14	1:50@A3		GL		Finished	
13	PA-07	Existing Rear Elevation	17-Sep-14	1:50@A3		GL		Finished	
14	DAS	Design and Access Statement	02-Sep-14	n/a		GL		Finished	
15	PV-01	Existing and Propoosed Views	11-Sep-15	n/a		RW		Finished	
16	PC-15-0026	Noise Report	06-Feb-15	n/a		PACE		Finished	
17	PHS	Planning and Heritage Statement	11-Sep-15	n/a				Finished	
18	CIL	CIL Form	02-Sep-14	n/a		GL		In Progress	

Issue Date/Revision							
02/09/2014	17/09/2014	31/10/2014	15/01/2015	13/02/2015			
00	01			00			
00	01			01			
00	01			01			
00	01			01			
00	01			01			
00	01			01			
	00			01			
00	01		01	02			
00	01	02	03	05			
00	01	02	03	04			
00	01	02	03	04			
00	01	02	03	04			
	00	01	02	03			
	00			04			
				00			
				B			
				02			
				00			

In Progress	Distribution List	Nº Sets						
Finished	Client	X	X	X	X	X		
Cancelled	Council					X		
	Main Contractor							
	Project Manager							
	Sub-contractor							
	Engineer							
	Supplier							
	Suveyor							