

PROJECT:	0043 - 19 Gloucester Crescent	Day	20	22	25	10	15								
ISSUE SHEET:	Planning	Month	02	04	06	07	07								
ADDRESS	19 Gloucester Crescent, NW1 7DS	Year	15	15	15	15	15								
CLIENT	Ms Helen DeWynter	Issued By	JH	JH	JH	JH	JH								

Drawing no.	Drawing Title	Scale	Size												
EXISTING PLANS															
0043-A-GA-01	Site plan existing & proposed	1:200/ 1:1250	A3		x		x		x						
0043-A-GA-02	BGF plan existing	1:50	A3		x		A		A						
0043-A-GA-03	GF plan existing	1:50	A3		x		A		A						
0043-A-GA-04	1F plan existing	1:50	A3		x		A		A						
0043-A-GA-05	2F plan existing	1:50	A3		x		A		A						
0043-A-GA-06	3F plan existing	1:50	A3		x		A		B						
0043-A-GA-07	Roof plan existing	1:50	A3		x		x		A						
EXISTING ELEVATIONS / SECTIONS															
0043-A-GA-08	Elevations Existing	1:100	A3		x		A		B						
0043-A-GA-09	Section AA existing	1:100	A3		x		A		B						
0043-A-GA-10	Section BB existing	1:100	A3		x		x		x						
PROPOSED PLANS															
0043-A-GA-11	n/a	n/a	n/a		x				x						
0043-A-GA-12	BGF plan proposed	1:50	A3		x		A		A						
0043-A-GA-13	GF plan proposed	1:50	A3		x		A		A						
0043-A-GA-14	1F plan proposed	1:50	A3		x		A		A						
0043-A-GA-15	2F plan proposed	1:50	A3		x		A		A						
0043-A-GA-16	3F plan proposed	1:50	A3		x	A	B	C	C						
0043-A-GA-17	Roof plan proposed	1:50	A3		x		A	B	B						
PROPOSED ELEVATIONS / SECTIONS															
0043-A-GA-18	Elevations proposed	1:100	A3		x	A	B	C	C						
0043-A-GA-19	Section AA proposed	1:100	A3		x		A	B	B						
0043-A-GA-20	Section BB proposed	1:100	A3		x		x		x						

Document no.	Title														
DRAWING REGISTER															
									x						
DAS & HERITAGE															
					x										
ARCHITECTURAL SPECIFICATION															
SCHEDULE OF WORKS															

DISTRIBUTION															
	Client														
	Structural Engineer	x	x	x	x	x									
	Building Control														
	Planning	x	x	x	x	x									
	Contractor														

STATUS															
	P	P	P	P	P										
	P	P	P	P	P										

PR = Preliminary AC = Approval/Comments IN = Information P = Planning FC = Fire Certificate T = Tender 2nd Stage Tender = 2T C = Construction R = Requested