



G6	Issued under DCR A-077 for approval and issued for concurrent planning application for Non Material Amendments (minor changes to elevations)	09.07.15	NR
C5	Issued for concurrent planning approval of detailed plan of plant site (Borough of Coniston) and Non Material Amendments (minor changes to elevations)	08.07.15	NR
C4	Issued under DCR A-069 for approval	15.06.15	NR
C3	Amended in accordance with Skanska comments 17.04.15	17.04.15	LD
C2	Issued under DCR A-015 for approval. Cladding amended to correspond with specification. Door adjacent to South Riser, in accord with DTW 12	15.04.15	NR
C1	Amended Queneau pipes in accordance to RFI #4 26.07.14	26.07.14	MN
C	Amended RC Column and Columns in response to DTW 12	04.03.15	NR
C	Added Generator Pipe in accordance with DTW 14.5	28.01.14	MN
T3	Issued for DTW 12 (to planning permission application) Construction Issue	13.08.13	rate
T2	Updated to DTW 12	04.03.13	AA
T1	Updated to DTW 12 Instructions	17.01.13	AA
T	Updated for Tender Issue	20.11.12	AA
O3	Dg not updated. Advanced Works updated	17.09.11	MG
O2	Dg not updated to COSH. Advanced Works updated	07.07.11	MG
O1	Delivery yard added	04.07.11	MG
00	First Issue	24.06.2011	mu

Structural Consultant

Services Consultant



Client

Drawing Title _____

Drawing Number	Revision

Scale @ A1

Architects

Architects | Planners | Designers
www.ldaves.com