- a 1 Naoroji Street London WC1X 0GB
- t +44 (0)20 7704 6060
- e office@mae-llp.co.uk
- w mae-Ilp.co.uk



GENERAL ARRANGEMENT (GA) DRAWING REGISTER

Issue Sheet 1 3 4 5 6 7 8 11 12 13 14 15 Issue: 07 27 | 11 | 24 <mark>| 29</mark> 27 Project: Tybalds Estate Day 08 10 11 12 03 <mark>03</mark> Reference: 1211 Month Year 15 15 15 15 16 <mark>16</mark> Title: Drawing: Scale: Rev: Z1 131 Western Mews Houses Ground Floor 1:100@A1 ΑВ С D С 1:100@A1 ΑВ С D D Z1 132 Western Mews Houses 1st & 2nd Floor Z1 135 Eastern Mews Houses Ground Floor 1:100@A1 ΑВ CCD D 1:100@A1 С Z1 136 Eastern Mews Houses 1st & 2nd Floor В С D D Z1 151 Western Mews Houses South Elevation 1:100@A1 В С С С С CD Z1 152 Western Mews Houses Side Elevations 1:100@A1 В D Z1 153 Western Mews Houses North Elevations 1:100@A1 В С С 1:100@A1 В С С D D Z1 154 Eastern Mews Houses South Elevation Z1 155 Eastern Mews Houses Side Elevation 1:100@A1 Α В С С D D Eastern Mews Houses North Elevations 1:100@A1 Α В С С С Z1 156 1:100@A1 Z1 170 Western Mews Section AA Α В С Z1 171 Eastern Mews Section BB 1:50@A1 Α Z3 130 Devonshire Court Basement Floor GA 1:100@A1 В С С C 1:100@A1 ΑВ С С D Z3 131 Devonshire Court Ground Floor GA D Devonshire Court First Floor GA 1:100@A1 ΑВ C D Z3 132 Z3 133 1:100@A1 В С С D Devonshire Court 2nd & 3rd Floor GA Α D Z3 135 Devonshire Court 4th Floor GA 1:100@A1 Α В С С D D С D Z3 136 Devonshire Court 5th Floor GA 1:100@A1 A B С D 1:100@A1 В C \circ D Z3 137 Devonshire Court Roof Plan GA D 1:100@A1 В С С Z3 150 Devonshire Court East Elevation Z3 151 Devonshire Court South & West Elevation 1:100@A1 В С С D D Devonshire Court Section AA 1:100@A1 В C Z3 170 Distribution: Client: Camden Contractor: Durkan Χ Χ Χ Χ ADR System: Claygate Χ Χ Χ Χ Χ Structural Engineer: Mason Navarro Pledge Ltd Χ Χ Χ M&E Engineer: Designbrook Ltd Χ Χ Χ Χ Χ Χ Χ Landscape Architect: Camlins Party Wall Surveyor: Ali Sanei Architects Architect: Avanti Architects Χ Χ Χ Χ Χ Architect: Duggan Morris Architects Χ Purpose of Issue:

Key: I- Information/ Comment A- Approval P- Preliminary T- Tender C- Construction CT- Contract E- email U- upload CD- electronic hard copy 1- no. of hard copies BC-Building Control

P P T BC