

CIVILS ISSUE RECORD

Title	Number	Date	12.02.16	22.02.16	08.04.16	11.04.16															
Drainage & Roads General Notes	22885/600		5		6	7															
Below Ground Drainage Layout Sheet 1	22885/601		9		10	11															
Below Ground Drainage Layout Sheet 2	22885/602		9	10	11	12															
Below Ground Drainage Layout Sheet 3	22885/603		1		2	3															
Below Ground Drainage Layout Sheet 4	22885/604		1	2	3	4															
Below Ground Drainage Layout Sheet 5	22885/605		1	2	3	4															
Below Ground Drainage Layout Sheet 6	22885/606		1		2	3															
Below Ground Drainage Details Sheet 1	22885/610		4		5	6															
Below Ground Drainage Details Sheet 2	22885/611		4		5	6															
Below Ground Drainage Details Sheet 3	22885/612		5		6	7															
Below Ground Drainage Details Sheet 4	22885/613		1		S/S																
Manhole Schedules	22885/620		6		7	8															
Manhole Setting Out & Pipe Penetrations	22885/621		1		S/S																
Pavement Build Ups Layout Sheet 1	22885/700		6		7	8															
Pavement Build Ups Layout Sheet 2	22885/701		5		6	7															
Pavement Build-Ups Details Sheet 1	22885/710		6		7	8															
Pavement Build-Ups Details Sheet 2	22885/711		6		S/S																
Issued to			Number of Copies																		
Client - London Borough of Camden - Kate Cornwall-Jones				P		P															
Architect - Maccleanor Lavington - Maria Joao Reis				P		P		P		P											
Services Engineer - Atelier 10 - Rudolph Duncan-Bosu				P		P		P		P											
Landscape Architect - JCLA - Jonathan Cook				P		P		P		P											
Sweett Group - Julie Crossen				P		P				P											
Contractor - Graham's - Callum Sanderson				P		P				P											
4 Projects -																					
Office/File Copy			1		1		1		1												
Record Copy			1		1		1		1												
Total			2		2		2		2												
Issue Type			A3	E	A3	E	A3	E	A3	E											
Issue Purpose			C		C		P		C												
Issue Type		Paper: A1 / A3 / A4	Electronic: P=PDF		D=dwg	Pt=plt	B=PDF&dwg	Pl=plt&dwg													
Issue Purpose		I=Information	Co=Comment	B=Billing	T=Tender	P=Preconstruction	C=Construction														