

Project No 817	Project Athlone House	Author JH
Document 001	Title Drawing Issue Schedule - Planning Submission	Stage Planning (PL)



Discipline	Drawing/Report Title	Issue Date															
		27.06.2016 (CD Submission)	28.06.2016 (CD Submission)														
Architecture	(817)001_PL01 to (817)314_PL01	01															
	(817) Design & Access Statement	01	02														
Acoustic	Athlone House - Acoustic Report	01															
	725 athlone tree rep 20,06,16	01															
Arboricultural	PCI Athlone House	01															
	CMP Athlone House_June 2016 Rev2	01															
CDM	TO BE SUBMITTED 30/06/2016																
	151606ATHAPPS1	01															
CMP	151606ATHAPPS2	01															
	151606ATHHSEDRFERPT	01															
Ecology	725 landscape history 20,06,16	01															
	(817) Landscape and Visual Impact	01															
Heritage	Assessment - Athlone House Restoration-																
	Appendix I - Agreed Views																
Historical	Athlone Hse 9135_01 Hard and Soft Plan	01															
	Athlone Hse 9135_03 Sections	01															
Landscape	Figures and Appendices combined	01															
	JFA Athlone House LVIA FINAL 20.06.16	01															
	Rendered Plan and Hard and Soft with	01															
	Labels	01															
MEP	160512 - 2752 - Engineering services	01															
	statement and BREEAM report	01															
Planning	160504_Athlone_House_BREEAM_Pre-	01															
	Assessment	01															
Structural	Planning Statement	01															
	160616 1480 Athlone House -	01															
	Construction Sequence Methodology -	01															
	eHRW	01															
	160616 1480 Athlone House -	01															
	Construction Sequence Methodology	01															
	Appendix A - Basement Impact	01															
	Assessment - GEA	01															
	160616 1480 Athlone House -	01															
	Construction Sequence Methodology	01															
	Appendix B - Basement Construction	01															
	Sequence Drawings - eHRW	01															
	160616 1480 Athlone House -	01															
	Construction Sequence Methodology	01															
	Appendix C - Structural Interventions	01															
	Report - eHRW	01															
	7503Rja-01 - Athlone House_ (Appendix	01															
	D)	01															
	160616 1480 Athlone House -	01															
	Construction Sequence Methodology	01															
	Appendix E - Structural Drawings -	01															
	160616 1480 Athlone House -	01															
	Construction Sequence Methodology	01															
	Appendix F - Flood Risk Assessment -	01															
Transport	R01-PS-Transport Statement	01															
	2016_06_21	01															

