



Drawing Issue Sheet

Project: 40 Arkwright Road, NW3 6BH

Purpose of Issue

T = Tender/Pricing; C = Contract; B = Construction; E = Electronic Issue; P = Paper Issue; FA = For Approval

Timeline table with columns for dates: 2016.04.22, 2016.04.27, 2016.07.04, 2016.07.26, 2016.08.17, 2016.08.24

ISSUED TO:

Table listing roles and dates: Client (Brian Chadwick & Gitta Madani), Contractor, Structural Engineer, Planning (Camden Council), Party Wall Surveyor, Building Control, CDM Consultant

DRAWING No. DRAWING TITLE SCALE SIZE DATE OF ISSUE

EXISTING DRAWINGS

Table of existing drawings including: 1608 L 001 EXISTING LOCATION PLAN, 1608 L 010 EXISTING SITE PLAN, 1608 L 011 EXISTING LOWER GROUND FLOOR PLAN, etc.

PROPOSED PLANNING DRAWINGS - ORIGINAL APPLICATION

Table of proposed planning drawings including: 1608 L 101 PROPOSED LOCATION PLAN, 1608 L 110 PROPOSED SITE PLAN, 1608 L 111 PROPOSED LOWER GROUND FLOOR PLAN, etc.

PROPOSED PLANNING DRAWINGS - FRONT GARDEN APPLICATION

Table of proposed planning drawings including: 1608 L 160 PROPOSED SITE PLAN, 1608 L 161 PROPOSED LOWER GROUND FLOOR PLAN, 1608 L 162 PROPOSED GROUND FLOOR PLAN, etc.

PROPOSED CONSTRUCTION DRAWINGS

Table of proposed construction drawings including: 1608 L 200 PROPOSED SITE PLAN, 1608 L 201 PROPOSED LOWER GROUND FLOOR BUILDER'S WORK PLAN, 1608 L 202 PROPOSED GROUND FLOOR BUILDER'S WORK PLAN, etc.



Drawing Issue Sheet

Project: 40 Arkwright Road, NW3 6BH

Purpose of Issue

2016.04.22	2016.04.27	2016.07.04	2016.07.26	2016.08.17	2016.08.24										
FA	FA	FA	FA	FA	FA										

T = Tender/Pricing; C = Contract; B = Construction; E = Electronic Issue; P = Paper Issue; FA = For Approval

ISSUED TO:

Client	Brian Chadwick & Gitta Madani	E	E	E	P	E									
Contractor															
Structural Engineer															
Planning	Camden Council		E	E		E									
Party Wall Surveyor															
Building Control															
CDM Consultant															

DRAWING No.	DRAWING TITLE	SCALE	SIZE	DATE OF ISSUE
-------------	---------------	-------	------	---------------

INTERNAL ELEVATIONS				
1608	L 500	LGF - BATHROOM ELEVATIONS	1:25	A1
1608	L 501	LGF - UTILITY ELEVATIONS	1:25	A1
1608	L 510	GF - POWDER ROOM ELEVATIONS	1:25	A1
1608	L 511	GF - KITCHEN & BREAKFAST ROOM ELEVATIONS	1:25	A1
1608	L 520	1F - MASTER ENSUITE ELEVATIONS	1:25	A1
1608	L 521	1F - BATHROOM ELEVATIONS	1:25	A1
1608	L 530	2F - ELLIE'S BATHROOM ELEVATIONS	1:25	A1
1608	L 531	2F - BATHROOM ELEVATIONS	1:25	A1
DETAILS				
1608	L 600	INTERNAL DOOR DETAILS	1:10	A1
1608	L 601	DOOR FRAME & ARCHITRAVE DETAILS	1:1	A1
1608	L 602	SKIRTING DETAILS	1:1	A1
1608	L 603	ARCHITRAVE DETAILS	1:1	A1
1608	L 610	EXTENSION CONSTRUCTION DETAILS	1:5	A1
1608	L 620	LGF - BEDROOM WARDROBES	1:5	A1
1608	L 621	LGF - MUSIC ROOM JOINERY	1:5	A1
1608	L 622	LGF - CINEMA ROOM JOINERY	1:5	A1
1608	L 623	GF - CLOAKS CUPBOARD	1:5	A1
1608	L 624	1F - MASTER BEDROOM WARDROBE	1:5	A1
1608	L 625	1F - GUEST BEDROOM WARDROBE	1:5	A1
1608	L 626	2F - ELLIE'S BEDROOM WARDROBE	1:5	A1
1608	L 627	2F - GUEST BEDROOM 2 WARDROBE	1:5	A1
1608	L 628	2F - STUDY JOINERY	1:5	A1
1608	L 630	MAIN STAIRCASE DETAILS	1:25	A1
1608	L 631	LOFT STAIRCASE DETAILS	1:25	A1
SCHEDULES				
1608	S 900	WRITTEN SCOPE OF WORKS		
1608	S 901	FINISHES SCHEDULE		
1608	S 902	SANITARYWARE SCHEDULE		
1608	S 903	DOOR & WINDOW IRONMONGERY SCHEDULE		