

WEST STREET

23.08

23.11

20.10

STAIRS FLOOR

EXISTING SECTION

STAGE 1

STAGE 2

SEQUENCE:

- 1 - INSTALL LIGHT WELL & DIVERT UTILITIES AFFECTED BY WORKS
- 2 - CONSTRUCT SECANT PILE WALL THROUGH MASONRY WALL
- 3 - CAST CAPPING BEAM
- 4 - INSTALL WANNER BEAMS TIED THROUGH WALL & TO CAPPING BEAM - OMIT IN PROPOSED COLUMN LOCATIONS ONLY

- 5 - INSTALL SOME INTERNAL PILES USING LOW HEAD ROOM RIG
- 6 - CAST CONCRETE BLOCKS FOR STRUTS
- 7 - INSTALL DIAGONAL BRACING SUBJECT TO DESIGN OF SECANT WALL
- 8 - ERECT EXTERNAL FRAMING TO BRACE UPPER PART OF WALL

- 9 - INSTALL WANNER BEAMS TIED THROUGH EXISTING WALL AT UPPER LEVELS
- 10 - COMMENCE INTERNAL DEMOLITION ADJACENT TO RETAINED WALL

P2 23.08.16 REDRAWN

drawing status PRELIMINARY

scale	1:50	date	FEB 16	drawn	CJS
job no.	140352	rev		checked	NTN
drg no.	WK100	rev			P2

project SONG HEM (AMBASSADORS) THEATRE

title SUGGESTED CONSTRUCTION SEQUENCE TO FRONT WALL - WEST STREET

conisbee

1-5 Offord St London N1 1DH
Telephone 020 7700 6666
design@conisbee.co.uk
www.conisbee.co.uk

Consulting Structural Engineers
Consulting Civil Engineers