

<b>28 Redington Road Indicative Construction Timeframes</b>	
<b>Phase</b>	<b>Weeks</b>
Site Setup	2
Demolition	12 - 16
Structural Works	40 - 50
Non-Structural Works/ Internal Fit Out / Site Clear Up	35

NB: The timeframes quoted in the table above are for indicative purposes only, and are therefore subject to change based upon detailed development of the construction programme.